

## Appendix One - Project Plan - Implementing Choice Based Lettings in Oxford

Tasks	2005					2006												2007									
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Research & site visits																											
Project planning																											
Report drafting																											
Report to O&S Committee																											
Report to Executive Board			1								2						3										
Devt of project team & groups																											
Project team & groups meet																											
Agree framework for CHR																											
Prepare consultation																											
Pilot consultation																											
Consultation exercise																											
Analyse consultation results																											
Project groups report																											
Prepare ICT tender documents																											
Invite expressions of interest																											
Prepare full ICT specification																											
Shortlist and invite tenders																											
Receive and evaluate tenders																											
Prepare for banding (if agreed)																											
Redraft Allocations Scheme																											
Legal consultation																											
Award ICT contract																											
Implement banding (if agreed)																											
Start work with ICT contractor																											
ICT system design																											
Revise policies & procedures																											
Agree RSL partnership agreement																											
Build new ICT system & interfaces																											
Prepare scheme documentation																											
ICT testing																											
Staff training																											
Prepare for launch																											
Launch																											
First bidding																											

Proposed Exec Board Reports: (1) Project Plan (inc. resource allocation) (2) Proposals (3) Contract award; set budget & agree Allocation Scheme

Abbreviations used: CHR (Common Housing Register) ICT (Information Communication Technology); RSL (Registered Social Landlord)

