

| PLAN MAKING ACTIVITY | 2017 | | | | | | | | | | | | 2018 | | | | | | | | | | | | 2019 | | | | | | | | | | | | | |
|--|------|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|------|------|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|--|--|
| | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEPT | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEPT | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEPT | OCT | NOV | DEC | | |
| OXFORDSHIRE COUNTY COUNCIL | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Minerals and Waste Strategy: revised LDS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Minerals and Waste Strategy: Part 1 | | MM | | | | | A | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Minerals and Waste Strategy: Part 2 (sites) | I&O | | | | | | | | PO | | | | | | | | PS | | | | | | | E | | | | | | | | A | | | | | | |
| Local Transport Plan 4 Update | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| CHERWELL | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Partial review of local plan part 1 | O | | | | | | PS | | | | | E | | | | | A | | | | | | | | | | | | | | | | | | | | | |
| Local Plan Part 2 Development Management & Sites | | | | | | | | | PO | | | PS | | S | | E | | | | | | | A | | | | | | | | | | | | | | | |
| CIL Charging Schedule | DCS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Developer Contributions SPD | C | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Bicester Garden Town SPD | | | | | C | | | | | | C | | | | | | A | | | | | | | | | | | | | | | | | | | | | |
| Banbury Canalside Development Area SPD | | | | | | | | | | | | | | | | | | C | | | | | C | | A | | | | | | | | | | | | | |
| Bolton Road Development Area SPD | | | | | | | | | | | | | | | | | C | | | | | | C | | A | | | | | | | | | | | | | |
| Cherwell Design Guide SPD | | | | | | C | C | | | A | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Sustainable Buildings in Cherwell | | | | | | | | | | | | | | | | C | | | | | | | C | | A | | | | | | | | | | | | | |
| OXFORD CITY | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Local Plan review to 2036 | | | | | | | | | PO | | | | | | | | | PS | | | | S | | | | E | | | | | | | A | | | | | |
| CIL Review | | | | | | | | | | | | PDCS | | | | | | DCS | | | | S | | | E | | | | | | | | | | A | | | |
| SOUTH OXFORDSHIRE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Local plan review | | | | | | PO | | | | | | PS | | S | | | E | | | | | | | | | | | | | | | | | | | | | |
| CIL | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| S106 SPD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| VALE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Local Plan part 1 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| CIL | | | | | | | | | A | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Developer contributions SPD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Local Plan Part 2 incl. early review for Oxford's unmet need, Didcot Garden Town policies, small sites and development management policies | | | | | | | | | | | | | | | | | | | PS | | | S | | | | E | | | | | | A | | | | | | |
| WEST OXFORDSHIRE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Local plan part 1 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| CIL | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Eynsham Garden Village AAP | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

I Issues
 I&O Issues & options consultation
 PO Preferred options consultation
 PS Pre-submission consultation
 E Examination
 A Adoption
 PDCS Preliminary Draft Charging Schedule
 DCS Draft Charging Schedule

This page is intentionally left blank