

# Appendix 8

Title	Risk description	Opp/ threat	Cause	Consequence	Date Raised	Owner	Gross		Current		Residual		Comments	Controls				
							I	P	I	P	I	P		Control description	Due date	Status	Progress %	Action Owner
Examination	Timetable assumes that the Examination is undertaken by written representations and takes 6 weeks or less	Threat	External: The Independent Examiner could request that the Examination takes place in the form of hearing sessions,	Delay to project timetable	July 2018	P,SD & R (TM)	2	4	2	4	2	4	Reputational Risk	n/a	December / January 2019	n/a	n/a	P,SD & R (TM)
Plan found unsound	The Independent examiner could find the Neighbourhood Plan 'unsound'	Threat	External: Independent Examiner	Process of production must begin again. Plan must be revised and resubmitted to the LPA	July 2018	P,SD & R (TM)	2	4	2	4	2	4	Reputational Risk Financial Risk	n/a	February 2019	n/a	n/a	
Agree Modifications with Neighbourhood Forum	Timetable assumes that any modifications are agreed with the Neighbourhood Forum promptly.	Threat	External: Modifications take longer to agree than anticipated with the Neighbourhood Forum	Delay to project timetable	July 2018	P,SD & R (TM)	2	4	2	4	2	4	Reputational Risk	n/a	February / March 2019	n/a	n/a	P,SD & R (TM)
Legal Challenge	A legal challenge is submitted following one of the statutory stages.	Threat	External: As with any planning document, there is a risk that a legal challenge could be submitted by a 3rd party.	Delay to project timetable while the legal challenge is processed. Depending on the outcome of the legal challenge, it could result in the plan being quashed.	July 2018	P,SD & R (TM)	2	4	2	4	2	4	Reputational Risk Financial Risk	n/a	October / November 2019	n/a	n/a	P,SD & R (TM)

This page is intentionally left blank