APPENDIX 1 - ARCHIVE SCANNING PROJECT - INDICATIVE PROGRAMME

				WEEK NO	. 41 42	43 44	45 46 47	48 49 5	50 51 52	2 1	2 3	4 5	6 7 8 9	10 11 12 1	3 14 1	15 16 17	18 19	20 21	22 23	3 24 25 26 2	27 28 29	9 30 31	32 33	34 35	36 37 3	38 39 40	41 42 43	44 45 4	6 47 48	49 50	51 52	1 2 3	4 5	6 7 8	9 10	11 12	13 14	15 16 1	7 18 19 20 21 22
STAGE	ACTIVITY	DURATION	START FINIS	н молтн	ОСТ	T 24	NOV 24		DEC 24		JAN 2	5	FEB 25	MAR 25		APR 25	\neg	MAY 25		JUNE 25	JU	LY 25	AU	JG 25	SEPT	T 25	OCT 25	N	OV 25		DEC 25	JAI	N 26	FEB 26		MAR 26	.6	APR 26	MAY 26
															\top						\top							\top							\neg				
	PROJECT GOVERNANCE																		$\neg \neg$											-					\neg				
	TOWN HALL PROJECT BOARD - THPB					22		25			9	30	24	2	4	1 1	ВС	T	ТВС	TE	BC	TBC			TBC	TBC	TE	ВС	TBC	-	TBC				\neg				
	ОСВ					29		26			1 2	1	18	18		15		13		10	8		5							-				\neg	\neg		\neg		
	CABINET				16		13	1	11			12	5	12		9	\neg		\neg									\neg	+	F			\vdash		\neg		\neg		
																	\neg	\neg	\neg		-			-				-	+	_ I			\vdash		\neg		\neg		
							 										\dashv		\dashv								-			- L					\dashv		\dashv		
_	AGREEMENT OF PREFERRED OPTION -THPB						 									 	-		-	 						 	-		+	E					-		\rightarrow		
	BUSINESS CASE - OCB	8 WEEKS				RUSINES	S CASE OCB				+	++	+++	 	+	+++	\dashv	-	\dashv	 	+		\vdash	$\overline{}$	\vdash	+++		+	+++	s			 		\rightarrow	\rightarrow	+		
	CABINET APPROVAL	6 WEEKS				DOSINES	J CASE OCE	CABINE	т			 	+++	 	+	+++	$\overline{}$	-	\dashv	 	+	++-	\vdash	+	\vdash	+++		+	+++	-			 		\rightarrow	\rightarrow	+		
	APPROVAL TO SPEND - DISPOSAL	O WEEKS						CADIN				+		$\overline{}$	++	+	_		$\overline{}$			+ + -		 					+++	− R			 		$\overline{}$		+		
	APPROVAL TO SPEND - SCANNING		+ +				 	+				+	+++	 	+	+	+		+	 	+			+	\vdash	+	-	+	+	- E			++		+	-	++		
-	APPROVAL TO SPEND - SCANNING		+ +		+		 	-			+	++-	+++	 	+	+++	$\overline{}$	-	$\overline{}$	 	+	+		+	-	+++	- - - 	+	+	_ M			++	- - - 	-	-	+		
1	PROJECT DEFINITION	9 WEEKS	+ +		+	\vdash	 	+	_			PROJECT DI			+	+	+	$\overline{}$	$\overline{}$	 	+	+ + -	\vdash	+	-	+	-	+	+	- ;;			++	-	\rightarrow	\rightarrow	\rightarrow	-	
	HIGH LEVEL AUDIT OF CONFIRMED ROOMS	9 WEEKS	+ +	+-	++	\vdash	 	++				PROJECT DI			+	+++	+	+	\dashv	 	++	++-	\vdash	++	++	+++	- - - 	++	+++	− ;			+++	+++	+	+	+	++	
	CONFIRM RESOURCE REQUIREMENTS		+ +	_	+	\vdash	++++	+			+	++	+		++	+++	+	\rightarrow	\dashv	++++	++		\vdash	+	\vdash	+++	+++	++	++	 ;			++	+++	+	+	\rightarrow	-	++++
		9 WEEKS	+ +	+	++	\vdash	++++	++			+	++	+++		++	+++	+	+	\dashv	+++	+	+	\vdash	++	$\vdash\vdash$	+++	+++	++	++	[[++	+++	+	+	+	++	++++
	TEST RUN OF CATALOGUE PROCESS	9 WEEKS	+	+	+	\vdash	++++	++	_		+	++	+++		++	+++	+	+	\dashv	+++	+	+	\vdash	++	$\vdash\vdash$	+++	+++	++	+++	ا ۲			++	+++	+	+	+	++	++++
	CONFIRM LEGAL RETENTION POLICIES	9 WEEKS	+	_	+++	\vdash	++++	++			+				++	+++	+	+	\dashv	++++	+	+	\vdash	++	$\vdash\vdash$	+++	+++	++	+++	 			++	+++	+	+	+	+	++++
2	<u></u>	+	+	+	++	\vdash	+++	++			\perp				+	+++	\dashv	\rightarrow	\dashv	++++	+	+	\vdash	++	$\vdash\vdash$	+++	+++	++	+++	F			+++	+++	+	+	\rightarrow	++	
	RECRUITMENT	10 WEEKS			+		++++	+					RECRUITME	:NT		+++	-	-	+	++++	++		-	+	\vdash	+++	-	++	+	R			++	+	+	\rightarrow	+		
		-			+	\vdash	-	+			+	++	+		\perp		\perp			 	+	+	\vdash	-	-	+	-	+	+	o			\longrightarrow	-	\rightarrow	\rightarrow	\rightarrow	-	
	PREPARATION OF CATALOGUE	12 WEEKS	+-+		\perp			\perp			+	+	++-		PREPAR	ATION OF CAT	ALOGUE			\cdots	+	\perp	\vdash	\perp	\vdash	+	+++	+	+	М			\vdash	+++	\rightarrow	\rightarrow	\rightarrow		++++
	ESTABLISH TEAM	3 WEEKS			+	\vdash	++++	++	_		++	++	++-		+	+	\rightarrow	\rightarrow	\rightarrow	++++	++	+	\vdash	+	\vdash	+++	-	++	+				\longrightarrow	-	\rightarrow	\rightarrow	\rightarrow	-	
	WEEKLY TEAM MEETINGS	10 WEEKS			+	\vdash	++++	++			+	+	++-		+		+	\rightarrow		+++	++	-	\vdash	$\overline{}$	\vdash	+++	-	++	+	▼			\longrightarrow	+	\rightarrow	\rightarrow	\rightarrow	-	
	INITIAL SCOPING BY TEAMS	2 WEEKS					++++	-			+	+	++-	$\overline{}$			+	-	\dashv	+++	+		\vdash	$\overline{}$	\vdash	+	-	+	+	0			\vdash	+	\rightarrow	-	\rightarrow		$\overline{}$
	AGREEMENT OF PROTOCOLS	2 WEEKS			\perp			-		-	+	+	++-	\cdots	+		-	-	\dashv	\cdots	+	-	\vdash	-	\vdash	+	-	-	+	w			\vdash	+	\rightarrow	\rightarrow	\rightarrow		\cdots
	PREPARATION OF ROOMS FOR CATALOGUING		+-+		\perp			+			+	+	++-	+++	+	+	\perp		\rightarrow	\cdots	+	\perp	\vdash	-	\vdash	+	+++	+	+	N			\vdash	+	\rightarrow	\rightarrow	\rightarrow		++++
	CATALOGUE	5 WEEKS			+	\vdash	++++	++	_		++	++	++-	$\overline{}$	++	+++	CAT	ALOGUE		++++	++	+	\vdash	+	\vdash	+++	-	++	+				\longrightarrow	-	\rightarrow	\rightarrow	\rightarrow	-	
					+	\vdash	++++	++			+	+	++-	$\overline{}$	++	+++	\rightarrow				++		\vdash	$\overline{}$	\vdash	+++	-	++	+	— н			\longrightarrow	+	\rightarrow	\rightarrow	\rightarrow	-	
4	DISPOSAL OF FILES	5 WEEKS			+	\vdash	++++	+			+	+	+++	+++	+	+++	-	DISPOSA	AL OF FILE	LES	++		\vdash	+	\vdash	+++	-	++	+	A			\vdash	+	\rightarrow	\rightarrow	+		
	PROCUREMENT	3 WEEKS					+	+			+	+	++-	+	+	+	-				+	+	\vdash	+	\vdash	+	-	+	+	լ			\vdash	-	+	-	++		
	DISPOSAL	2 WEEKS					++++	+		-	+	+	++-	+++	+	+	+	-			+	+	-	+	-	+	-	+	+	լ			++	-	\rightarrow	\rightarrow	+		
-					+		++++			-	+	+	++-	+++	+ -	EFINING SCAN				++++	++	+	-	+	\vdash	+++	-	+	+	 			+++	+++	\rightarrow	\rightarrow	\rightarrow		+++++
	DEFINING SCANNING REQUIREMENTS	8 WEEKS	+					-	_	\vdash	+	++-	++-	+++	-	EFINING SCAP	INING RE	QUIKEMEN	VIS	+++	++-		\vdash	+		+	-	+	+	В			\vdash	$\overline{}$	\rightarrow	\rightarrow	\rightarrow		
	PROCUREMENT SCANNING	19 WEEKS	+ +		+		+++	+	_		+	+	+++	+++	+	+			\perp	PROCUE	REMENT SCA	NAME				+++	-	+	+++	A			$\overline{}$	+	+	+	\rightarrow		
	REVIEW OF FRAMEWORKS		+ +		+		 	+	_		+	+	+++	 	+	+++				PROCUR	CEIVIEIN I SCA	ANNING		 		+++	-	+	+	s			++		+	+	\rightarrow	-	
		2 WEEKS	+ +		+			+	_		+	+	++-	+++	+	+++					+	++-	\vdash	+	\vdash	+++	-	++	+	ε			++	$\overline{}$	\rightarrow	\rightarrow	\rightarrow	-	
	PREPARATION OF TENDER INFORMATION TENDER PERIOD	4 WEEKS	+ +	+	+	\vdash	++++	+			+	++	+	++++	++	+++	+						\vdash	+	$\vdash\vdash$	+++	+++	++	+++	м			+++	+	+	\dashv	\rightarrow	+	
-	TENDER EVALUATION	4 WEEKS	+ +	+	+	\vdash	 	+			+	+	+++	 	+	+++	+	+	\dashv	 				++	\vdash	+++	- - - 	++	+++	E			+++	- - - 	+	+	+	+	
-	AGREEMENT OF CONTRACT	5 WEEKS	+ +	+	+	\vdash	+ + + +	+			+ +	++	+++	 	+	+++	+	+	\dashv	 	1					+++	- - - 	+	+ + - +	_ N			 	+++	++	+	+	+	
	AGREEMENT OF CONTRACT	3 WEEKS	+ +	+	+	\vdash	 	++			+	+	+ + + -	 	+	+++	+	+	\dashv	 	++					+++	- - - 	++	+++	 			+++	- - - 	+	+	+	-	
-	SCANNING	27 WEEKS	+ +	+	+	\vdash	 	++			+	++	+ + +	 	++	+++	+	-	\dashv	 	++			+				CANNING										-	
\	MOBILISATION	4 WEEKS	+ +	+-	+	\vdash	 	++			+	++	+++	 	+	+++	+	+	\dashv	 	+	++-	\vdash	++			30	- CANTONING										+	
7	REMOVAL FROM TOWN HALL	8 WEEKS	+ +	+	+	\vdash	 	+			+	+	+++	 	+	+++	+	+	\dashv	 	++		\vdash	++									 	- - - 	+	+	+	+	
	SCANNING	18 WEEKS	+ +	+	+	+	 	++			+	+	+ + + -	 	+	+++	+	+	\dashv	 	++		+	+	\vdash	+++			SCANNING								++	-	
	DISPOSAL	18 WEEKS	+ +	+	+	\vdash	 	++			+	++	+ + +	 	++	+++	+	+	\dashv	 	++		+	++	\vdash	+++	- - -		SCANNING					111				+	
	RETURN OF RETAINED FILES TO TOWN HALL	3 WEEKS	+ +	+-	+	\vdash	 	++			+	++	+++	 	+	+++	+	+	\dashv	 	+	++-	\vdash	+	\vdash	+++	- - - 	++	+ -									+	
	NETONN OF RETAINED FILES TO TOWN HALL	D WEEKS	+ +	+	+		 	+			+	+	 	 	+	+++	+	+	\dashv	 	++		\vdash	++		+++	- - - 	+	+++	-			+++	+++	+				
	PROJECT EVALUATION	27 WEEKS	+ +	+	++	\vdash	 	+			+	++	+ + +	 	+	+++	+	+	\dashv	 	++		\vdash	++		+++	 	BBC	JECT EVALUA	TION									
F-6	REVIEW OF SCANNING PILOTS	6 WEEKS	+ +	+	+++	\vdash	 	+			+	++	 	 	+	+++	+	\dashv	\dashv	 	++	1	 	++	\vdash	+++	- - -	PRU	LCI EVALUA	I			1 1 1	1 1	1 1	1 1		T	
	UPLOAD OF FILES TO DIGITAL STORAGE	17 WEEKS	+ +	+	++	\vdash	 	+			++	++	+++	 	+	+++	+	+	\dashv	++++	++	++-	 	++	\vdash	+++	 										+	+	
	MONITORING AND RESOLVING ISSUES	22 WEEKS	+ +	+-	+	\vdash	++++	++			+	++	++-	++++	+	+++	+	\rightarrow	\dashv	++++	+	++-	\vdash	+	++	+++	+++	++						-	+		\rightarrow		
	CLOSE PROJECT	1 WEEK	+ +	+	+	\vdash	++++	+			+	++	+++	++++	++	+++	+	\rightarrow	\dashv	++++	+		\vdash	+	\vdash	+++	+++	++	+ + -								\rightarrow		
	CLUSE PROJECT	1 WEEK	+ +		+	\vdash	++++	+			+	++	+++	+++	++	+++	+	+	\dashv	++++	+		\vdash	+	\vdash	+++	+++	++	++				++	+++	+	+	+	-	
L													1 1 1				- 1	1 1	- 1	1 1 1 1	1 1	1 1																	



This page is intentionally left blank