
Year
2018
2019
Month
January
February
March
April
May
June
July
August
September
October
November
December
January
February
March
April
May
June
July
Week
Neighbourhood Plan Submitted
Check all relevant info submitted
LPA to check that it is 'satisfied'
Agree and Appoint Inspector
Prepare CEB Report
CEB Lead in Time (8 weeks)
consultation preparation
CEB Decision (20th March)
6 week consultation
Get material ready to send to Examiner
Send material to Inspector
Examination (Writted Reps)
Fact check
Receive Inspector's Report
Discuss and agree modifications with NF
Write CEB Report
Lead in time to 16th October CEB
Council Issues Decision Statement
6 week legal challenge period
Publiciity for Referendum (6 weeks)
Referendum
6 week legal challenge period
Draft Council Report
Lead in time to Full Council (8 weeks)
Plan Made (29th April estimated Full Council)
6 week legal challenge period

This page is intentionally left blank