
Appendix D

A 

Capital 

Code

Project Manager

A Project Manager
Last 

Month

Current 

Month

Progress Assessment Score for the Period 0.00 6.61
Latest Annual 

Budget
Cumulative Spend

Applicable Score £ £

0 0
7 2 150,000 122,000

6 2
4 2

5 1

6 0
Scoring Key Score

-4

-2

0

2

4
Applicable Comments Actions Who When

1 The Project is in line with Council objectives N 0

2 Initial consultant and investigation costs identifieed N 0

3 Project Client has been assigned N 0

4 Initial cost estimate N 0

5 Outline Project Brief prepared N 0

6 Key benefits identified N 0

7 Major Risks have been identified N 0

Applicable Score Comments Actions Who When

1 The Project is in line with Council objectives and scored Y 4 4

2 Full Project Brief prepared N 0 Not required as project already approved. None.

3 Project Client identified Y 4

4 Project Manager identified Y 4

5 Full Capital and Revenue breakdown of costs prepared Y

6 Project governance structure agreed Y 4

7 Internal Resources identified Y 4

8 External consultants identified N 0 Not required. None.

9 Procurement methodology identified Y 4

Applicable Score Comments Actions Who When

1 Budget has been allocated (Council Approval) Y 4

2
Full PID prepared and approved by CAMAC

Y -2
This being undertaken retrospectively and as such not 

had CAMAC approval as yet.

PID prepared and submitted to Monitoring Group 

for approval onto CAMAC.

PM 17-Nov-14

3 Actual project costs completed - both capital and revenue Y 4

4 Risk register populated and completed Y 4

5 Successful contactor identified Y 4

6 Procurement methodology signed off by the procurement team Y 4

Applicable Score Comments Actions Who When

1 Full budget released Y 4

2 Contract placed Y 4

3 On site management team in place Y 4

4 All relevent permissions in place Y 4

5
Project Plan prepared

Y -2
Not prepared as yet. Will have to prepare a Project Plan detailing 

project's critical events.

PM 17-Nov-14

Applicable Score Comments Actions Who When

1

Project Budget profiled on Agresso in line with Project Plan

Y -2

Given Project Plan isn't completed as yet the profiling 

of the budget on Agresso is as yet unfinished.

Once Project Plan is complete, profiling will be 

undertaken.

PM/Management 

Accountant

17-Nov-14

2 Project spend within approved budget Y 4

3 Project will be spent in accordance with profiled budgets Y 4

4 Project scope unchanged Y 4

5 Project Manager completing monitoring reports monthly Y 4

Applicable Score Comments Actions Who When

1 Final account agreed Y

2 All defects attended to under the contract Y

3 No outstanding claims Y

4 Project Closure Statement completed by Project Manager Y

5 Project Closure Statement approved by CAMAC Y

6 Scheme has achieved initial business case objectives Y

Capital Gateway Project 

Monthly Monitoring Form
October A Capital Project

2014/15

15-Nov-14

 

Individual Scores (from -2 to +2)

Feasibilty (Gateway 0)
Bid Approval (Gateway 1)

Initiation and Procurement (Gateway 2)

1Contract Award and Delivery (Gateway 3)

Monitoring (Gateway 4)

Project on target 

progressing well

Date Form 

Required

Completion (Gateway 5)

Completion (Gateway 5)

Unlikely Will be Completed

Encountering Difficulties

Neutral

Progressing

Complete
Feasibilty (Gateway 0)

Bid Approval (Gateway 1)

Initiation and Procurement (Gateway 2)

Contract Award and Delivery (Gateway 3)

Monitoring (Gateway 4)

-2

-1.5

-1

-0.5

0

0.5

1

1.5

2

Feasibility (G0)

Bid Approval (G1)

Initiation &
Procurement (G2)

Contract Award &
Delivery (G3)

Monitoring (G4)

Completion (G5)

247
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