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Cycling recommendations – progress update

All completed works so far



	27/06/2013
	Headington cycle routes signage

	30/06/2014
	Paint cycle lane at west end of Little Clarendon Street

	07/07/2014
	Reposition barriers on Barracks Lane

	11/07/2014
	Remove barrier on Meadow Lane

	11/07/2014
	Remove barrier on Folly Bridge east

	11/07/2014
	Reposition barriers on Folly Bridge west

	11/07/2014
	Remove barrier on Dragon Lane

	22/09/2014
	Resurface part of Meadow Lane cycle route

	27/10/2014
	Move barrier on Ferry Lane

	27/10/2014
	Resurface cycle track through Hinksey Park

	03/02/2015
	Paint white lines on Hinksey Park cycle route

	10/02/2015
	Remove gate on Queens Lane and replace with bollards

	30/03/2015
	Install bike ramp on steps to Eastern By Pass

	15/06/2015
	Manufacture and install Park and Pedal signage at Seacourt and Redbridge P&Rs

	23/06/2015
	Install green roof cycle shelters at Redbridge and Seacourt Park and Rides

	15/10/2015
	Contribution towards improvement works on Pembroke Street

	24/11/2015
	Install bike racks at Blomfield Place

	30/03/2016
	Contribution towards cycle shelters at Southfield Park flats

	01/04/2016
	Refresh lining in cycle lanes

	10/08/2016
	Route 5 cycle signage

	30/08/2016
	Clearance of riverside track

	Ongoing
	Park That Bike scheme



