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RAG Status Key Project outputs are completed, 
outcomes are still being monitored

Project is on track Project has minor issues and/or 
delays

Project has significant issues 
and/or delays

People

Strategic Status Operations

Funding 
stream 

Project  title and 
lead officer 

Outcome Contribution to 
Growth Targets

Lead partner
and role

Core Activity

Outputs / Targets

2017-18 Targets

Milestones

Achievements to
October 2017

Comments RAG

GROWTH 
DEAL

Oxford Centre 
for technology 
and innovation

John Kelly

Increased levels 
of Science, 
Technology, 
Engineering and 
Maths (STEM) in 
line with Skills 
Strategy 
aspirations

‘Innovative People’ – 
higher level skills

City of Oxford 
College – Activate 
Learning

Construction of new 
STEM centre 

Construction 
complete and 
operational by 
January 2017

Increased participation 
and awareness of STEM 
Industries; Attracting 3 
new STEM employers 
support delivery.

50 new STEM/AL 
apprentices supported by 
the project and the new 
BBL campus.

 
Target of 3 new STEM 
employers to support delivery 
has been exceeded (ref: 
Technology Faculty Employer 
Advisory Board).

Faculty Apprenticeship 
numbers, specifically at the 
STEM Centre Site at Blackbird 
Leys are tracking above last 
year, with additional numbers 
in related faculty trades also 
up (Plumbing & Carpentry) 
since the centre opened.

 
Full time Study Programme 
applications for majority of 
STEM pathways in Sept 
2017 are higher than at the 
same point last year.

Number of full time Study 
Programme learners 
participating in meaningful 
employer engagement and 
work experience is 
significantly higher than this 
time last year.

Increased employer 
engagement (see 
“Achievements”) included 
Peter Brett Associates 
piloting an employer-led 
project with GCSE English 
students at the Oxford 
Centre for Technology and 
Innovation.  76% of this 
cohort improved their grade 
with 62% of them achieving a 
‘C’ – both these figures are 
well above average.  This 
project will now be 
implemented more widely 
across the Faculty.

Engineering-specific full-time 
student recruitment is 
tracking above last year, with 
c.7% more applicants.
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Place

GROWTH 
DEAL

Advanced 
Engineering and 
technical skills 
centre

MARK LAY

Increased levels 
of Science, 
Technology, 
Engineering and 
Maths (STEM) in 
line with Skills 
Strategy 
aspirations

‘Innovative People’ – 
higher level skills

Abingdon & Witney 
College

Construction of new 
STEM centre

Construction 
complete and 
operational by Jan 
2018

Building Construction 
completed October 2017

Building contractor hands 
building over to client 
November 2017

Building operational 
January 2018

 
Building work started onsite 
February 2017
 
External building work largely 
complete. Identification of 
unknown power cables has 
delayed handover to early 
December, however this will 
not impact the overall project 
milestones
 

 
The project is still on track

GROWTH 
DEAL 2

Activate 
Learning Care 
Suite

Laura Asbridge

Increased ability 
to meet health 
and social care 
training and skills 
demand 

Innovative People’ – 
Health and Care 
related skills delivery

City of Oxford 
College – Activate 
Learning

Construction of new 
Care Centre

Construction 
complete and 
operational by 
January 2017

New employer shaped 
Care curriculum 
implemented.

15% Increase in CARE 
participation 

5 new level 5 apprentices 
supported by the Project 
and AL Oxford 
Campuses.

New curriculum being 
developed for 2017/18

Nurse Cadet programme for 
16-18

Increase in employer 
engagement 

Employment of new full-time 
staff member to run the care 
suite.

Home room fully resourced. 
 
New Level 5 Assistant 
Practitioner Apprenticeships 
delivered through AA. 

Strategic Status Operations
Funding 
stream 
(& SEP theme)

Project  and lead 
officer 

Outcome  Contribution to 
Growth Targets

Lead partner 
and role

Core Activity

Outputs / Targets

2017-18 Targets

Milestones

Achievements to
October 2017

Comments RAG

CITY DEAL Accelerate the 
delivery of 7500 
homes across 
the county

GROWTH 
BOARD 
PROGRAMME 
MANAGER

7500 homes 
agreed in the 
existing Local 
plans have 
delivery  
accelerated by 
2018

Commit to deliver the 
housing necessary to 
underpin the SEP

SPIP Accelerate the 
delivery of agreed 
housing sites across 
the county

7500 additional 
homes by 2018

Accelerated housing 
delivery according to 
schedule

The SPIP Executive has 
committed to reviewing all 
agreed sites and profile 
delivery in the light of the 
final agreed City Deal. In 
addition officers in districts 
will review any other sites 
that have come forward to 
build a revised profile. 

Currently on target to exceed 
projections based on 
2015/16 returns
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GROWTH 
DEAL

Flood Risk 
management 
upstream 
(Northway and 
Marston Flood 
Alleviation 
Scheme)

HELEN 
VAUGHAN-
EVANS

To reduce the risk 
and impact 
caused by 
excessive 
flooding for 108 
households, 2 
commercial 
premises and 
transport 
connections in 
Northway and 
Marston, North 
East Oxford.

Oxford City Council Creation of 3 
temporary flood 
storage areas.

Improving 
recreational provision 
in the area with 
footpaths and 
football pitch.

Creation of new 
habitats for the 
improvement of 
ecology and 
biodiversity in the 
area.

Completion of project by 
end of summer 2017.

The flood protection works 
have been completed. All 
three temporary flood 
storage areas are active. 
This means the risk of 
surface water flash flooding 
is significantly reduced for 
110 homes in Northway and 
Marston.

Construction hoarding at all 
sites came down at the end 
of August and a community 
opening event was held on 
13th September.

Remaining works include: 
 Meadow flower and 

wildflower seeding.
 Completion of football 

pitch.
 Planting of trees, hedges 

and shrubs.

This is due to the works 
requiring certain weather 
and/or to be completed at the 
appropriate horticultural 
season.

These works will be 
completed by the end of 
November 2017 and the 
meadow flower and 
wildflower seeded areas will 
continue to establish over the 
coming year.
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GROWTH 
DEAL

Oxford Flood 
Alleviation 
Scheme 

JON 
MANSBRIDGE

1) Reduce flood 
damages to at 
least 1000 homes 
and businesses 
currently at risk in 
Oxford

2) Reduce flood 
risks to 
infrastructure and 
utilities in Oxford

3) Safeguard 
Oxford's 
reputation as a 
thriving centre of 
commerce that is 
open for business 

4) Create and 
maintain new 
recreational 
amenities, wildlife 
habitat and 
naturalised 
watercourses 
accessible from 
the centre of 
Oxford.

Environment 
Agency 

Responsible for 
managing the 
appraisal and 
construction of the 
scheme ensuring it 
has passed all the 
necessary 
assurance and 
approval 
milestones. 

Develop the Outline 
Business Case for 
approval by EA, 
Defra and HM 
Treasury

Detailed appraisal 
work including: 
- Public consultation
- Short-listing options 
- Consultation on 
short-list expected 
Winter 2015
- Survey and Site 
investigation work – 
September 2015
-  Flood modelling 
and assessment of 
‘do nothing’ and ‘do 
minimum scenarios’
- Economic appraisal 
of preferred option
- Funding 
negotiations with 
partners

Further refine the 
business case for 
approval by EA, 
Defra and HM 
Treasury
- Outline Business 
Case signed off by 
Sept 17
- Full Business Case 
signed off by Oct 18
- Financing plan in 
place to outline how 
whole life costs of 
the project will be 
funded 
- Legal agreements 
in place by July 2018
- Construction 
Started Oct 2018
- Construction 
finished Sep 2022 

Flood risk areas 
reviewed and Flood 
Map amended 
- Revised flood map 
published 2023

 
Outline business case 
submission in February 
2017.
 
Pre-application Planning 
submission May 2017 
 
Planning Application 
submission March 2018
 
Formal CPO Preparation
submission February 2018 
 
Full Business Case 
submitted October 2018 
 
Construction Start 
December 2018  
 

 
The Scheme submitted our 
Outline Business Case 
(OBC) in March 2017. 
 
We are therefore currently 
going through the formal 
review and approval process 
for the Oxford Flood 
Alleviation Scheme Outline 
Business Case.

So far we have gained formal 
Environment Agency and 
Defra Executive Committee 
support for the Outline 
Business Case. The Outline 
Business has been 
submitted to HM Treasury for 
approval and we are awaiting 
a response. 

The OFAS target position for 
funding is £121million. 
Around £65million will come 
from central government 
Flood Risk Management 
Grant in Aid (FCRMGIA). 
 
The remaining, £55.35million 
needs to be secured through 
third party contributions.
The partnership has so far 
successfully secured £51 
million of contributions that 
is 92% of the required 
funding. 
 
Partners are working 
together to identify funding 
sources for the remaining 
£4.35million. 
 
In addition, the project has 
agreed with the University of 
Oxford a £4.6million 
contribution to fully fund an 
enhancement to the scheme 
at Osney Mead. This will 
provide extra flood defences 
and protect a further 20 
hectares of commercial land 
within the city centre. The 
cost of this defence will be 
integrated into the full 
scheme costs next quarter. 

 
The delivery of the scheme is 
progressing well to 
programme and we have 
been very successful in 
securing 92% of the required 
funding. 
 
The remaining funding needs 
to be secured prior to 
commencing the Compulsory 
Purchase Order process in 
early 2018 and support the 
Full Business Case approval 
late 2018.  
 
Our discussions with 
potential investors are 
ongoing but alongside this 
the project is reviewing 
scheme costs and benefits 
against funding secured. This 
will take into account any 
further efficiencies which can 
be made in the cost profile.
 
If at this point, affordability 
cannot be demonstrated, 
then the partners will need to 
consider whether they are 
able to increase their funding 
commitment.
 
Regular reviews are in place 
with clear review dates 
ensuring that the OxLEP 
funding for the scheme is not 
at risk which reflects the 
decision to change the RAG 
status back to Amber, the 
partnership will continue to 
do all it can to secure the 
remaining funding.  
 
The scheme continues to 
receive the full support of its 
partners and Defra. It is 
considered to be a key 
example of partnership 
working having secured the 
largest amount of partnership 
investment for any flood 
scheme.   

20



Oxfordshire Growth Board 
1 February  2018
Agenda Item- Growth and City Deal programme Report
Author:: Nigel tipple CEO- OxLEP
Contact: ChiefExec@oxfordshirelep.com

Oxfordshire Growth Board City and Growth Deal  Operating Plan to October 2017

5

GROWTH 
DEAL

Oxford North

TBC

The project aims 
to establish an 
innovation district 
building on close 
links to the 
universities and 
businesses in the 
city. It will become 
a vibrant and 
successful mixed 
use area.

Contribute to the 
homes and jobs 
targets for 
Oxfordshire

TBC Latest Figures 
supplied (02.17)

- 90,000 sqm 
employment land

- 500 new homes
- 2,500 sqm local 

retail space
- A hotel
- Highway 

improvements
- Cycle ways
- Public open 

spaces

- Planning application 
submitted June 2017

- Planning approval Dec 
2017

- Legal agreement work  
Dec 2017

The Project sponsor Thomas 
White Ltd is progressing 
planning and highways detail 
with a view to securing 
agreement by December 
2017.

GROWTH 
DEAL

Oxpens

FIONA PIERCY

Regeneration of 
the Oxpens area 
of the East end of 
Oxford to deliver 
a new sustainable 
community that 
supports the 
economy of 
Oxford

Contribute to the 
homes and jobs 
targets for 
Oxfordshire

Oxford City Council
- Investor
- Master Planner
- Development 

provider
- Planning 

Authority

- 500 homes
- 500 student flats
- 6,839 sqm Hotel 

150 beds
- 8,264 sqm B1 

Office
- 4,160 sqm B1 R 

& D
- 543 sqm A1-A5 

uses
- 1,265 jobs
- 15 

Apprenticeships
- Local facilities
- Public open 

space

- Go to the marketplace 
for a development 
partner

First parcel of land granted 
planning permission

Demolition started on above 
parcel

Brief and marketing materials 
for development partners 
now published

500 unit student 
accommodation has 
permission, planned 
occupation 2019
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Enterprise

Strategic Status Operations

Funding 
stream 

Project  title and 
lead officer 

Outcome Contribution to 
Growth Targets

Lead partner
and role

Core Activity

Outputs / Targets

2017-18 Targets

Milestones

Achievements to
October 2017

Comments RAG

CITY DEAL The Harwell 
Innovation HUB

TIM BESTWICK

Hub: focused on 
open innovation

Invest in an 
ambitious network of 
new innovation and 
incubation centres 
which will nurture 
small businesses.

STFC Start on site 
November 2016, 
practical completion 
October 2017

Project programme 
dates revised and 
agreed following 
agreement with BIS.

Target for Practical 
Completion in October 
2017.

The build is complete – the 
formal opening is being 
planned for early 2018

CITY DEAL The Oxford Bio-
Escalator

PHIL CLARE

Hub focused on 
the life sciences 
sector;

Invest in an 
ambitious network of 
new innovation and 
incubation centres 
which will nurture 
small businesses:

University of  
Oxford

 
The vision for the 
Oxford BioEscalator 
is

- To realise the 
potential of the world 
class medical 
research and clinical 
expertise in Oxford
and the surrounding 
region
- To develop a 
leading international 
hub for enabling 
early-stage medical 
innovation to move 
from the lab to the 
clinic.
- To pioneer a new 
model for bioscience 
business growth that 
will reduce the risk 
associated with early 
stage firms, stimulate 
new funding and 
create resilient, 
sustainable 
companies.

 
Complete building works 
summer 2018.

Attract innovative medical 
science companies as 
tenants, ramping up 
occupancy from summer 
2018.

Create an entrepreneurial 
community around the 
BioEscalator.

 

 
Building work is well 
underway, with most of the 
steel structure of the 
BioEscalator part of the 
building now complete. We are 
working closely with the 
contractors to ensure that 
the facility is delivered on time 
and to our specification. We 
are also starting to ramp up 
our marketing and community-
building for the BioEscalator. 
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CITY DEAL The Begbroke 
Innovation 
Accelerator

PHIL CLARE

Hub focused on 
advanced 
engineering 
sectors

Invest in an 
ambitious network of 
new innovation and 
incubation centres 
which will nurture 
small businesses:

University of  
Oxford

The Oxford 
University Begbroke 
Science Park (BSP) 
has pioneered the 
successful 
integration of 
academic and 
business 
communities to foster 
knowledge and 
technology transfer, 
economic growth, 
and academic 
advancement.  The 
Accelerator project 
builds on this in 
the advanced 
engineering sectors 
of automotive, 
nuclear materials, 
advanced materials, 
robotics, nano-
medicine, 
pharmaceuticals, 
motorsport and 
supercomputing. 
Through the co-
location of business 
and technology it will 
enhance the 
successful transition 
of ideas across the 
valley of death into 
the market place and 
give support for 
companies with 
training, networking 
and mentoring 
activities.

Project programme 
dates revised and 
agreed

 
In order to encourage 
smaller start-ups and 
those in “proof of concept” 
stage, one of the 
incubator units will be 
adapted as a serviced 
shared laboratory space 
for multiple tenants and in 
operation by June 2017

The whole building will be 
at steady state 
occupancy  (allowing for 
movements in and out), of 
greater than 90% by 
March 2018

The first phase of the 
Begbroke Innovation 
Accelerator project is now 
complete and takes the form of 
an extension to the existing 
Centre for Innovation and 
Enterprise (CIE).  The CIE is 
now more than double its 
original size.  The 2200m2 
extension brings the building 
up to a total of 4000m2. 
 
The building is now handed 
over and the majority of 
spaces are already let and 
occupied, with discussions well 
advanced over the remaining 
spaces.  

Formal opening took place on 
17th March 2017
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Connectivity

GROWTH 
DEAL

Centre for 
Applied Super 
conductivity

COLIN 
JOHNSTON

Support the 
cluster of applied 
superconductivity 
industry in 
Oxfordshire with 
S&T support and 
new longer term 
developments in 
new materials and 
deeper 
understanding of 
how 
superconductors 
behave in real 
environments

University of Oxford 
Establish an 
Industrial advisory 
board (IAB).
Refurbish and equip 
a materials discovery 
laboratory and a 
materials testing 
laboratory for 
superconductors
Develop a core 
research portfolio
Establish industrial 
open access to 
facilities.
 
23 jobs by March 
2021

Complete very high 
current testing facility – 
01/06/17
 
Start development of NV 
imaging tool – 01/10/17
 
Further new research 
students recruited – 
01/09/17
 
Continue to develop 
project proposals with the 
aim of submitting at least 
two by 31/03/18

CfAS officially opened 27th 
February 2017 by Nigel Tipple
 
Full complement of research 
staff and technicians, including 
one apprentice in place with a 
number of graduate students 
and undergraduate (Part II) 
researcher in place.  There are 
6 academics, 4 post-doctoral 
researchers, 7 (+2 new) 
researchers and 7 support 
staff associated with CfAS
 
First geared research proposal 
awarded by EPSRC for 
research in to bulk 
superconducting MgB2 
magnets for biomedical 
applications but yet to start
 
4 IAB meetings held together 
with numerous 1:1 CfAS-
Industry meetings.
 
Invest in Oxfordshire briefed 
on CfAS and the wider 
engagement of the 
Department of Materials with 
industry.
 
CfAS web site established and 
operating.  Strong presence at 
the Applied Superconductivity 
Conference

MgB2 project awarded funded 
by EPSRC.  PDRA recruited 
and will start 01/02/18

2 new D. Phil. graduate 
students started 01/10/17 
researching radiation 
effects/damage in 
superconductors and 
superconducting joints.

 
 

Funding 
stream 

Strategic Status Operations
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Project  and lead 
officer 

Outcome  Contribution to 
Growth Targets

Lead partner 
and role

Core Activity

Outputs / Targets

2017-18 Targets

Milestones

Achievements to
October 2017

Comments RAG

CITY DEAL Access to 
enterprise zone

Hugo Terry

Improve access 
to enterprise 
zone to make 
site more 
attractive to 
potential 
investors

Will lead to 
improvement in jobs 
in the knowledge 
economy  by making 
the site more 
attractive to investors

Oxfordshire County 
Council

Harwell Link Road: 
Finalising land 
acquisition and 
design in preparation 
for construction.

Hagbourne Hill: 
Works to increase 
capacity

Featherbed Lane: 
Detailed design and 
land acquisition in 
progress. Early 
works undertaken on 
available land and 
were completed 
March 2015.

Harwell Campus: 
Land has been gifted 
by the affected 
landowner in 
acknowledgment of 
the infrastructure 
improvement they 
will receive.  The 
design has 
developed and 
indicated that further 
land is required from 
adjacent landowners 
negotiations are 
underway and CPO 
is proposed to run in 
parallel

Harwell Link Road: 

Construction Completion 
due - 01/03/2018

Hagbourne Hill: 
Construction complete 
23/8/16

Featherbed Lane: 

Construction starting- 
05/09/2018

Construction Completion 
due - 19/11/2019 

Harwell Oxford Campus:

None.

 
Harwell Link Road:
Works entering their final 
phases with completion to the 
roundabouts due in late 
September.  Some small 
disruption to programme 
associated with utility plant and 
a required retaining wall but 
works remain within 
completion for March. 

Featherbed Lane:
 
Detailed Design complete.

Land acquisition remains the 
significant obstacle to delivery 
of this project
 
  
Harwell Oxford Campus:
 
Option agreed and progressing 
with procurement

 
Harwell Link Road:
 
Green RAG.
 
 
 
 
 
 
 

Featherbed Lane:
 
Evidence preparation is 
underway for Compulsory 
Purchase. Amber RAG due 
to delay in land purchase.
 

Harwell Oxford Campus:
 
Green RAG following traffic 
modelling completion and 
agreement of preferred 
design. 
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CITY DEAL Improvements to 
Northern 
Gateway

Hugo Terry

To relieve 
congestion and 
deliver growth to 
a key growth area

Will lead to 
improvement in jobs 
in the knowledge 
economy  by making 
the site more 
attractive to investors

Oxfordshire County 
Council

Cutteslowe and 
Wolvercote: 
Increasing capacity 
at roundabouts on 
A40.

Loop Fm Link Rd: 
Feasibility stage 
reviewing iterations 
of preferred 
alignment to 
maximise BCR.

Planned completion 
Autumn 2019

Cutteslowe and 
Wolvercote: 
Construction Complete: 
14 November 2016

Loop Fm Link Rd:
Complete Prelim Design 
 01/08/17

 
Cutteslowe and Wolvercote: 
Works complete.
 
 
 
 
Loop Fm Link Rd:
Preliminary Design is 
progressing and preparation 
for public consultation 
commencing.

 
Cutteslowe and 
Wolvercote: All works are 
complete. Surveys are 
ongoing to monitor changes.
 

Loop Fm Link Rd:

CITY DEAL Hinksey Hill- 
Science transit

Hugo Terry

First stage of 
improvements to 
transport links 
across the 
knowledge spine

Will lead to 
improvement in jobs 
in the knowledge 
economy  by making 
the site more 
attractive to investors

Oxfordshire County 
Council

Phase 1, Hinksey 
Hill complete and 
working well

Phase 2, Hinksey 
Hill: Increase 
capacity at the 
junction and provide 
bus lane to improve 
journey times for 
public transport 
users.

Phase 1, Hinksey Hill 
complete and working 
well

Phase 2, Hinksey Hill:
Modelling is being 
reassessed to fully 
understand impact on the 
junction from completed 
projects nearby such as 
Phase 1. Preliminary 
Design scheduled for 
completion in September 
2018.

Phase 2, Hinksey Hill:
Modelling progressing. Phase 2, Hinksey Hill:
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GROWTH 
DEAL

Headington 
Phase 1

Hugo Terry

Access to 
Headington is a 
package of 
schemes to 
improve access to 
major 
employment, 
health and 
education sites in 
the Headington 
area. 

Needed to support 
new housing and 
jobs in Headington, 
and beyond, without 
attracting more traffic 
to the area.

Oxfordshire County 
Council

The project area 
includes the B4495 
from Cherwell 
Drive/Marsh Lane 
to Horspath 
Driftway and the 
Eastern Bypass, as 
well as Old Road.

Proposed changes 
include:
 Junction 

improvements
 New cycle 

lanes and 
crossings

 New pedestrian 
crossings

 Changes to on-
street parking

 New bus lanes
 Localised road 

widening 

The implementation 
of changes is 
planned for 
summer 2016 to 
spring 2018.

Construction complete: 
30 September 2018

The programme is being 
delivered in stages.  Stage 1 
was Gypsy Lane junction and 
was completed in March 2017. 
Stage 2 on The Slade 
commenced in April 2017 and 
completed in October 2017.

Stage 3 is the length of 
Headley Way and Cherwell 
Drive.  This stage is perhaps 
the most critical and sensitive 
given its proximity to the JR 
hospital. It was originally 
planned to start Summer 17 
but has now been deferred to 
January 18 as the planned 
works conflicted with 
emergency works required by 
Thames Water.  This delay 
has allowed for even better 
engagement with 
stakeholders, with a series of 
additional presentations 
planned with the JR in 
particular.

Stage 2 to complete in 
October 17.  Stage 3 in 
September 18.

GROWTH 
DEAL

Science Vale 
cycle Route

Hugo Terry

Improved cycle 
connectivity and 
facilities between 
the main 
residential and 
employment and 
Service areas.

Supports EZ growth 
and new housing in 
the Didcot/Science 
Vale area.

Oxfordshire County 
Council

Design and 
Implementation of 
new and significantly 
improved cycle 
tracks/paths  

Initial phase of 
implementation to 
start Autumn 2015.

Start construction 
01/10/2017

Construction of all routes 
complete: 31/3/2019

Design continues on all routes 
with focus on enabling works 
(utility diversions) for links that 
don’t require land acquisition

Vegetation clearance to be 
completed in November 2017.

Commence delivery of route 
6A in January 2018. 

Land issues are delaying 
progress on several routes 
however those routes which 
can be accelerated have 
been, and where appropriate 
alternative routes have been 
proposed to avoid complex 
barriers.
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GROWTH 
DEAL

Oxford Science 
Transit Phase 2

Hugo Terry

Capacity 
improvements 
with the focus on 
improved and 
more reliable 
journey times for 
express bus 
services through 
the junction.

Key element of the 
Science Transit 
programme. 

Oxfordshire County 
Council

Feasibility and 
preliminary design to 
firm up scheme 
scope, design and 
costs, planning 
application (if 
required), detailed 
design then 
construction/ 
implementation

Feasibility designs 
and cost estimate 
finalised and public 
consultation starts 
(Dec 16)

Prelim design (Feb-
Apr 17)
Detailed design (Jul 
17-May 18)

Submit full Business 
Case and Approval 
Application to DfT 
(May 18)

Construction (Sep 18 
- Sept 20)

Detailed Design Start: 
July 2017

Construction Start: 
September 2018

Construction Complete: 
September 2020

Preliminary design is 
progressing including bridge 
assessments, along with 
preparation for planning 
applications.

Surveys are currently 
underway along the length of 
the A40 to inform the design 
and construction.

The Park and Ride site design 
continues with wider 
consideration to the evolution 
of car use with potential 
inclusion of PV panels, EV 
charging and mobile hydrogen 
facilities.

Early contractor involvement 
is currently identifying 
improvements to the works 
programme to reduce the 
timescales for construction. 

GROWTH 
DEAL

Didcot Station 
Car Park

Joanna Milton

Enabling the 
development 
potential of 
Harwell, Milton 
Park and Didcot 
to be realised 
through enhanced 
transport 
connectivity and 
capacity with circa 
900 jobs 
accommodated;

Great Western 
Railway (GWR)

Delivery of a new 
Multi Storey Car Park 
at Didcot Parkway 
Station, including 
improved links 
between the Foxhall 
Road site and the 
station entrance

New Multi-Storey Car 
Park operational July 
18.

Temporary Foxhall Road 
Car Park opened 18th 
Sept - Complete

Superstructure 
commences: 20th Dec 17 

Multi-Storey Car Park fit 
out commences: 14th Feb 
18

Multi-storey Car Park 
Operational: 31st  July 18
 
Project completion:
31st October 18.
 

Additional Car Parking 
provided at Didcot Town 
Football Club. 

Primary Design Submissions 
approved by Network Rail 

Site site-up works underway.

Amber RAG to reflect:

Programme requires 
reassessing once Approved 
for Construction is received.

NR footbridge works detailed 
programme and methodology 
not known.     
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GROWTH 
DEAL

Queen Street

Hugo Terry

Improvements to 
Oxford City 
Centre public 
transport 
including the 
possible closure 
of Queen Street

Supporting new jobs 
in Oxford City Centre

Oxfordshire County 
Council

Delivery of a 
programme of 
changes to improve 
bus flows and add 
bus stop capacity to 
cater for growth in 
passenger numbers 
including those 
arising from the 
Westgate 
development.

TBC First projects installation and 
remedial works completed 
before the Westgate Embargo 
(23/10/17).

Further projects will be 
completed Jan/Feb 2018
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