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REPORT TO OXFORDSHIRE GROWTH BOARD
OXFORDSHIRE HOUSING AND GROWTH DEAL

REPORT PURPOSE

1) The purpose of this report is to update the Board on progress with the Oxfordshire Housing and 
Growth Deal (the Deal), agreed between Government and the Oxfordshire partners earlier this 
year and to seek approval of the year one programmes for infrastructure and affordable housing. 

2) The Deal provides £215 million of additional government funding for Oxfordshire, to deliver the 
key infrastructure required to bring forward proposed housing development, together with 
additional funds to increase the supply of affordable housing. In addition, the Deal provides a 
package of planning freedoms and flexibilities for the Oxfordshire Local Planning Authorities that 
will offer protection from speculative development whilst we complete a countywide Joint 
Statutory Spatial Plan to 2050. Finally, the Deal provides funding to secure economic growth in 
key industry sectors designed to enable a step change in economic growth.

3) The outline agreement set a number of key milestones places the Growth Board at the heart of 
the delivery regime for the Deal and this report updates on progress towards these milestones, 
provides detail on the year one infrastructure and affordable housing programmes and seeks the 
Board’s approval for these 

RECOMMENDATIONS 

(i) That the Growth Board note the progress towards the Housing and Growth Deal 
Milestones as set out in the Delivery Plan

(ii) That the Growth Board endorses the year one programmes for affordable housing and 
infrastructure delivery as agreed by the Oxfordshire Partners. 

BACKGROUND

4) Integral to the management of the deal is the Delivery Plan, which sets out the key milestones 
and targets for each element of the Deal upon which Government funding will be dependant. 

5) The key elements of the deal, as set out in the Outline Agreement are:

 Infrastructure Delivery

 Strategic Housing Delivery and Affordable Housing 

 A Joint Statutory Spatial Plan and Planning Flexibilities

 Productivity
6) The remainder of this report updates the Board with progress against the relevant milestones

INFRASTRUCTURE DELIVERY

7) Under the terms of the Deal the Government will provide Oxfordshire’s six local authorities £150 
million of funding (£30m for five years) for infrastructure.
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8) The intention is that the funding for infrastructure from the Deal will help us to support the 
delivery of housing that is in Local Plans that is dependent upon infrastructure that is as yet not 
fully funded.. 

9) Integral to the Infrastructure Delivery Programme will be the housing development sites and 
number of houses the infrastructure schemes will support the delivery of. 

10) Using evidence from the Oxfordshire Infrastructure Strategy (OxIS) the Infrastructure Delivery 
Programme will focus on unlocking the housing planned for in current and emerging Local Plans, 
and prioritised using the OxIS ranking mechanism agreed by the Board.

11) In developing and refining the proposed Programme, a number of factors have been taken into 
consideration, including the ability of each scheme to support housing:

 Deliverability, in terms of: readiness / completion of design;
 Consultation or approvals/permissions required.
 Value for Money – measured against number of houses scheme will support.
 Strategic Fit as identified in OxIS and Local Plans.
 Interrelationship with other infrastructure proposals/schemes –including sequencing
 Predicated Transport and other strategic outcomes, for example changes in trip 

patterns.
 That Oxfordshire is successful in its bid for a Forward Funding Housing Infrastructure 

Fund (HIF) bid for Didcot Garden Town. If this bid is unsuccessful, the infrastructure 
programme will require redesigning.

12)  A key milestone in the Deal is the commitment to agreeing with Government a Year One 
Programme by 31st March 2018 This programme is attached at Appendix One of this report.

13) In line with the commitments outlined in the Deal Delivery Plan, Officials from Homes England, 
Ministry for Housing, Communities, and Local Government, and Department for Transport have 
reviewed the proposed Year One programme and confirmed they are content with the year one 
programme [TBC by MHCLG].

14) Officers have tested the year one programme using the Ready Reckoner tool, which evaluates 
the cost benefit ratio of schemes to housing delivered. This tool was similarly used to appraise 
the recent Housing Infrastructure Funding bids. 

15)The calculation assessed the potential total ask over the full five years of the year one 
programme against the corresponding five-year housing trajectories and rated as Good overall in 
the value for money category

16) The agreed Year One Infrastructure Programme attached at Appendix One is anticipated to 
unlock homes to meet the 414 housing delivery target for year one, as set out in the Housing and 
Growth Deal Delivery Plan.

17) The Board will recognise that, whilst infrastructure is a key issue in housing delivery there are 
challenges that require resolution to bring housing development forward and the key task for the 
relevant officers will be to ensure that these homes are delivered.

18) The capacity fund accompanying the Deal will be used in part to draw together the resources 
needed to ensure a cohesive partnership approach to ensuring housing delivery.
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AFFORDABLE HOUSING PROGRAMME

19) In addition to infrastructure funding, the Government are providing £60 million over three years 
for additional affordable housing in a bespoke fund for Oxfordshire. This will deliver a range of 
different affordable housing types and tenures over this period and the partners will be exploring 
ways of maximising the utility of this fund through different delivery models and partnerships.

20) The Delivery Plan sets out an indicative trajectory for the Affordable Housing Programme and 
commitment to delivering 1,320 affordable homes to start on site by March 2021. The Delivery 
Plan commits the Growth Board to agreeing the first year of the Affordable Housing Delivery 
Programme by 31st March, with a second and third year programme to be completed by 
September 2018

21)  The Board should note that the Year One programme allows for flexibility. Oxfordshire councils 
have drawn together a Year One programme totalling 229 units across all the districts against a 
target of just 148 in the agreed Delivery Plan for the first year. This reflects our ambition to 
deliver over and above the agreed delivery plan, an ambition reinforced by agreed flexibility 
within the programme that allows other sites to come forward. These opportunities to flex the 
programme   will be reviewed as part of our on-going monitoring process

22) The programme delivers a range of affordable housing types, social and affordable rented and 
low costs home ownership. Registered Providers in the rural districts will deliver the homes 
whilst the Oxford Local Housing Company will deliver the Year One programme in the city.

23) Inevitably, due to the pace of the programme we will be delivering the year one programme 
through established delivery mechanisms and taking advantage of existing opportunities across 
the county. However, central to our agreement of the Deal is a commitment to explore innovative 
ways of delivering additional affordable housing units and officers will be seeking to explore 
various options for years two and three of the programme. This will also provide opportunity to 
balance the tenure and geographic split of the programme, to reflect both need and our 
aspirations for the programme.

24) The Year One programme has been audited by Homes England who has confirmed that all units 
offered are potentially deliverable and that they are content they are offered in the programme. 
The programme is attached at Appendix Two of this report

25) Once we have agreed the Year One programme with Government, officers will be working 
quickly to open dialogue with developers. Equally importantly with be early dialogue with 
Registered Providers since they will be the main delivery partners outside of the city. 

26) Once the appropriate resources to manage the programme are in place, we will develop a 
bespoke programme management framework to monitor progress and develop the years 2 & 3 
programmes.

JOINT STATUTORY SPATIAL PLAN AND PLANNING FLEXIBILITIES

27) The Board will be aware of the key commitment in the Deal to develop an Oxfordshire Joint 
Statutory Spatial Plan (JSSP). Building on the existing Local Plans, OxIS, and Oxfordshire 
Transport Strategy, the JSSP will set the strategic direction for planning to 2050. The Deal 
provides up to £2.5 million capacity funding to Oxfordshire Partners to support the development 
of the JSSP.  
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28) The key objectives of the JSSP are to provide a countywide strategic vision for sustainable 
growth, to give the public a clear overview of the countywide growth picture and greater 
opportunities to engage in collective decision-making, and to avoid incremental, speculative, and 
unplanned development.

29) Government have recognised the challenges Oxfordshire faces from unplanned development 
during the period of preparation and years following adoption, and has agreed to grant planning 
flexibilities on a time limited basis to provide some protection from the risk of unplanned 
development. Now that the National Planning Policy Framework (NPPF) changes have been 
published for consultation, the partners will take forward the work with Government to develop 
the detail of the planning flexibilities as agreed in the Deal.  The Delivery Plan makes clear that 
the milestones for the JSSP are dependent on implementation of these flexibilities.

30) The key objectives for the development of the JSSP in year one are as follows

 Draft Oxfordshire–wide Statement of Common Ground (SoCG) - 31 March 2018 
 Joint JSSP Project Board established to take forward JSSP under Section 28 – July 

2018

31) In respect of the SoCG, a draft taking into account the draft National Planning Policy Framework 
(NPPF) changes and associated guidance is being prepared by the deadline. The SoCG will be 
finalised once the final NPPF is confirmed. 

PRODUCTIVITY 

32) Productivity is an integral component of the Oxfordshire. It is central to delivering the vision for 
accelerated growth across the County in critical economic sectors, supporting innovation 
clusters, and attracting investment. 

33) The Deal commits partners , led by OxLEP  to the development of a Local Industrial Strategy 
(LIS), the Deal also encompasses proposals to explore early land remediation at Harwell to bring 
forward critical employment land supply in Science Vale. There are also commitments to work 
with the LEP and partners to identify interventions and solutions to support our excellent science 
clusters and businesses with scale up potential through emerging sector deals, the development 
of a dedicated investor programme for trade and investment, an enhanced Growth Hub, and 
developing a more responsive skills system.

34) Where meetings have commenced with Departments there is good understanding of the 
opportunities that the Deal, the Industrial Strategy trailblazer and wider Oxford Cambridge 
corridor creates. The ability to take forward key ambitions of the White Paper and align cross-
departmental policy objectives has also helped build an increasing willingness among officials to 
jointly develop and design solutions. 

35) Our ambition is for clear work plans and deliverables for the year one targets to be agreed with 
officials following initial sessions with each department, across the relevant component of the 
productivity stream. These will help to shape a suite of interventions, with identified investment, 
that would also inform the emerging LIS.

TERMS OF REFERENCE AND DEAL GOVERNANCE

36) Oversight of the delivery of the Deal will be by the Growth Board it will be responsible for 
agreeing delivery programmes for each of the three Deal strands and make all decisions on the 
prioritisation and allocation of the funding secured through the Deal. Agreement within the Deal 
is that progress on delivery of the work programmes will be monitored and reported to the 
Growth Board on a quarterly basis. 20
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37) Underneath this an officer structure is being established to deliver the Deal, commencing with 
lead officers for each of the programme strands and overarching management of the deal, using 
the capacity funding provided. This structure once established will drive the delivery of the Deal, 
report on programmes progress, and make recommendations to the Growth Board on funding 
decisions.

38)  In order to be able to discharge its function of oversight of the Deal, the Growth Board will be 
required to review its Terms of Reference (ToR) to ensure they reflect its new responsibilities. 
The Deal commits this to be completed by April 2018. Accordingly, it is proposed that these 
revised ToR are brought to the April 26th meeting of the Board.

39)  Alongside the ToR there will be a MoU between the Growth Board and the accountable body. 
This sets out the roles and responsibilities of both party including dispute resolution, financial 
management and audit arrangements. It also sets out the services provided by the accountable 
body. In addition, funding agreements will be put in place between the accountable body and the 
Growth Board member once funding allocations are agreed which will cover financial and 
compliance requirements including clawback arrangements for misuse/misappropriation of 
funding

CAPACITY FUNDING 

40)  The Board will be aware that as part of the Deal Oxfordshire received £5 million of funding to 
assist us with the delivery of the Deal. The allocation of the fund is £2.5 million to prepare the 
Oxfordshire JSSP, £1.5 million of capacity funding to progress the Deal and £1 million to support 
scheme feasibility to ensure that the step change in housing delivery that the deal requires is 
properly resourced. The yearly indicative split of funding is as follows.

 
Amount (£) Date

£0.5m Upon Deal’s agreement
£1.8 paid on 1 April 2018,
£1.4 on 1 April 2019

£1.3m on 1 April 2020

41) Officers are undertaking financial modelling of options for the capacity fund to ensure it is 
deployed in the most effective manner to support the delivery of the Deal commitments. As a first 
step, interim programme leads are being recruited to enable the delivery of the Deal to 
accelerate to the next level.

CONCLUSION

42) This report is the first on the Deal’s progress to come before the Board, reflecting its position as 
the body charged with oversight of the Deal’s delivery. It demonstrates that the Oxfordshire 
partners have made significant progress in delivering against the year one milestones of the 
Deal, for example, detailed year one delivery plans for infrastructure and affordable housing 
agreed with HE, a draft SoCG and progress with reviewing the ToR for the Board.

43) The Board is asked to note this progress and endorse the year one programmes for 
infrastructure and affordable housing as agreed by the partners with Homes England.
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APPENDIX ONE: PROPOSED YEAR ONE OXFORDSHIRE HOUSING AND GROWTH 
INFRASTRUCTURE PROGRAMME TO BE AGREED WITH GOVERNMENT

Project Name Year 1 Milestones Estimated Y1 
spend (£)

Potential total 
impact of Growth 
Deal for 5 Year 
Programme (£)

Full cost of 
scheme (£)

A40 Western Strategic 
Corridor Improvements

Stage 1 - Outline Business Case - 
Feasibility to single option 1,000,000 16,450,000 18,900,000

Access to Carterton Stage 1 - Outline Business Case - 
Feasibility - single option 575,000 9,800,000 11,500,000

Access to Headington Stage 2 - Full business case - 
Start construction 3,000,000 3,500,000 3,500,000

Oxford City-wide Cycle and 
Pedestrian Routes

Stage 0B - Initial Business Case - 
Feasibility – options 1,400,000 4,600,000 4,600,000

A4260 and A44 Corridors 
Improvements

Completion of Stage 1 Business 
Case - Feasibility - single option

1,500,000 6,590,000 65,900,000

Botley Road Rail Bridge Stage 1 - Outline Business Case - 
Preliminary design 500,000 500,000 40,000,000

South East Oxford Corridor 
Improvements

Stage 1 - Outline Business Case - 
Feasibility to single option 300,000 1,000,000 14,000,000

Botley Road Corridor

Botley Road Corridor Phase 1: 
Stage 2 Full Business Case - 
Detailed design/ start 
construction 
Botley Road Corridor Phase 2: 
Stage 0B - Initial Business Case

3,250,000 3,750,000 8,750,000

Featherbed Lane Capacity 
Improvements and Junction 
Widening at A4130/B4017

Enabling works 200,000 2,500,000 10,000,000

Tramway Road (Banbury)

Completion of Stage 1 business 
case - Feasibility - Single option. 
(Potentially Preliminary design/ 
Detailed design/ and 
Construction of Junction 
Signalling)

657,000 1,253,500 2,507,000

     

Scheme Advancement  20,112,000 24,557,308 94,391,308

 Totals 32,494,000 74,500,808 274,048,308
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APPENDIX TWO: YEAR ONE AFFORDABLE HOUSING PROGRAMME 

Council Rented Low cost 
home 

ownership

Total units Cost

Cherwell 18 19 37 £1.285m
Oxford 80 18 98 £4.69m
South Oxfordshire 1 5 6 £0.18m
Vale of White 
Horse 4 2 6 £0.23m
West Oxfordshire 48 34 82 £2.05m
Total 151 78 229 £8.435
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