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To: Oxford City Housing Ltd Shareholder 
Meeting

Date: 17 March 2020
Report of: Jane Winfield, Regeneration and Major 

Projects Service Manager 
Title of 
Report: 

Quarterly Progress Report relating to Barton 
Park Development
 

Summary and recommendations

Purpose of 
report:

This report provides an update into the activities of 
Barton Oxford LLP over the quarter to 31st march 
2020.

Recommendation(s):There is a resolution to:
1. Note the contents of the report. 

Appendices

Appendix 1 Not for publication - sales and marketing. 

Introduction and background
1. This is the fourth report to the Shareholder and Joint Venture Group covering 

the period since the previous update in November 2019. 

Progress Update 
First Phase 
2. The scheme is for 237 units .There have now been a total of 136 occupations 

of which 60 are social rented properties purchased by Oxford City Housing 
(Investment) Limited. A further 87 are planned during 2020 (34 social rented) 
and the final 14 (all private sale) in 2021.

Second Phase
3. Works continue at pace and good progress has been reported. The site has 

fared well bearing in mind the levels of rainfall in recent weeks.  Redrow still 
expect the first 20 units to be complete in late summer 2020, of which 12 are 
expected to be social rent. The overall programme is for 55 completions in 
2020 and 152 in 2021. Final confirmation of the detailed programme from 
Redrow is awaited.
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Future Phases 
4. Delivery of further phases involves sales and marketing of land parcels, the 

information is commercially sensitive and further details are contained in the 
not for publication confidential appendix.

The Pavilion
5. It has been agreed that the freehold Pavilion and Sports pitches will be 

transferred from the LLP to the council at the earliest opportunity. This is in 
accordance with the S106. This will enable the council to enter into a 
subsequent lease with the users of the pavilion and provide clarity on 
responsibilities and standards of maintenance for the facilities. In the 
meantime the LLP has entered into a service agreement with the council to 
carry out the maintenance and compliance functions for the building.

The bus link and bus service 
6. The county council have confirmed that a service will commence from the 

end of March 2020, operating between the site and the John Radcliffe (to 
allow onward connection) at a frequency of 2 buses per hour on Mondays to 
Saturdays between 7am and 7pm.  The service will be free to users.  This is 
an interim service with the longer term solution for the site envisaged to start 
from September this year, once the road connection has been completed.  
County have the option of extending the interim service by 3 months if the 
road connection has not been completed by September.

7. The ANPR cameras will be installed by 31 March 2020 and fully operational 
by the beginning of May 2020. This means that county will able to clear the 
bus link barriers away in the week commencing 23 March 2020 to allow for 
the road surface to be cleaned. This should allow for bus operation to start 
on 30 March as planned (this should negate the need for an extension to 
the interim bus service.

8. County will carry out a Stage 3 Road Safety Audit and final snagging 
inspection in the week commencing 30 March 2020, once the bus service is 
operational.

Financial Implications 
9. There are no financial implications arising directly from this report.

Legal Implications 
10.There are no legal implications arising directly from this report.

Report author Jane Winfield

Job title Regeneration and Major Projects Service 
Manager

Service area or department Regeneration and Major Projects
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Telephone 01865 252551

e-mail jwinfield@oxford.gov.uk  
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