
Appendix 2: Proposed amendment to the Local Development Scheme  
 

LDD PROFILE 
 

Document Title Northern Gateway AAP 
Lead Section Planning Policy team  

Scope Area based Status DPD 

Priority High 

Synopsis A document that sets out: 
1. a vision for the land at the Northern Gateway 
2. a series of principles and concepts to guide development 
3. specific policies and infrastructure requirements; 
4. identifies timing and delivery mechanisms for site-specific proposals; 
5. updates the Proposals Map 

Timetable 

Key Milestones Timescale 

Commencement. Evidence gathering and pre-production including 
early stakeholder & community engagement 

September 2013 

Publish options document February 2014 

Publication of Proposed Submission  July 2014 

Submission of DPD to Secretary of State September 2014 

Pre-hearing meeting November 2014 

Hearing sessions January 2015 

Receipt of final Inspector’s report May 2015 

Estimated date of adoption and publication May 2015 

Management 
arrangements 

Head of City Development � Board Member � City Executive Board � 
Council 

Resources � Internal:  The Planning Policy team (excludes time devoted to other team 
core activities). 

� Also internal administration and technical support. 
� LDF budget to cover consultation, printing and design costs, examination 
costs. 

� Other City Council officers and members time and input. 
� External resources:  Specific LDF budget allows for possible use of 
consultants for other aspects of preparation. 

� Stakeholder Resources:   
� Representatives of stakeholder groups to attend meetings, contribute to 
preparation etc. 

� Development Industry expertise. 

Approach to involving 
stakeholders and 
community 

Wide stakeholder and community involvement using a range of consultation 
methods as described in the adopted SCI.  
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Appendix 3: Risk Register 
 

Risk ID Risk 
Corporate 
Objective 

Gross 
Risk 

Residual  
Risk 

Current 
Risk Owner 

Date Risk 
Reviewed 

Proximity of 
Risk 
(Projects/ 
Contracts 
Only) 

Category-
000-
Service 
Area Code 

Risk 
Title 

Opportunity/
Threat 

Risk 
Description Risk Cause Consequence 

Date 
raised 1 to 6 I P I P I P       

CEB-001-

CD 

Option 

not 

tested 

Options 

Document 

doesn’t 

contain an 

option for the 

final policy  

Options 

Document 

does not 

contain options 

that will 

eventually be 

taken forward 

Final policy 

approach was 

not identified 

as a potential 

option at this 

stage 

May need to re-

run part of the 

options testing 

process including 

Sustainability 

Appraisal if not 

already covered 9.12.13 3 and 1 4 3 4 2 4 2 

Michael 

Crofton 

Briggs   

CEB-002-

CD Delays 

Delays to 

process 

The timetable 

for the AAP 

production is 

very tight – 

any delay may 

have knock-on 

consequences 

Delays could 

result from 

lack of access 

to evidence, 

delay to input 

from outside 

bodies 

If delay cannot be 

absorbed, may 

need to review 

the timetable 

moving forward 9.12.13 3 and 1 3 3 3 2 3 2 

Michael 

Crofton 

Briggs   

 
 

Risk ID 

Risk 

Title 

Action 

Owner 

Accept, 

Contingency, 

Transfer, Reduce 

or Avoid Details of  Action Key Milestone 

Milestone 

Delivery Date 

%Action 

Complete 

Date 

Reviewed 

 CEB-001-

CD 

Option 

not 

tested 

Michael 

Crofton 

Briggs  Reduce 

Reduced risk by taking team approach to 

identifying options and using the SA 

process as further check.  Close working 

with key stakeholders to sense check 

options         

 CEB-002-

CD Delays 

 Michael 

Crofton 

Briggs  Reduce 

 Make all parties aware of timetable and 

key dates well in advance and monitor 

progress         
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Appendix 4: Initial screening EqIA  
 

1. Within the aims and objectives of the policy or strategy which group (s) of people 
has been identified as being potentially disadvantaged by your proposals? What are 
the equality impacts?  

 

The Northern Gateway site is already allocated in City Council policy (Core Strategy 
– adopted March 2011) for an employment-led site with supporting infrastructure and 
complementary amenities. The Core Strategy policy envisages the site being 
developed to provide employment floorspace to support Oxford’s knowledge 
economy with any of the following: housing, emergency services centre, small retail 
units, hotel. 
 
The Core Strategy makes provision for an Area Action Plan (AAP) to add further 
detail to that policy and provide a framework for the masterplanning of the area.  The 
AAP will set out matters such as the mix of uses and the form and layout of the 
development.  It will also address issues such as the delivery of the required 
infrastructure and mitigation measures.  
 
At this stage of the AAP production process an Options Document has been 
produced to identify the possible options for the site.  These options are published for 
public consultation so that stakeholder and public comments can be used to inform 
the choice of draft policies at the next stage. 
 
The AAP provides opportunities to provide environmental, social and economic 
benefits to this part of the city and the area more widely. The following elements of 
the Options Document illustrate this:  

1. Provision of new job opportunities in the long-term through development of 
employment space and in the shorter term through construction for example.  
This will help those economically disadvantaged either directly through job 
opportunities or indirectly through growth of the city more generally. 

2. Provision of new housing.  The City Council’s normal requirement for 50% on 
site affordable housing will be expected. In addition all the proposed new 
dwellings will be expected to meet the Lifetime Homes standard, and at least 
5% of all new dwellings must be either fully wheelchair accessible or easily 
adapted for full wheelchair use. Deviation from this would have led to the 
potential for people on the housing register and for people with disabilities to 
have been disadvantaged.  

3. Provision of a package of access and highways measures to mitigate the 
development and help mitigate existing problems in the area.  This will help to 
address the concerns of local people and road users in the area. 

4. Provision of public transport and pedestrian and cycle improvements to help 
with accessibility.  Provision of good alternatives to car travel will help make 
this a sustainable development. 

5. Ensuring that there is a good quality living environment for new and existing 
residents (e.g. noise and air quality).  This will ensure that new residents are 
not disadvantaged in living in the new development. 

 
As the project progresses detailed policies will be drafted to ensure that the benefits 
are secured for the community as a whole. 
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2. In brief, what changes are you planning to make to your current or proposed new or 
changed policy, strategy, procedure, project or service to minimise or eliminate the 
adverse equality impacts?  

 
     Please provide further details of the proposed actions, timetable for  
      making the changes and the person(s) responsible for making the  
      changes on the resultant action plan  
 

 
No further changes are required at this stage.  Equalities issues will also be 
considered at the next stage of the AAP process. 

 

 

3. Please provide details of whom you will consult on the proposed changes and if you 
do not plan to consult, please provide the rationale behind that decision.  

 
 Please note that you are required to involve disabled people in decisions that impact 

on them 
   

 
There will be a wide and open public consultation period for people to comment on 
the options.  These will then be collated and used to inform the draft policies at the 
next stage. 
 

 

4. Can the adverse impacts you identified during the initial screening be justified 
without making any adjustments to the existing or new policy, strategy, procedure, 
project or service?  

 
       Please set out the basis on which you justify making no adjustments 
 

 
N/A 
 

 

5. You are legally required to monitor and review the proposed changes after 
implementation to check they work as planned and to screen for unexpected 
equality impacts.  

 
       Please provide details of how you will monitor/evaluate or review your proposals 
       and when the review will take place  
 

 
The effectiveness of the final policies of the AAP will be monitored as part of the 
Local Plan monitoring regime. 
 

 
Lead officer responsible for signing off the EqIA: Rachel Williams 
 
Role: Principal Planning Officer 
 
Date: 9.12.2013 
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