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Foreword
The Local Development Scheme (LDS) sets out the work programme and resources required for the preparation of documents to be included in the Oxford Local Development Framework (LDF).  This document supersedes the Oxford 2008-2011 LDS.  

The Oxford LDF currently comprises:

· Core Strategy 2026 DPD
· Local Plan 2001-2016 ‘saved policies’
· West End Area Action Plan DPD 

· Affordable Housing SPD 

· Natural Resource Impact Analysis SPD 

· Parking Standards, Transport Assessments and Travel Plans SPD 
· Planning Obligations SPD 

· Telecommunications SPD 

· Balance of Dwellings SPD 

· Statement of Community Involvement 

· Annual Monitoring Report (produced annually) 
· Proposals Map (updated as each DPD is adopted)
· Local Development Scheme

This LDS sets a programme for the following documents (or commenced) in the period up to the end of 2014:

· Barton Area Action Plan DPD

· Sites and Housing DPD

· Community Infrastructure Levy (CIL) Charging Schedule

· Northern Gateway Area Action Plan DPD

· Development Management DPD

· Section 106 and Affordable Housing SPD

· Low Carbon (including Natural Resource Impact Analysis) SPD

The Government is in the process of significant reforms to the planning system.  It is likely that this LDS will therefore be reviewed within 12-18 months when the City Council has had an opportunity to digest the implications of these reforms and to engage with local neighbourhoods to understand what interest there is in preparing their own neighbourhood plans or in working more closely with the City Council on a fresh Local Plan (City Development Plan).  
Planning Policy team,

Oxford City Council,

Ramsay House,


Email:
planningpolicy@oxford.gov.uk
10 St. Ebbes Street,


Tel:
01865 252847

OXFORD, OX1 1PT


Web:
www.oxford.gov.uk/planning/ldf
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1. Local Development Framework Documents
1.1
The Local Development Framework (LDF) contains a range of documents to guide development within Oxford.  The framework includes documents that make up the Development Plan as well as various supporting documents. The statutory Development Plan continues to be the starting point in the consideration of planning applications for the development or use of land unless material considerations indicate otherwise. 
1.2 The statutory Development Plan currently consists of: 

· South East Plan (proposed to be abolished through the Localism Bill) 

· Saved policies of the Oxford Local Plan 

· Oxford Core Strategy 

· West End Area Action Plan

1.3 This Local Development Scheme is a three year project plan for preparing documents and provides the starting point for the local community to find out what the City Council’s current planning policies are for the area.  It includes ‘milestones’ to inform the public about opportunities to get involved with the plan making process and to let them know the likely dates for involvement.  The LDS is published on the City Council’s website at www.oxford.gov.uk/lds.

1.4 There are two main types of document in the LDF: Development Plan Documents and Supplementary Planning Documents. DPD’s and SPD’s are different types of ‘local development documents’.  Appendix 1 contains a schedule of all DPD’s and SPD’s in Oxford’s LDF.

Development Plan Documents (DPD’s)

1.5 DPDs are documents that form part of the statutory development plan.  DPD’s are subject to extensive community and stakeholder involvement, and an independent examination by an Inspector to ensure that the necessary legal requirements for the preparation of the document have been met and the document is ‘sound’.  All DPD’s will be subject to the European Strategic Environment Assessment Directive and will incorporate a sustainability appraisal to ensure that they accord with the principles of sustainable development.

1.6 DPD’s must be in accordance with national planning guidance and in general conformity with the Regional Spatial Strategy. The Regional Spatial Strategy for the South East is the South East Plan, which covers the period from 2006-2026.  The Government has announced plans to abolish regional strategies, but until such time as the due legal process is complete the South East Plan continues to form part of the Development Plan.    

Supplementary Planning Documents (SPD’s)
1.7 SPD’s provide further details and guidance to supplement policies within DPD’s or ‘saved’ Local Plan policies.  SPD’s are adopted by the City Council following public consultation, and are not part of the statutory Development Plan.
1.8 In addition to adopted SPD’s, the City Council has a small number of adopted Supplementary Planning Guidance (SPG) documents, which support policies and proposals in the adopted Local Plan.  Appendix 4 identifies how existing SPGs are linked to ‘saved’ Local Plan policies.  Such SPGs will be a material consideration while the relevant Local Plan policies remain saved.

Saved Local Plan policies

1.9 DPDs will progressively replace the policies contained in the Oxford Local Plan 2001-2016.  The policies of the Local Plan are ‘saved’ until they are replaced by other DPD’s, and as such form part of the Development Plan.  Appendix 3 sets out the saved policies of the Oxford Local Plan 2001-2016.
1.10 The Oxfordshire Structure Plan 2016 has now been abolished, except for three saved policies that are not directly relevant to Oxford: service areas (T7); Upper Heyford (H2); and sand and gravel workings (M2). 
Planning reforms
1.11 The current Government is tending to use the term ‘Local Plan’ rather than ‘Local Development Framework’ in its emerging planning guidance.  In essence, this is simply a change of terminology since there are no plans to revise the primary legislation, which refers in the 2004 Planning and Compulsory Purchase Act to the preparation of ‘local development documents’ in the plural.  The Government published a draft National Planning Policy Framework (NPPF) and draft local planning regulations for consultation in July 2011, both of which allow for more than one DPD to be prepared by local planning authorities.  Thus the term ‘Local Plan’ is the sum of DPD’s for each area, whether a single document or more than one. 

1.12
Notwithstanding the above, it is clear that Ministers would like local planning authorities to move towards a single Local Plan document in principle, as part of what they see as a simplification of the system for users.  The draft Regulations remove the requirement for a separate Core Strategy and Area Action Plans, the intention of which is to give local planning authorities the flexibility to decide what they want to include in their DPD’s.  The implications of these reforms for Oxford are addressed in Section 2 of this document.
Statement of Community Involvement
1.13
The Statement of Community Involvement sets out how the City Council intends to involve communities and stakeholders in the preparation and review of its LDF.  It sets out the activities that the Council will undertake to reach stakeholders and the public during the various stages of preparation of LDF documents.  Oxford adopted its Statement of Community Involvement in 2006. It can be viewed on the City Council’s website at www.oxford.gov.uk/sci.
Annual Monitoring Report

1.14 Each year the City Council produces an Annual Monitoring Report, which is submitted for approval to the City Executive Board in the winter. The Annual Monitoring Report has the following main functions:
· to monitor how the Council is performing against the timescales set out in the LDS, and measure progress made in respect of the documents being prepared;

· to review the effectiveness of the adopted planning policies;

· to monitor the extent to which policies and targets in adopted documents are being achieved against a range of indicators.

1.15
All of the Annual Monitoring Report’s produced by the City Council can be viewed on the City Council’s website at www.oxford.gov.uk/amr.

Proposals Map
1.16 The Proposals Map illustrates graphically the policies and proposals of the LDF.  The Proposals Map will be revised and updated as new DPD’s are adopted.

Evidence base
1.17 The DPD’s and SPD’s establish the City Council’s planning policies.  They are prepared using background evidence from a wide range of sources, both from within the City Council and from external partners.  Background evidence is published in the form of background papers or technical reports, and will be publically available at the same time as any DPD or SPD which relies on their contents for justification.
1.18 The City Council’s website is continually updated with living lists of background evidence used to inform the various LDF documents.  The background evidence is published on the same web page as the relevant document, such as the Core Strategy, Barton Area Action Plan etc.  For more information, please contact the Planning Policy team.
2.
Work Programme for 2011-2014

2.1 The City Council has made good progress to date in the preparation of the Oxford LDF.  The following documents have been adopted by the City Council:

· Core Strategy 2026 DPD (March 2011)
· West End Area Action Plan DPD (June 2008)

· Affordable Housing SPD (November 2006)

· Natural Resource Impact Analysis SPD (November 2006)

· Parking Standards, Transport Assessments and Travel Plans SPD (February 2007)
· Planning Obligations SPD (April 2007)

· Telecommunications SPD (September 2007)

· Balance of Dwellings SPD (January 2008)

· Statement of Community Involvement (October 2006)

2.2
The length of the Core Strategy examination slowed down progress on some other documents within the LDF compared to the timescales envisaged when the last LDS was prepared.  Nevertheless, the Barton Area Action Plan and the Sites and Housing DPD are well advanced, both documents having undergone extensive public consultation as options have been developed.

2.3
During the period covered by this LDS, the City Council will produce (or commence) the following documents from within existing budgets:

Barton Area Action Plan DPD
2.4
The Core Strategy identifies former safeguarded land to the west of Barton as a strategic site for the delivery of 800-1,200 new homes, together with supporting infrastructure and amenities.  The Barton Area Action Plan will provide the planning policy framework for the development of this site and its relationship with the surrounding area.  Consultation on Preferred Options took place in May/June 2011.  The completion and adoption of this document is a key corporate priority.
Sites and Housing DPD

2.5 This document has two strands; the allocation of sites for development (for all types of land uses) and a review of the detailed policies that planning applications for housing development will be considered against.  Consultation on Preferred Options took place in June/July 2011.

2.6 Site allocations are important because they help local people understand what may happen in their neighbourhood in the future and give guidance to developers and landowners. They are a positive policy towards redevelopment of the site and help ensure the right type of development takes place. 
2.7 The review of housing policies has been brought forward of the review of other existing Local Plan policies because there are a number of local and national factors that necessitate a review. For instance, the City Council will gain new planning controls over the conversion of single dwellings into small Houses in Multiple Occupation from February 2012; there have been local concerns about the concentration of students in certain parts of the city; and there have been some changes to national policy, such as in relation to development on private residential gardens. 
Community Infrastructure Levy (CIL) Charging Schedule

2.8 
CIL came into force on 6th April 2010 through the Community Infrastructure Levy Regulations 2010 as amended. It allows local authorities to raise funds from developers undertaking new building projects in their area. The money raised can be used to fund a wide range of infrastructure that is needed as a result of development.  Although CIL is voluntary for local authorities, after a transitional period of four years (6th April 2014) the regulations restrict the use of ‘Section 106 Agreements’ for pooled contributions that may be funded by the levy. 

2.9 
Oxford City Council has successfully bid to participate in the CIL Front Runners 2 Project set up by the Government to pilot and share experience with other authorities on the preparation of the CIL.  The CIL charging schedule will produce a ‘tariff-based’ levy for new development that will make a significant contribution towards the provision of infrastructure to support new development.  The charging schedule will be subject to viability testing to ensure that it is not set at a level which prevents development from coming forward. 

2.10 The charging schedule will be subject to an independent examination, although the procedures for its preparation are different to those that apply to DPD’s.  Once adopted, it will be part of the LDF. 

Northern Gateway Area Action Plan DPD
2.11
The Core Strategy identifies land at the ‘Northern Gateway’ near the Peartree junction of the A34 as a strategic location to provide employment-led development. This will comprise primarily office development, together with complementary uses that could include an emergency services centre, 200 new homes, small retail units and a hotel. The Northern Gateway Area Action Plan (AAP) will provide the framework for the master planning of the area.  

2.12
Work on this AAP is programmed to commence in January 2012.  Before proceeding to the Preferred Options consultation stage, it will be important to establish with the development consortium, the County Council and the Highways Agency that there are deliverable solutions to the transport impacts of this development which can be tested through the AAP process.   There will also need to be an agreement with the development consortium about the funding of some of the work required for the AAP.
Development Management DPD 
2.13 This document will review all the remaining saved Local Plan policies across a whole range of topic areas.  While the Core Strategy replaced the former Local Plan policies of a more strategic nature, there are sections of the Local Plan where all or nearly all of the policies have been saved.  Given the Government’s commitment to streamline national planning guidance and to abolish regional strategies, it will be important to ensure that this document provides a comprehensive and robust set of planning policies against which to consider future planning applications.

Section 106 and Affordable Housing SPD

2.14 The City Council currently has adopted SPD’s in relation to affordable housing and planning obligations.  The introduction of the Community Infrastructure Levy (CIL) will have a significant impact on the existing planning obligations regime and will necessitate a review and updating of the current planning obligations SPD.  Likewise, the preparation of new policies on affordable housing within the Sites and Housing DPD will require a review and update of the existing SPD on affordable housing.

2.15
The preparation of a single SPD on these two issues will enable developers and landowners to access all the relevant information about how non-CIL based contributions will be calculated and collected within one document.  It will also achieve resource efficiencies for the City Council.   This SPD is programmed to be adopted at the same time as CIL because of the inter-relationship between the two projects.

Low-carbon (including NRIA) SPD
2.16
The City Council currently has an adopted SPD in relation to Natural Resource Impact Analysis.  While this has been a successful tool in promoting the sustainability of new developments, changes in technology, policy and legislation at a national level mean that there is a need to update the existing SPD.

2.17
In addition, it would be useful to widen the scope of this guidance to deal with low carbon issues more generally, including the potential use of carbon off-setting measures.  This would help to ensure effective linkages between the planning process and related City Council activities, such as administering the building regulations and tackling climate change through the Low Carbon Oxford programme.  
2.19
Figure 1 below shows in diagrammatic form how the documents in the Oxford LDF will fit together.

Figure 1: Relationships between Oxford’s LDF documents

















2.20
Appendix 2 contains a summary profile for each of these documents providing:
· key stakeholders a brief synopsis of its content;

· details of the area to which it relates;

· the status of the document;

· the chain of conformity;

· details of the resources required for production

· details of the management arrangements for production;

· key milestones in preparation; and

· the approach to involving and the community.
2.21 
In addition to the above projects, the Annual Monitoring Plan will continue to be produced annually.
Other possible future work

2.22 Some possible future projects have not been included in this LDS because it has not yet been determined how best to take them forward in terms of the planning process. Examples of this are potential masterplan documents to guide the development of a district centre at the heart of Blackbird Leys, and to support the vitality and vibrancy of both parts of Cowley Centre (i.e. the shopping centre and the retail park).  The Core Strategy designates Blackbird Leys as a district centre in order to act as a catalyst and focal point for regeneration. The Core Strategy also elevates the status of Cowley Centre to a primary district centre, recognising its capacity to accommodate further growth in retail and other uses and its wide catchment area. 
Supporting local communities with ‘neighbourhood development plans’
2.23
The Localism Bill includes a proposal whereby neighbourhood forums and parish councils would be able to establish general planning policies for the development and use of land in a neighbourhood through the preparation of a 'neighbourhood development plan.'  Such plans would sit within the context of development plan documents produced by the local planning authority, and would not take effect unless there was a majority of support in a referendum of the neighbourhood. 

2.24
At the present time, it is not known how many neighbourhoods in Oxford (if any) would wish to bring forward such a plan and within what timescale they would envisage doing this.  The City Council will be seeking to engage with local communities over the next 12-18 months to establish the likely level of interest in the city for preparing neighbourhood development plans. While the intention of the Localism Bill is for neighbourhood development plans to be bottom-up plans emerging from the community, it is likely that the neighbourhood forums or parish councils would seek some degree of support and guidance from the Council’s planning officers in preparing such plans.  
3.
Risk Analysis 
	Risk & Description
	Gross Risk Score
	Mitigation Measures
	Net Risk Score

	
	Impact
	Probability
	
	Impact
	Probability

	Unexpected delays to timetable 
	3
	3
	Careful project management; early identification and mitigation
	2
	3

	External agencies or consultants unable to fit in with timetable
	3
	3
	Consult with such organisations as early as possible; careful project management of consultants
	2
	3

	Documents found unsound
	4
	3
	Work closely with key stakeholders at all stages; invest in community engagement and evidence base
	4
	2

	New national policy or guidance produced
	3
	5
	Keep abreast of changes; try to future-proof emerging documents
	3
	5

	Changes in local political leadership or viewpoint
	3
	3
	Work closely with the relevant Board Members and share the emerging documents with the Shadow Board Member of the opposition parties
	2
	3

	Unhelpful timing of committee meetings 
	2
	3
	Consider meeting schedules in document timetables, call special meetings if absolutely necessary
	1
	3

	Staff member leaving
	4
	3
	Involve others as far as possible in project team; more than one officer familiar with the project
	3
	3

	Shortage of financial resources
	4
	3
	Seek funding from a range of sources; project manage to minimise costs
	3
	3

	Changes in corporate priorities
	3
	2
	Reports sent to Corporate Management Team at each stage to ensure co-ordination and early warning
	2
	2

	Negative stakeholder and/or public reaction to some emerging proposals
	3
	4
	Involve groups such as Strategic Partnership at appropriate stages,  keep partners involved; on-going community involvement
	3
	3

	Core Strategy quashed in whole or in part as a result of legal challenge
	4 (if wholly quashed), 3 (if partly quashed)
	3
	Care has been taken to meet the procedural requirements; Council to make robust defence at the High Court
	4 or 3
	2


Glossary
	AMR


	Annual Monitoring Report:  This document assesses the implementation of the Local Development Scheme and the extent to which the aims of the policies are being achieved.  This report is prepared annually.



	CIL
	Community Infrastructure Levy:  A levy which allows local authorities to raise funds from developers undertaking new building projects.  The money can be used to fund a wide range of infrastructure that is needed as a result of development.



	DPD
	Development Plan Document:  These documents will replace the policies in the adopted Local Plan, and together with the RSS (until it is abolished) will form the Development Plan for Oxford.  

	LDF
	Local Development Framework:  A term used to describe the portfolio of documents.  It consists of Development Plan Documents, Supplementary Planning Documents, a Statement of Community Involvement, the Community Infrastructure Levy charging schedule, Local Development Scheme and Annual Monitoring Report. 



	LDS
	Local Development Scheme:  A project plan for the preparation of documents.



	LSP
	Local Strategic Partnership:  A group of significant stakeholders, including public, private and voluntary sectors, who produce the Community Strategy.



	NDP
	Neighbourhood Development Plan:  A proposal in the Localism Bill whereby neighbourhood forums and parish councils would be able to establish general planning policies for the development and use of land in a neighbourhood through the preparation of a 'neighbourhood development plan.'  Such plans would sit within the context of development plan documents produced by the local planning authority, and would not take effect unless there was a majority of support in a referendum of the neighbourhood. 

Neighbourhood planning will be taken forward by two types of body - town and parish councils or 'neighbourhood forums'. Neighbourhood forums will be community groups that are designated to take forward neighbourhood planning in areas without parishes. It will be the role of the local planning authority to agree who should be the neighbourhood forum for the neighbourhood area. 

	NPPF
	National Planning Policy Framework (Draft): This draft document prepared by Government will provide concise national guidance on planning policy issues and replace existing Planning Policy Statements (PPS’s) and Planning Policy Guidance notes (PPG’s)


	PEM
	Pre-examination Meeting: To be held by the Inspector no later than two months in advance of the opening day of an examination to discuss the management of the examination.



	PINS
	The Planning Inspectorate: Inspectors that are appointed on an individual basis to determine planning appeals and chair Examinations into Development Plan Documents.



	PPG
	Planning Policy Guidance notes:  National planning policy produced by the Government.  Most, but not all, were replaced by PPSs.  The remaining PPG’s will be replaced by the National Planning Policy Framework.



	PPS
	Planning Policy Statement:  National planning policy produced by the Government.  PPS’s will be replaced by the National Planning Policy Framework.



	RSS
	Regional Spatial Strategy:  The type of planning policy produced at the regional level that forms part of the statutory development plan.  These strategies are proposed to be abolished through the Localism Bill.



	SA
	Sustainability Appraisal:  A document that examines the impact of the policies and proposals on economic, social and environmental (including on natural resources) factors.



	SCI
	Statement of Community Involvement:  This document sets out the local planning authority’s policy for involving communities in the preparation and revision of local development documents and considering planning applications.  



	SEA
	Strategic Environmental Assessment:  Under European Union legislation, any plan which has a major impact on the environment, needs to be subject to a Strategic Environmental Assessment.  This is an ongoing process intended to make the environment central to the decision making process, and to ensure that the process is transparent.  In the UK this is combined with the Sustainability Appraisal (SA).



	SEP
	South East Plan: The Regional Spatial Strategy (RSS) for South East England.  This Plan was adopted in May 2009, and is now proposed to be abolished through the Localism Bill.



	SPD
	Supplementary Planning Documents: A type of Local Development Document that supplements and elaborates on policies and proposals in Development Plan Documents (DPD). SPD does not form part of the statutory Development Plan.



	SPG
	Supplementary Planning Guidance: Guidance documents to support specific policies in the Local Plan under the previous planning system, although they do not form part of the Development Plan itself.
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Appendix 1:

Schedule of all documents in the Oxford LDF
N.B. Milestones in italics have been met.

	Document & LDD Status
	Commence-

ment


	Publish draft
	Submission to SoS
	Hearing sessions
	Adoption

	Oxford Local Plan 2001 – 2016
	N/A
	N/A
	N/A
	N/A
	November 2005

	Statement of Community Involvement 
	April 2005
	September 2005 
	February 2006
	June 2006
	September 2006

	Core Strategy (DPD)


	January 2006
	Preferred Options March 2007

Further Preferred Options March 2008

Proposed submission Sept 2008
	November 2008
	July and Sept 2009

Sept 2010


	March 2011

	West End Area Action Plan (DPD)
	September 2005
	Preferred Options September 2006
	June 2007
	January 2008
	June 2008

	Barton Area Action Plan (DPD)
	June 2010
	Preferred Options May 2011
January 2012
	March 2012
	Estimated July 2012
	December 2012

	Northern Gateway Area Action Plan (DPD)
	January 2012
	Sept 2013
	November 2013
	Estimated March 2014
	July 2014

	Sites and Housing (DPD)
	November

2010
	Preferred Options June 2011
January 2012
	March 2012
	Estimated Sept 2012
	February 2012

	Development Management (DPD)
	Oct 2012
	May 2014
	July 2014
	Estimated Nov 2014
	April 2015

	Community Infrastructure Levy
	Sept 2011
	July 2012
	Sept 2012
	Estimated Jan 2013
	April 2013

	Affordable Housing (SPD)
	July 2005
	February 2006
	N/A
	N/A
	November 2006

	Natural Resource Impact Analysis (SPD)
	July 2005
	February 2006
	N/A
	N/A
	November 2006

	Parking Standards, Transport Assessments & Travel Plans (SPD)
	January 2006
	October 2006
	N/A
	N/A
	February 2007

	Planning Obligations (SPD)
	January 2006
	October 2006
	N/A
	N/A
	April 2007

	Telecommunications (SPD)
	Sept 2006
	April 2007
	N/A
	N/A
	September 2007

	Balance of Dwellings (SPD)
	Sept 2006
	July 2007
	N/A
	N/A
	January 2007

	S106 and Affordable Housing (SPD) 
	April 2012
	October 2012
	N/A
	N/A
	April 2013

	Low carbon (including NRIA) (SPD) 
	April 2013
	October 2013
	N/A
	N/A
	April 2014

	Proposals Map
	N/A
	Updated with each DPD
	Updated with each DPD
	Updated with each DPD
	March 2011

	Annual Monitoring Report 
	N/A
	Aim to publish December each year
	N/A
	N/A
	N/A


Appendix 2:

Profiles for the preparation of each

Local Development Document (2011-2014)

N.B. dates in bold are milestones, dates in italics have been met.

LDD PROFILE
	

	Document Title
	Core Strategy

	Lead Section
	Planning Policy team 

	Scope
	City Wide
	Status
	DPD

	Synopsis
	A statement of vision and core policies and a spatial strategy that:

1. enables the delivery of sustainable development objectives;

2. reflects the most current planning policy;

3. enables delivery of the housing allocation for the set period;

4. guides effective determination of planning applications;

5. sets out in a key diagram the broad spatial strategy for the area;

6. updates the Proposals Map.

	Chain of Conformity
	· Consistent with national planning policy and PPSs.

· In general conformity with the South East Plan.

· Influenced by the ‘saved’ Local Plan, and the Sustainable Community Strategy.

· All LDDs to be in conformity with Core Strategy.

	Timetable

	Key Milestones
	Timescale

	Commencement.  Evidence gathering and pre-production including early stakeholder and community engagement

(including: Issues & Options Report published June 2006)
	January – June 2006

	Consultation on Preferred Options Report & SA Report

(6 weeks) (PO doc published March 2007)
	March – May 2007

	Consideration of representations on proposals and discussions with community and stakeholders
	March – August 2007

	Produce further preferred options 
	September 2007- Feb. 2008

	Consultation on further preferred options
	March – April 2008

	Consideration of representations on further PO doc.
	March – May 2008

	Publication of proposed-submission document 
	September – October 2008

	Consideration of representations
	October 2008 – Nov. 2008

	Submission of DPD to Secretary of State
	November 2008

	Pre-hearing meeting
	June 2009

	Hearing sessions
	July and September 2009, September 2010

	Receipt of Inspector’s final report
	December 2010

	Date of adoption
	March 2011

	Management arrangements
	Head of City Development ( Members Steering Group ( Portfolio Holder ( Executive Board ( Council

	Resources
	· Internal:  The Planning Policy team (excludes time devoted to other team core activities).

· Also internal administration and technical support.

· LDF budget to cover consultation, printing and design costs, examination costs.

· Other City Council officers and members time and input.

· External resources:  Specific LDF budget allows for possible use of consultants for other aspects of preparation.

· Stakeholder Resources:  LSP to provide additional link to the community.

· Representatives of stakeholder groups to attend meetings, contribute to preparation etc.

· Development Industry expertise.

	Approach to involving stakeholders and community
	Wide stakeholder and community involvement using a range of consultation methods to described in the adopted SCI. 

	LDD PROFILE

	


	Document Title
	Barton AAP

	Lead Section
	Planning Policy team 

	Scope
	Area based
	Status
	DPD

	Synopsis
	A document that sets out:
1. a vision for the land at Barton;
2. a series of principles and concepts to guide development;

3. specific policies and infrastructure requirements;

4. site specific and area based proposals to stimulate regeneration;

5. updates the Proposals Map

	Chain of Conformity
	· Conformity with adopted Core Strategy

· Consistent with national planning policy.

· In general conformity with the South East Plan (until the South East Plan is abolished)

· Influenced by saved Local Plan policies and the Sustainable Community Strategy



	Timetable

	Key Milestones
	Timescale

	Commencement. Evidence gathering and pre-production including early stakeholder and community engagement (including Issues document published June 2010)
	June 2010 

	Publish consultation document
	May 2011

	Publication of the DPD
	January 2012

	Submission of DPD to Secretary of State
	March 2012

	Pre-hearing meeting
	May 2012

	Hearing sessions
	July 2012

	Receipt of final Inspector’s report
	September 2012

	Estimated date of adoption
	December 2012

	Management arrangements
	Head of City Development ( Members Steering Group ( Board Member ( City Executive Board ( Council

	Resources
	· Internal:  The Planning Policy team (excludes time devoted to other team core activities).

· Also internal administration and technical support.

· LDF budget to cover consultation, printing/design costs, examination costs.

· Other City Council officers and members time and input.

· External resources:  Specific LDF budget allows for possible use of consultants for other aspects of preparation.

· Stakeholder Resources:  LSP to provide additional link to the community.

· Representatives of stakeholder groups to attend meetings, contribute to preparation etc.

· Development Industry expertise.

	Approach to involving stakeholders and community
	Wide stakeholder and community involvement using a range of consultation methods to described in the adopted SCI.  Includes Barton and Northway Working Group


	LDD PROFILE



	Document Title
	Sites and Housing DPD

	Lead Section
	Planning Policy team 

	Scope
	City Wide
	Status
	DPD

	Synopsis
	A document that:

1. sets the framework for realising, managing and implementing sites;

2. addresses the need to create sustainable communities with supporting infrastructure;

3. sets the framework to identify sites to meet the housing allocation;

4. updates the development control (management) policies of the Local   Plan relating to housing

5. updates the Proposals Map.

	Chain of Conformity
	· Consistent with national planning policy.

· In general conformity with the South East Plan (until the South East Plan is abolished).

· Influenced by the ‘saved’ Local Plan, and the Sustainable Community Strategy

· All LDD’s to be in conformity with the adopted Core Strategy.



	Timetable

	Key Milestones
	Timescale

	Commencement. Evidence gathering and pre-production including early stakeholder and community engagement (including call for sites Oct 2009 and pre-options consultation Nov/Dec 2010)
	October 2009

	Publish consultation document
	June 2011

	Publication of the DPD
	January 2012

	Submission of DPD to Secretary of State
	March 2012

	Pre-hearing meeting
	July 2012

	Hearing sessions
	September 2012

	Receipt of final Inspector’s report
	December 2012

	Estimated date of adoption
	February 2013

	Management arrangements
	Head of City Development ( Members Steering Group ( Board Member ( City Executive Board ( Council

	Resources
	· Internal:  The Planning Policy team (excludes time devoted to other team core activities).

· Also internal administration and technical support.

· LDF budget to cover consultation, printing/design & examination costs.

· Other City Council officers and members time and input.

· External resources:  Specific LDF budget allows for possible use of consultants for other aspects of preparation.

· Stakeholder Resources:  LSP to provide additional link to the community.

· Representatives of stakeholder groups to attend meetings, contribute to preparation etc.

· Development Industry expertise.

	Approach to involving stakeholders and community
	Wide stakeholder and community involvement using a range of consultation methods to described in the adopted SCI. 


	LDD PROFILE

	

	Document Title
	Community Infrastructure Levy

	Lead Section
	Planning Policy team 

	Scope
	City Wide
	Status
	Part of LDF but not part of statutory development plan

	Synopsis
	A charging schedule that:

1. will set out the Charging rates that will apply to different types of development and potentially within different parts of the city;

2. will aim to strike an appropriate balance between the desirability of funding infrastructure from the levy and the potential effects of the levy upon the economic viability of development.



	Chain of Conformity
	· Consistent with national planning policy.

· In conformity with the Planning Act 2008 and the Community Infrastructure Levy Regulations 

· Influenced by the adopted Core Strategy and the infrastructure delivery plans of the City Council and its partners

	Timetable

	Key Milestones
	Timescale

	Commencement. Evidence gathering and pre-production including early stakeholder and community engagement
	September 2011

	Publish preliminary draft charging schedule
	April 2012

	Publication of draft charging schedule
	July 2012

	Submission of charging schedule to Secretary of State
	September 2012

	Pre-hearing meeting
	November 2012

	Hearing sessions
	January 2013

	Receipt of final Inspector’s report
	February 2013

	Estimated date of adoption
	April 2013

	Management arrangements
	Head of City Development ( Members Steering Group ( Board Member ( City Executive Board ( Council

	Resources
	· Internal:  The Planning Policy team (excludes time devoted to other team core activities).

· Also internal administration and technical support.

· LDF budget to cover consultation, printing and design costs, examination costs.

· Other City Council officers and members time and input.

· External resources:  Specific LDF budget allows for possible use of consultants for other aspects of preparation.

· Stakeholder Resources:  LSP to provide additional link to the community.

· Representatives of stakeholder groups to attend meetings, contribute to preparation etc.

· Development Industry expertise.

	Approach to involving stakeholders and community
	Wide stakeholder and community involvement using a range of consultation methods to described in the adopted SCI. 


	LDD PROFILE



	Document Title
	Northern Gateway AAP

	Lead Section
	Planning Policy team 

	Scope
	Area based
	Status
	DPD

	Priority
	High

	Synopsis
	A document that sets out:

1. a vision for the land at the Northern Gateway

2. a series of principles and concepts to guide development

3. specific policies and infrastructure requirements;

4. identifies timing and delivery mechanisms for site-specific proposals;

5. updates the Proposals Map

	Chain of Conformity
	· Conformity with adopted Core Strategy

· Consistent with national planning policy.

· In general conformity with South East Plan (until South East Plan is abolished)

· Influenced by ‘saved’ Local Plan policies and the Sustainable Community Strategy.

	Timetable

	Key Milestones
	Timescale

	Commencement. Evidence gathering and pre-production including early stakeholder & community engagement
	January 2012

	Publish consultation document
	January 2013

	Publication of the DPD
	September 2013

	Submission of DPD to Secretary of State
	November 2013

	Pre-hearing meeting
	January 2014

	Hearing sessions
	March 2014

	Receipt of final Inspector’s report
	May 2014

	Estimated date of adoption and publication
	July 2014

	Management arrangements
	Head of City Development ( Members Steering Group ( Board Member ( City Executive Board ( Council

	Resources
	· Internal:  The Planning Policy team (excludes time devoted to other team core activities).

· Also internal administration and technical support.

· LDF budget to cover consultation, printing and design costs, examination costs.

· Other City Council officers and members time and input.

· External resources:  Specific LDF budget allows for possible use of consultants for other aspects of preparation.

· Stakeholder Resources:  LSP to provide additional link to the community.

· Representatives of stakeholder groups to attend meetings, contribute to preparation etc.

· Development Industry expertise.

	Approach to involving stakeholders and community
	Wide stakeholder and community involvement using a range of consultation methods to described in the adopted SCI. 


	LDD PROFILE

	

	Document Title
	Development Management DPD

	Lead Section
	Planning Policy team 

	Scope
	City Wide
	Status
	DPD

	Synopsis
	A document that:

1. updates the development control (management) policies of the Local Plan, which provides the basis of the plan-led system;

2. provides effective determination of planning applications;

3. updates the Proposals Map.

	Chain of Conformity
	· Consistent with national planning policy.

· In general conformity with the South East Plan (until the South East Plan is abolished).

· Influenced by the ‘saved’ Local Plan, and the Sustainable Community Strategy.

· All LDDs to be in conformity with adopted Core Strategy.

	Timetable

	Key Milestones
	Timescale

	Commencement. Evidence gathering and pre-production including early stakeholder and community engagement
	October 2012 

	Publish consultation document
	October 2013

	Publication of the DPD
	May 2014

	Submission of DPD to Secretary of State
	July 2014

	Pre-hearing meeting
	September 2014

	Hearing sessions
	November 2015

	Receipt of final Inspector’s report
	February 2015

	Estimated date of adoption
	April 2015

	Management arrangements
	Head of City Development ( Members Steering Group ( Board Member ( City Executive Board ( Council

	Resources
	· Internal:  The Planning Policy team (excludes time devoted to other team core activities).

· Also internal administration and technical support.

· LDF budget to cover consultation, printing and design costs, examination costs.

· Other City Council officers and members time and input.

· External resources:  Specific LDF budget allows for possible use of consultants for other aspects of preparation.

· Stakeholder Resources:  LSP to provide additional link to the community.

· Representatives of stakeholder groups to attend meetings, contribute to preparation etc.

· Development Industry expertise.

	Approach to involving stakeholders and community
	Wide stakeholder and community involvement using a range of consultation methods to described in the adopted SCI. 


	LDD PROFILE

	

	Document Title
	 Section 106 and Affordable Housing SPD

	Lead Section
	Planning Policy team 

	Scope
	City Wide
	Status
	SPD

	Synopsis
	A document to:

1. review and update the Planning Obligations and Affordable Housing SPD’s in the light of changes to LDF policies and the introduction of a Community Infrastructure Levy;

2. provide supplementary advice on the delivery of on-site infrastructure requirements through Section 106 Planning Obligations (i.e. infrastructure not covered by the Community Infrastructure Levy)

3. provide supplementary advice on the delivery of affordable housing through Section 106 Planning Obligations from both residential and commercial developments. 

	Chain of Conformity
	· Conformity with adopted Core Strategy, other adopted DPD’s and the Community Infrastructure Levy.

· Consistent with national planning policy.

· Influenced by the Sustainable Community Strategy and the Council’s Housing Strategy. 

	Timetable

	Key Milestones
	Timescale

	Evidence gathering and pre-production including early stakeholder and community engagement
	April 2012

	Publication of the draft
	October 2012

	Adopt as SPD
	April 2013

	Management arrangements
	Head of City Development ( Members Steering Group ( Board Member ( Executive Board ( Council

	Resources
	· Internal:  The Planning Policy team (excludes time devoted to other team core activities).

· Also internal administration and technical support.

· LDF budget to cover consultation, printing and design costs, examination costs.

· Other City Council officers and members time and input.

· External resources:  Specific LDF budget allows for possible use of consultants for other aspects of preparation.

· Stakeholder Resources:  LSP to provide additional link to the community.

· Representatives of stakeholder groups to attend meetings, contribute to preparation etc.

· Development Industry expertise.

	Approach to involving stakeholders and community
	Wide stakeholder and community involvement using a range of consultation methods to described in the adopted SCI. 


	LDD PROFILE

	

	Document Title
	Low Carbon (including Natural Resource Impact Analysis) SPD

	Lead Section
	Planning Policy team 

	Scope
	City Wide
	Status
	SPD

	Synopsis
	A document to:

1. review and update the existing NRIA SPD in the light of changes to LDF policies, the development of new technologies and local and national initiatives (e.g. Low Carbon Oxford, Code for Sustainable Homes etc.)

2. provide guidance on the requirement for and content of an NRIA;

3. provide examples of good practice on how to maximise the use of natural resources, both in the construction and running of new developments.

	Chain of Conformity
	· Conformity with adopted Core Strategy and other adopted DPD’s.

· Consistent with national planning policy.

· Influenced by the Sustainable Community Strategy and the Low Carbon Oxford programme.

	Timetable

	Key Milestones
	Timescale

	Evidence gathering and pre-production including early stakeholder and community engagement
	April 2013

	Publication of the draft
	October 2013

	Adopt as SPD
	April 2014

	Management arrangements
	Head of City Development ( Members Steering Group ( Board Member ( City Executive Board ( Council

	Resources
	· Internal:  The Planning Policy team (excludes time devoted to other team core activities).

· Also internal administration and technical support.

· LDF budget to cover consultation, printing and design costs, examination costs.

· Other City Council officers and members time and input.

· External resources:  Specific LDF budget allows for possible use of consultants for other aspects of preparation.

· Stakeholder Resources:  LSP to provide additional link to the community.

· Representatives of stakeholder groups to attend meetings, contribute to preparation etc.

· Development Industry expertise.

	Approach to involving stakeholders and community
	Wide stakeholder and community involvement using a range of consultation methods to described in the adopted SCI. 



	LDD PROFILE

	

	Document Title
	Annual Monitoring Report (AMR)

	Lead Section
	Planning Policy team 

	Scope
	City Wide
	Status

	Synopsis
	An annual report to:

1. establish baseline data for both policy monitoring and SA / SEA  

    purposes;

2. establish the range of indicators that will be needed to monitor policies;

3. assess the extent to which policy aims in Local Development  

    Documents are being achieved;

4. assess the implementation of the Local Development Scheme;

5. note if any adjustments to the Local Development Scheme are   

    considered necessary since it was published.

	Chain of Conformity
	· Conformity with Regulation 48 of the Town and Country Planning (Local Development) (England) Regulations, 2004.

· Consistent with national planning policy.

	Timetable

	Key Milestones
	Timescale

	Period covered
	1st April – 31st March annually

	Report to City Executive Board
	November / December annually

	Publish
	December annually

	Management arrangements
	Head of City Development ( Members Steering Group ( Board Member ( City Executive Board

	Resources
	· Internal:  The Planning Policy team plus other internal officers as appropriate.

· Internal administration and technical support.

· Budget for consultation, design and printing.

· Member’s time and input.

· External: Data input from various external sources including County Council, University of Oxford, Oxford Brookes University, 

· Stakeholder Resources: LSP to provide a key link to the community.

	Approach to involving stakeholders and community
	Work with stakeholders to source further information and monitoring data to feed into the AMR.


	LDD PROFILE

	

	Document Title
	Proposals Map

	Lead Section
	Planning Policy team 

	Scope
	City Wide
	Status
	DPD

	Synopsis
	A document to:

1. express geographically the adopted development plan policies;

2. be revised as each DPD is adopted.

	Chain of Conformity
	· In conformity with the saved Local Plan policies, the adopted Core Strategy and other adopted DPDs.

· The Proposals Map is a direct derivative of all other DPDs and will be amended with each DPD as appropriate when they are adopted.

	Timetable

	Key Milestones
	Timescale

	Proposals Map of the Core Strategy 

to be saved on adoption
	March 2011

	Proposals Map to be updated as appropriate


	On the adoption of each DPD as appropriate

	
	

	Management arrangements and resources
	The management and resource arrangements for updating the Proposals Map will be the same as that of the DPD of which it is a derivative.


Appendix 3:

Saved Policies of the Oxford Local Plan 2001-2016

The table below sets out the ‘saved’ policies in the Oxford Local Plan 2001-2016 (OLP).  These policies form part of the Oxford Local Development Framework until they are replaced by new policies.  
	Policy number
	Policy title

	CP.1
	Development Proposals

	CP.5
	Mixed-Use Developments

	CP.6
	Efficient Use of Land & Density

	CP.8
	Designing Development to Relate to its Context

	CP.9
	Creating Successful New Places

	CP.10
	Siting of Development to Meet Functional Needs

	CP.11
	Landscape Design

	CP.13
	Accessibility

	CP.14
	Public Art

	CP.17
	Recycled Materials

	CP.18
	Natural Resource Impact Analysis

	CP.19
	Nuisance

	CP.20
	Lighting

	CP.21
	Noise

	CP.22
	Contaminated Land

	CP.23
	Air Quality Management Areas

	CP.24
	Telecommunications

	CP.25
	Temporary Buildings

	TR.1
	Transport Assessment

	TR.2
	Travel Plans

	TR.3
	Car-Parking Standards

	TR.4
	Pedestrian and Cycle Facilities

	TR.5
	Pedestrian and Cycle Routes

	TR.6
	Powered Two-Wheelers

	TR.7
	Bus Services and Bus Priority

	TR.8
	Guided Bus/Local Rail Service

	TR.9
	Park and Ride

	TR.10
	Oxford Station Improvements

	TR.11
	City Centre Car Parking

	TR.12
	Private Non-Residential Parking

	TR.13
	Controlled Parking Zones

	TR.14
	Servicing Arrangements

	TR.15
	Freight Movements

	NE.3
	Safeguarded Land

	NE.4
	Loss of Agricultural Land

	NE.5
	Agricultural Related Development

	NE.6
	Oxford’s Watercourses

	NE.11
	Land Drainage and River Engineering Works

	NE.12
	Groundwater Flow

	NE.13
	Water Quality

	NE.14
	Water and Sewerage Infrastructure 

	NE.15
	Loss of Trees and Hedgerows

	NE.16
	Protected Trees

	NE.20
	Wildlife Corridors

	NE.21
	Species Protection

	NE.22
	Independent Assessment

	NE.23
	Habitat Creation in New Developments

	HE.1
	Nationally Important Monuments

	HE.2
	Archaeology

	HE.3
	Listed Buildings and Their Setting

	HE.4
	Archaeological Remains within Listed Buildings

	HE.5
	Fire Safety in Listed Buildings

	HE.6
	Buildings of Local Interest

	HE.7
	Conservation Areas

	HE.8
	Important Parks and Gardens

	HE.9
	High Building area

	HE.10
	View Cones of Oxford

	HE.11
	Architectural Lighting

	HS.3
	Empty Homes

	HS.4
	General Requirement to Provide Affordable Housing

	HS.9
	Change of Use of Housing

	HS.10


	Loss of Dwellings

	HS.11
	Sub-Division of Dwellings

	HS.12
	Adaptable Dwellings

	HS.15
	Houses in Multiple Occupation

	HS.16
	Staff Accommodation

	HS.17
	Residential Moorings

	HS.18
	Low-Impact Housing

	HS.19
	Privacy and Amenity

	HS.20
	Local Residential Environment

	HS.21
	Private Open Space

	HS.22
	Provision of New Open Space and Improvements to Sporting Facilities as Part of New Residential Development

	HS.23
	Children’s Play Space

	EC.1
	Sustainable Employment

	EC.7
	Small Businesses

	EC.8
	Employment Training

	EC.9
	Warehousing

	HH.2
	Primary Health Care Facilities in Non-Residential Buildings and New Purpose Built Health Care Facilities

	HH.3
	Primary Health Care Facilities in Residential Dwellings

	ED.1
	Nursery Education and Childcare Facilities in Non Residential Buildings and New Purpose Built-Facilities

	ED.2
	Nursery Education and Childcare Facilities in Dwellings

	ED.4
	Oxford and Cherwell Valley College

	ED.9
	Private colleges – New Teaching Premises

	ED.10
	Private Colleges – Student Accommodation

	SR.2
	Protection of Open Air Sports Facilities

	SR.4
	Disused Allotments, Abingdon Road Facilities

	SR.5
	Protection of Public Open Space

	SR.6
	Cutteslowe Park

	SR.7
	Provision of Public Open Space as Part of New Business, Commercial & Institutional Developments

	SR.8
	Protection of Allotments

	SR.9
	Footpaths & Bridleways

	SR.10
	Creation of Footpaths & Bridleways

	SR.11
	Recreational Cycling

	SR.12
	Protection of Water-Based Recreation Facilities

	SR.13
	New Water-Based Recreation Facilities

	SR.14
	New Visitor Moorings

	SR.16
	Proposed New Community Facilities

	RC.3
	Primary Shopping Frontage

	RC.4
	District Shopping Frontage

	RC.5
	Secondary Shopping Frontage

	RC.6
	Street Specific Controls

	RC.7
	Covered Market

	RC.8
	Neighbourhood Shopping Centres

	RC.9
	Individual Shops

	RC.10
	Environmental Improvements to the City Centre

	RC.11
	Environmental Improvements to the District and Neighbourhood Shopping Centres

	RC.12
	Food & Drinks Outlets

	RC.13
	Shop Fronts

	RC.14
	Advertisements

	RC.15
	Shutters & Canopies

	RC.17
	Flyposting

	RC.18
	Public Houses

	TA.2
	Transport & Tourism

	TA.3
	Tourist Information

	TA.4
	Tourist Accommodation

	TA.5
	Tourist Accommodation – Dual Use

	TA.7
	Arts Facilities

	TA.8
	The Arts

	DS.2
	Acland Hospital Site

	DS.4
	Arthur Street, off Mill Street

	DS.7
	Bertie Place recreation ground, Bertie Place and land behind Wytham Street

	DS.8
	Between Towns Road

	DS.9
	Bevington Road, Banbury Road, Parks Road and Keble Road

	DS.10
	Blackbird Leys Road Regeneration Zone 

	DS.11
	BMW Garage Site

	DS.12
	BT Site, Hollow Way

	DS.13
	Canalside Land, Jericho

	DS.15
	Churchill Hospital Site

	DS.18
	Cowley Centre: Templars Square Shopping Centre, and Crowell Road Car Park, Between Towns Road

	DS.19
	Cowley Marsh Depot Site, Marsh Road

	DS.20
	Cowley Road, Bingo Hall

	DS.21
	Cowley Road Bus Depot Site

	DS.22
	Cripley Road, Land at North End Yard

	DS.23
	Cutteslowe Court, Wyatt Road

	DS.24
	Diamond Place, Ferry Pool Car Park

	DS.25
	Donnington Bridge Road, Riversport Centre

	DS.27
	Dorset House, London Road

	DS.28
	Dunnock Way Site

	DS.29
	Elsfield Way

	DS.31
	Former Government Buildings Site, Marston Road

	DS.32
	Harcourt House, Marston Road

	DS.33
	Herbert Close

	DS.34
	Horspath Site, Land South of Oxford Road

	DS.36
	Institute of Health Sciences Site, Old Road

	DS.37
	John Radcliffe Hospital Site

	DS.38
	Jowett Walk

	DS.39
	Lamarsh Road

	DS.41
	Leiden Road

	DS.42
	Littlemore Mental Health Centre, Littlemore

	DS.43
	Littlemore Mental Health Centre, Littlemore – Field at Rear

	DS.44  
	Littlemore Park, Armstrong Road

	DS.45
	Lucy’s Factory Site, Walton Well Road

	DS.46
	Mabel Pritchard School Site, St. Nicholas Road

	DS.47
	Manor Ground

	DS.48
	Milham Ford School Site, Marston

	DS.49
	Neilsens, London Road

	DS.50  
	Northfield House, Sandy Lane West

	DS.51
	Northfield School Site, Kestrel Crescent, Blackbird Leys

	DS.52
	Nuffield Orthopaedic Centre, Old Road

	DS.55
	Osney Mill Site and Adjacent Works, Mill Street

	DS.57
	Oxford Business Park, Cowley

	DS.58
	Land at rear of Oxford Retail Park, Garsington Road

	DS.59
	Oxford Science Park, Littlemore

	DS.60
	Oxford Science Park, Minchery Farm

	DS.64
	Park Hospital Site

	DS.65
	Pusey House Site

	DS.66
	Radcliffe Infirmary Site, Woodstock Road

	DS.67
	Railway Lane, Littlemore

	DS.70
	Rover Sports Club Field, Roman Way

	DS.71
	Ruskin College, Dunstan Road

	DS.72
	Ruskin College Site, Walton Street

	DS.73
	Scrap Yard, Jackdaw Lane

	DS.74
	Slade Hospital Site, Horspath Driftway

	DS.80
	St. Augustine’s School site, Iffley Turn

	DS.81
	Suffolk House, Banbury Road, Summertown

	DS.82
	St. Clement’s car park

	DS.83
	St. Cross College Annex, Holywell Mill Lane

	DS.86
	Warneford Hospital Site, Headington

	DS.87
	Warneford Meadow Site, Headington

	DS.90
	Wolvercote Paper Mill, Wolvercote 


The following policies have been deleted or superseded either through the process of saving policies, or through the adoption of the Core Strategy and the West End Area Action Plan.
Schedule of policies from the Oxford Local Plan 2001-2016 that are now deleted or superseded 

.

	Policy number
	Policy title
	Deleted/superseded by 

	CP.2
	Planning obligations
	Core Strategy

	CP.3
	Limiting the need to travel
	Core Strategy

	CP.4
	Greenfield development
	Core Strategy

	CP.7
	Urban design
	Core Strategy

	CP.12
	Designing out crime
	Core Strategy

	CP.15
	Energy efficiency
	Core Strategy

	CP.16
	Renewable energy
	Core Strategy

	NE.1
	Purposes of Oxford’s Green Belt
	Core Strategy

	NE.2
	Control of development within Oxford’s Green Belt
	Core Strategy

	NE.7
	Development in the undeveloped flood plain
	Core Strategy

	NE.8
	Development on low lying land
	Core Strategy

	NE.9
	Flood risk assessment
	Core Strategy

	NE.10
	Sustainable drainage
	Core Strategy

	NE.17
	Biodiversity
	Core Strategy

	NE.18
	Special Areas of Conservation and Sites of Special Scientific Interest
	Core Strategy

	NE.19
	Sites of Local Importance for Nature Conservation and Local Nature Reserves
	Core Strategy

	HS.1
	Provision of sites for housing
	Core Strategy

	HS.2
	Recycling land target
	Core Strategy

	HS.5
	Proportion and mix of affordable housing to be provided
	Core Strategy

	HS.6
	On site provision of affordable housing
	Core Strategy

	HS.7
	Affordable housing and commercial development
	Core Strategy

	HS.8
	Balance of dwellings
	Core Strategy

	HS.13
	Institutional student accommodation
	Core Strategy

	HS.14
	Speculative student accommodation
	Core Strategy

	EC.2
	Protection of employment sites
	Core Strategy

	EC.3
	Modernising existing employment sites
	Core Strategy

	EC.4
	Loss of employment sites
	Core Strategy

	EC.5
	Changes of use of employment sites
	Core Strategy

	EC.6
	Employment diversity
	Core Strategy

	HH.1
	Protection of primary healthcare facilities
	Core Strategy

	ED.3
	Schools
	Core Strategy

	ED.5
	Oxford Brookes University – additional development
	Core Strategy 

	ED.6
	Oxford Brookes University – student accommodation
	Core Strategy

	ED.7
	University of Oxford – additional development
	Core Strategy

	ED.8
	University of Oxford – student accommodation
	Core Strategy

	SR.1
	Protection of indoor sports facilities
	Core Strategy

	SR.3
	New indoor and open-air sports facilities
	Core Strategy

	SR.15
	Community facilities
	Core Strategy

	RC.1
	Oxford’s retail hierarchy
	Core Strategy

	RC.2
	Retail hierarchy – district centres
	Core Strategy

	RC.16
	Cashpoint machines
	Deleted through ‘saved policies’ schedule

	TA.1
	Tourism strategy
	Core Strategy

	TA.6
	Culture and art attractions
	Core Strategy

	DS.1
	Abbey Place Car Park
	West End AAP

	DS.3
	Albion Place Car Park
	West End AAP

	DS.5
	Barton Village School Site
	Deleted through ‘saved policies’ schedule

	DS.6
	Part of Bayswater School
	Deleted through ‘saved policies’ schedule

	DS.14
	Castle Site
	Deleted through ‘saved policies’ schedule

	DS.16
	Oxford & Cherwell Valley College, Oxpens Road
	West End AAP

	DS.17
	Cooper Callas Site, Paradise street
	West End AAP

	DS.26
	Donnington School Site, Cornwallis Road
	Deleted through ‘saved policies’ schedule

	DS.30
	Gloucester Green Coach/Bus Station
	West End AAP

	DS.35
	Hythe Bridge Street and Park End Street
	West End AAP

	DS.40
	Leafield Road, Temple Cowley
	Deleted through ‘saved policies’ schedule

	DS.53
	OAC Factory Site, Woodstock Road
	Deleted through ‘saved policies’ schedule

	DS.54
	Odeon Cinema, George Street
	West End AAP

	DS.56  
	Osney Warehouse, Osney Lane
	West End AAP

	DS.61
	Oxford Station, Botley Road and Becket Street Car Park
	West End AAP

	DS.62
	Oxpens Road Site
	West End AAP

	DS.63
	Paradise Street Workshops
	Deleted through ‘saved policies’ schedule

	DS.68
	Rewley Road Fire Station
	West End AAP

	DS.69
	Rivermead Rehabilitation Centre, Abingdon Road
	Deleted through ‘saved policies’ schedule

	DS.75
	Speedwell School Site, Littlemore
	Deleted through ‘saved policies’ schedule

	DS.76
	Telephone Exchange, Speedwell Street Site
	West End AAP

	DS.77
	Land to the West of St. Aldates and South of Queen Street
	West End AAP

	DS.78
	St. Aldates Regeneration Zone 
	West End AAP

	DS.79
	St. Aldates Police Station and Land to the Rear
	West End AAP

	DS.84
	Temple Cowley School Site, Temple Road
	Deleted through ‘saved policies’ schedule

	DS.85
	The Trap Grounds, North Oxford
	Deleted through ‘saved policies’ schedule

	DS.88
	Westgate Shopping Centre
	West End AAP

	DS.89
	Windmill School site, Headington
	Deleted through ‘saved policies’ schedule

	DS.91
	Worcester Street Car Park
	West End AAP


 Appendix 4:
Relationship between adopted Supplementary Planning Guidance and ‘Saved’ Policies

The table below sets out a list of existing adopted Supplementary Planning Guidance. These Supplementary Planning Guidance documents will, under the transitional arrangements, be a material consideration while the policies and proposals they supplement remain ‘saved’. 

	Document
	Date
	Links to Saved Policies

	Development Guidelines: Canalside Land, Jericho
	October 2001
	Policy DS.13 of the OLP.

	Development Guidelines: Milham Ford School Site, Marston 
	December 2001
	Policy DS.48 of the OLP.

	Development Guidelines: Suffolk House, Summertown
	October 2001
	Policy DS.81 of the OLP.


Appendix 5: Gantt chart of the LDS work schedule
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Evidence base





Sustainability Appraisal and Appropriate Assessment





Statement of Community Involvement





Local Development Scheme





(Overarching) Development Plan Documents














Community Infrastructure Levy 


(charging schedule)





Saved Policies of Local Plan 


2001- 2016





Core Strategy





Supplementary Planning Documents





Development Plan Documents











Low Carbon (including NRIA)





S106 & Affordable Housing





Barton Area Action Plan





West End 


Area Action Plan





Balance of Dwellings





Parking Standards, Transport Assessments & Travel Plans





Sites and Housing





Northern Gateway 


Area Action Plan





Telecomm-unications





Proposals Map





Development Management Policies





Annual Monitoring Report









