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City And Growth Deal programme Exception Reports

Summary

The report provides an operational programme update. 

The report is supported by the following annex:
Annex 1 – Operating Plan 2017/18

Recommendation

That the Board:
Notes the report and,
· Annex 1 -Operating Plan update  

1.) Operating Plan Update

The operating plan progress report ( annex 1) provides an update covering the outturn period to September 2017. As always  figures reported are generally a quarter in arrears due to reporting cycles. 

The projects are RAG status coded plus “Blue” to denote completed:

                	Projects requiring action 

          	               Projects requiring monitoring – Listed below
                             
Projects on track - noted

		Project completed



Operating Programme Progress updates 2016/17




· Oxford Flood Alleviation Scheme - The Amber Status reflects the ongoing work on the financial contribution strategy to close the current £4.4 million indicative funding gap. The EA have also grade the project as Amber now reflecting the risk and progress.  
· Oxford North ( Formerly Northern Gateway) 
The Project is delayed due to planning, the sponsor Thomas White Ltd is progressing detailed discussions with planning and highways authorities with a view to securing agreement by December 2017.
· Access to enterprise zone - Featherbed Lane: Evidence preparation is underway for Compulsory Purchase. Amber RAG due to delay in land purchase. 
· Science Vale Cycling Route - Land issues are delaying progress on several routes however those routes which can be accelerated have been, and where appropriate alternative routes have been proposed to avoid complex barriers
· Didcot Station Car Park - Programme requires reassessing once Approved for Construction is received. NR footbridge works detailed programme and methodology not known.     
· Queen Street -  No chang experimental closure of Queen Street was overturned, works packages are being reviwewed due to programme timing and suspension of works for opening of Westgate

1 | Page
image1.jpeg
UXLEP

driving economic growth




