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Month January
Week 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81

Neighbourhood Plan Submitted
Check all relevant info submitted
LPA to check that it is 'satisfied' 
Agree and Appoint Examiner 
Prepare CEB Report 
CEB Lead in Time (8 weeks) 
consultation preparation 
CEB Decision (18th September)
6 week consultation 
Get material ready to send to Examiner
Send material to Examiner
Examination (Writted Reps) 
Fact check 
Receive Inspector's Report 
Discuss and agree modifications with NF 
Write CEB Report 
Lead in time to 10th April CEB  
Council Issues Decision Statement 
6 week legal challenge period 
Publiciity for Referendum  (6 weeks) 
Referendum 
6 week legal challenge period 

Draft Council Report 

Lead in time to Full Council (8 weeks)  

Plan Made  (estimated Full Council) 

6 week legal challenge period 

December 

2019 2020
July October September August  November December January 

2018
July August September October NovemberFebuary March April May June
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