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Communities and Customers Directorate

C3044 ICT Software and Licences Nadeem Murtuja Rocco Labellarte On Target 220,000 220,000 241,766 22,000 - 22,000 242,000

C3058 CRM Lagan Replacement Nadeem Murtuja Rocco Labellarte On Target 200,000 185,808 52,518 - - - 185,808

C3060 End-Point Devices (Desktops/Laptops) Nadeem Murtuja Rocco Labellarte On Target - 90,000 84,225 - - - 90,000

C3066 Telephony Device Refresh Nadeem Murtuja Rocco Labellarte On Target - 60,000 42,129 - - - 60,000

C3067 Paris Payment System, Replacement / PCI DSS Nadeem Murtuja Niall Barker On Target 36,970 48,560 33,800 - - - 48,560

C3068 Windows 2008 Server Replacement Nadeem Murtuja Rocco Labellarte On Target 209,200 115,000 51,025 - - - 115,000

C3070 Business Process Automation Full Rollout Nadeem Murtuja Rocco Labellarte On Target - 25,489 41,547 - - - 25,489

C3071 Idox / Uniform Improvement Project Nadeem Murtuja Niall Barker On Target - 1,544 7,320 - - - 1,544

C3072 Website Replacement Nadeem Murtuja Rocco Labellarte On Hold - 6,505 5,269 - - - 6,505

C3075 Netcall Nadeem Murtuja Rocco Labellarte Closed 60,450 60,450 7,092 - - - 60,450

C3076 Computer Systems Backup Nadeem Murtuja Rocco Labellarte Closed - - 1,528 - - - 0

C3077 Info@Work Enterprise Upgrade Rollout Nadeem Murtuja Rachel Byrom / Rocco 

Labellarte

Completed - - 4,800 4,800 - 4,800 4,800

C3078 Revs and Bens System Replacement Gordon Mitchell Tany Bandekar On Target - 490,000 168,149 - - - 490,000

- 

A4820 Upgrade Existing Tennis Courts Nadeem Murtuja Hagan Lewisman On Target 35,000 - - - - - 0

A4833 Horspath Sports Park Nadeem Murtuja Hagan Lewisman On Target 46,600 14,051 60,653 0 - 0 14,051

A4841 Manzil Way Gardens Nadeem Murtuja Chris Bell Closed - - 2,286 2,982 - 2,982 2,982

A4847 Rose Hill Community Centre - Parking Management Nadeem Murtuja Dave Morrell On Target - - - - - 0

A4848 Barton Fit Trail Nadeem Murtuja Hagan Lewisman Completed 7,085 - - - - - 0

B0075 Stage 2 Museum of Oxford Development Nadeem Murtuja David Hunt On Target 665,000 2,154,328 1,690,601 - - - 2,154,328

B0083 East Oxford Community Centre Nadeem Murtuja Hagan Lewisman / Steve 

Clews

On Target 1,500,000 363,000 441,120 - - - 363,000

B0084 Jericho Community Centre Nadeem Murtuja Steven Clews Closed - - - - - - 0

B0096 Bullingdon Community Centre Nadeem Murtuja Doug Kerrigan On Target 1,273,777 20,000 360 - - - 20,000

T2305 Parks Paths Nadeem Murtuja Laura Harlock On Target 77,670 - (33,840) - - - 0

Communities and Customers Directorate Total 4,331,752 3,854,736 2,902,348 29,782 - 29,782 3,884,518 

Development Directorate

A4853 City Wide Cycling Infrastructure Contribution Tom Bridgman Ted Maxwell On Target 30,000 27,000 - - - - 27,000

B0081 Car Parking Oxpens Tom Bridgman Steven Clews On Target 243,000 200,000 595 - - - 200,000

B0086 Seacourt Park & Ride Extension Tom Bridgman Douglas Kerrigan On Target 1,426,933 3,529,418 1,393,701 110,000 110,000 3,639,418

B0100 Gloucester Green Car Park (H&S) Tom Bridgman Keith Reynolds/ Nick Brown On Target 76,350 224,908 39,668 (0) (0) - 224,908

B0101 Capital Works at Covered Market Tom Bridgman Katharine Gould/ Nick 

Brown

On Target 918,000 450,000 293,191 - - - 450,000

B0102 Replace or refurbish Lifts Tom Bridgman Nick Brown On Target - 76,190 - (0) (0) - 76,190

B0103 6 Queen Street works Tom Bridgman Richard Davison Completed - - - - - - 0

B0104 Old Gas Works Bridges Tom Bridgman James Axford On Target - 60,157 10,296 (0) - (0) 60,157

B0106 Covered Market Roof Works (Capitalised Planned 

Maintenance)

Tom Bridgman Nick Brown On Target 325,000 451,498 262,697 0 0 - 451,498

B0110 Covered Market Vacant Unit Works Tom Bridgman Julia Castle On Target 116,000 107,959 38,896 - - - 107,959

B0111 Town Hall Dry Risers Tom Bridgman Keith Reynolds/ Nick Brown On Target - 152,718 5,081 (17,718) (17,718) - 135,000

B0116 Osney Mead Infrastructure Tom Bridgman Jenny Barker On Target 1,086,250 60,000 10,000 - - - 60,000

B0117 Commercial Property 0 0 On Target 42,000,000 - - - - - 0

B0122 City Cycle Schemes (Growth Deal) 0 On Target - 550,000 - - - - 550,000

B0125 City Centre Restart 0 On Target - 100,000 - - - - 100,000

B0130 CIL Feasibility 0 On Target - - - - - - 0

B0074 R & D Feasibility Fund Tom Bridgman James Marriott / Anna 

Winship

On Target 1,115,914 - - - - 0

Allocated Feasibility Funding (various schemes) 0 0 On Target - 1,545,384 225,747 (0) - - 1,545,384

F7007 Woodfarm / Headington Community Centre Paul Leo Katharine Gould/ Nick 

Brown

On Hold 20,000 12,000 1,728 - - - 12,000

F7011 Headington Environmental Improvements Paul Leo James Axford On Target - 28,425 31,917 (0) (0) - 28,425
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F7020 Work of Art Littlemore Tom Bridgman vacant Completed -                           -                           -                           -                         -                         -                         0

F7024 St Clements Environmental Improvements Tom Bridgman Lorraine Freeman On Target 50,000                     30,000                     -                           -                         -                         -                         30,000

Development Directorate Total 47,407,447             7,605,658               2,313,518               92,281                   (1,718)                    93,999                   7,697,939             

Housing Directorate

B0108 Floyds Row Refurbishment 0 Douglas Kerrigan On Target 47,300                     328,874                   517,724                   (7,439)                    (41,400)                  33,961                   321,435

C3057 Housing System Replacement Paul Leo Dave Shaw On Target -                           450,000                   161,273                   0                             0                             450,000

M5019 Purchase of Homeless Properties Paul Leo Dave Scholes Completed -                           -                           -                           -                         -                         -                         0

M5021 Equity Loan Scheme for Teachers Paul Leo Steve Northey Completed -                           -                           -                           -                         -                         -                         0

M5025 Barton Park - Purchase by Council Paul Leo Alan Wylde On Target 9,869,000               5,976,854               3,481,035               -                         -                         5,976,854

M5026 Housing Company Loans (excl Barton Park) Paul Leo David Watt On Target 16,595,316             17,901,237             12,236,579             -                         -                         -                         17,901,237

M5032 Barton Park - loan to OCHL Paul Leo David Watt On Target 9,869,000               5,976,854               3,484,036               -                         -                         5,976,854

M5033 Blackbird Leys Regeneration (GF Element) 0 Andrew Humpherson On Target -                           107,858                   -                           -                         -                         -                         107,858

M5034 Affordable Housing Supply 0 0 At Risk -                           3,000,000               -                           (3,000,000)            (3,000,000)            0

M5035 William Morris Close OGD Payment 0 On Target -                           3,123,000               3,123,000               -                         -                         3,123,000

A4845 CCTV Suite Upgrade Paul Leo Richard Adams On Target 80,000                     60,000                     1,322                       (58,678)                  (58,678)                  -                         1,322

E3511 Renovation Grants Nadeem Murtuja Becky Walker On Target 15,000                     16,319                     9,398                       -                         -                         -                         16,319

E3521 Disabled Facilities Grants Nadeem Murtuja Becky Walker On Target 1,200,000               1,200,000               665,661                   -                         -                         -                         1,200,000

Director of Housing (General Fund Projects) 37,675,616             38,140,996             23,680,027             (3,066,117)            (3,100,078)            33,961                   35,074,879           

Transition Director

E3557 Oxford and Abingdon Flood Alleviation Scheme Tim Sadler Tina Mould On Hold -                           -                           (2,306)                      -                         -                         -                         0

E3558 Go Ultra Low Oxford - On Street Tim Sadler Tina Mould On Target 530,021                   577,886                   21,603                     -                         -                         -                         577,886

E3560 Go Ultra Low Oxford - Taxis Tim Sadler Sarah Hassenpflug On Target 106,968                   317,060                   9,239                       0                             0                             -                         317,060

E3561 Additional DFG Funding 2017/18 0 0 Closed -                           -                           156                           -                         -                         -                         0

E3562 OxPops (Electric Vehicle Charging) Tim Sadler Rose Dickinson On Target -                           12,698                     6,349                       (0)                            (0)                            -                         12,698

E3563 Clean Bus Technology Grants Tim Sadler Mai Jarvis On Target -                           1,081,795               517,445                   -                         -                         -                         1,081,795

E3564 Energy Superhub Oxford 0 0 -                           -                           -                           -                         -                         -                         0

R0005 MT Vehicles/Plant Replacement Programme. Tim Sadler Owain Pearce On Target 3,265,350               3,750,318               1,557,944               -                         -                         -                         3,750,318

R0010 Electric Vehicles Tim Sadler Owain Pearce 

Suzanne.White@odsgroup.c

On Target 507,650                   507,650                   -                           -                         -                         -                         507,650

R0011 Grey Fleet Tim Sadler Owain Pearce and Suzanne 

White

Closed 1,800,000               -                           -                           -                         -                         -                         0

T2273 Car Parks Resurfacing Tim Sadler Jason Munro/ Suzanne 

White

On Target 324,287                   324,287                   44,455                     -                         -                         -                         324,287

T2277 Food Waste Collection from Flats 0 0 Closed -                           -                           -                           -                         -                         -                         0

T2287 Recycling Transfer Station Tim Sadler Oliver Hearn and Jane 

Lubbock

On Hold -                           18,000                     (4,970)                      -                         -                         -                         18,000

T2294 Pest Control Equipment Tim Sadler Ian Henwood Completed -                           -                           -                           -                         -                         -                         0

T2299 Controlled Parking Zones Tim Sadler Shaun Hatton On Target -                           200,000                   197,288                   (150,000)               (150,000)               -                         50,000

T2301 Depot Rationalisation Tom Bridgman Steven Clews, Oliver Hearn 

and Suzanne White

On Target 2,153                       500,000                   -                           -                         -                         -                         500,000

T2302 Redbridge Parking Tim Sadler Steven Clews On Hold -                           -                           -                           -                         -                         -                         0

T2306 Mobile Working and Handhelds Tim Sadler Suzanne.White@odsgroup.c

o.uk

On Target 15,000                     140,778                   -                           0                             0                             -                         140,778

T2307 Transformation Funding Tim Sadler Suzanne.White@odsgroup.c

o.uk

On Target 400,000                   216,867                   -                           (0)                            -                         (0)                            216,867

T2308 Additional Technology Requirements Tim Sadler Suzanne White On Target 1,200,000               468,000                   -                           -                         -                         -                         468,000

Transition Director Total 8,151,429               8,115,339               2,347,203               (150,000)               (150,000)               (0)                           7,965,339             

General Fund Total 97,566,244             57,716,728             31,243,097             (3,094,054)            (3,251,796)            157,742                 54,622,674           

Housing Revenue Account Capital Programme

N6384 Tower Blocks Paul Leo Darowen Jones On Target -                           1,280,400               468,751                   0                             0                             -                         1,280,400
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N6385 Adaptations for disabled Paul Leo Nick Brown On Target 687,000                   574,368                   458,195                   -                         -                         -                         574,368

N6386 Structural Paul Leo Bill Chamberlain/ Nick 

Brown

On Target 636,000                   632,066                   107,283                   -                         -                         -                         632,066

N6387 Controlled Entry Paul Leo Bill Chamberlain/ Nick 

Browm

On Target 345,000                   112,500                   -                           -                         -                         -                         112,500

N6388 Major Voids Paul Leo Steve Carter/ Nick Brown On Target 453,000                   453,000                   98,248                     -                         -                         -                         453,000

N6389 Damp-proof works (K&B) Paul Leo Chris Scott/ Nick Brown On Target 117,000                   107,000                   60,153                     -                         -                         -                         107,000

N6390 Kitchens & Bathrooms Paul Leo Nick Brown On Target 2,538,000               -                           -                           -                         -                         -                         0

N7057 Kitchens Paul Leo Nick Brown On Target -                           1,270,920               714,358                   -                         -                         -                         1,270,920

N7058 Bathrooms 0 Nick Brown On Target -                           876,684                   403,246                   -                         -                         -                         876,684

N6391 Heating Paul Leo Nick Brown On Target 2,487,000               -                           -                           -                         -                         -                         0

N6392 Roofing Paul Leo Gary Long/ Nick Brown On Target 194,000                   790,000                   113,570                   -                         -                         -                         790,000

N6395 Electrics Paul Leo Nick Brown On Target 629,000                   557,984                   448,464                   -                         -                         -                         557,984

N6434 Doors and Windows Paul Leo Gary Long/ Nick Brown On Target 312,000                   280,800                   46,749                     -                         -                         -                         280,800

N7020 Extensions & Major Adaptions Paul Leo Nick Brown On Target 265,000                   869,610                   483,389                   -                         -                         -                         869,610

N7026 Communal Areas Paul Leo Jonathan Stone/ Nick Brown On Target 194,000                   398,724                   27,279                     -                         -                         -                         398,724

N7029 HCA New Build 0 0 On Target -                           -                           -                           -                         -                         -                         0

N7031 Homes at Barton 0 0 Closed -                           -                           -                           -                         -                         -                         0

N7032 Great Estates Programme Paul Leo Sue Briscoe/ Nick Brown On Target 1,764,000               1,323,000               979,695                   -                         -                         -                         1,323,000

N7033 Energy Efficiency Initiatives Paul Leo Nick Brown On Target 568,000                   400,800                   76,334                     -                         -                         -                         400,800

N7041 Electric Heating Conversion to Gas 0 0 Closed -                           -                           -                           -                         -                         -                         0

N7042 Barton Regeneration Paul Leo Sue Briscoe On Target 1,286,000               492,661                   235,984                   -                         -                         492,661

N7044 Lift Replacement Programme Paul Leo Nick Brown On Target -                           157,500                   2,260                       -                         -                         -                         157,500

N7046 Development at Mortimer Drive Tom Bridgman 0 Closed -                           -                           -                           -                         -                         -                         0

N7047 Social Rented Housing Acquisitions Paul Leo Dave Scholes At Risk 10,298,000             12,447,000             6,406,683               (2,500,000)            (2,500,000)            -                         9,947,000

N7048 Fire doors Paul Leo Chris Scott/ Nick Brown On Target 424,000                   424,000                   60,088                     -                         -                         -                         424,000

N7049 Compulsory purchase of property Paul Leo Dave Scholes Completed -                           0                               -                           -                         -                         -                         0

N7050 East Oxford development Paul Leo Alan Wylde On Target 3,533,000               -                           3,975                       -                         -                         -                         0

N7051 Acquisition of Additional Units Paul Leo Dave Scholes On Target 2,700,000               457,100                   358,044                   -                         -                         -                         457,100

N7052 HRA Stock Condition Survey Paul Leo Nick Brown On Target -                           (0)                              23,049                     -                         -                         -                         (0)

N7053 Development Schemes Paul Leo Stephen Clarke Closed -                           -                           -                           -                         -                         -                         0

N7054 Properties Purchased From OCHL 0 0 On Target 11,600,000             1,297,854               -                           -                         -                         -                         1,297,854

N7055 Use Of Recycled Capital Grants 0 0 On Target 368,000                   368,000                   -                           -                         -                         -                         368,000

N7056 Affordable Housing Supply 0 0 Closed 3,000,000               -                           876                           -                         -                         -                         0

N7059 Boilers Only 0 0 On Target -                           1,160,440               941,402                   -                         -                         1,160,440

N7060 Heating Systems 0 0 On Target -                           516,624                   155,540                   -                         -                         516,624

N7061 Northfield Hostel 0 0 On Target -                           -                           -                           -                         -                         0

N7062 Lanham Way 0 0 On Target -                           -                           -                           -                         -                         0

N7064 Unallocated Site 1 0 0 On Target -                           -                           -                           -                         -                         0

N7065 Unallocated Site 2 0 0 On Target -                           -                           -                           -                         -                         0

N7066 Next Steps Accommodation Programme 0 0 On Target -                           1,195,750               -                           -                         -                         -                         1,195,750

N7040 Blackbird Leys Regeneration Tom Bridgman Andrew Humpherson On Target 605,000                   84,000                     15,238                     -                         -                         -                         84,000

Housing Revenue Account Total 45,003,000             28,528,784             12,688,853             (2,500,000)            (2,500,000)            -                         26,028,785           

Grand Total 142,569,244           86,245,512             43,931,950             (5,594,054)            (5,751,795)            157,742                 80,651,459           
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