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To: Cabinet - 11 November 2021 

 Council – 29 November 2021 

Report of: Executive Director (Development) 

Title of Report:  Redevelopment of Standingford House Enterprise Centre 
and site at Cave Street to provide managed workspace 

Summary and Recommendations 

Purpose of report: To seek approval to fund and enter into a construction 
contract for the redevelopment of Standingford House and 
site at Cave Street, to provide affordable managed 
workspace. 

Key decision: Yes  

Cabinet Member: Councillor Susan Brown, Leader and Cabinet Member for 
Inclusive Growth, Economic Recovery and Partnerships 

Councillor Ed Turner, Cabinet Member for Finance and Asset 
Management 

Corporate Priority: Foster an Inclusive Economy 

A Clean and Green Oxford 

Policy Framework: Corporate Strategy 2020-24 

Recommendations: That Cabinet resolves to: 

1. Approve the demolition and redevelopment of Standingford House Cave Street 
with a commercial development providing the best option for the Council in terms 
of financial viability, policy objectives, increased workspace and rental area and 
improved sustainability; 

2 Delegate authority to the Executive Director Development, in consultation with 
the Head of Financial Services; the Head of Law and Governance; the Leader 
and Cabinet Member for Inclusive Growth, Economic Recovery and 
Partnerships; and the Cabinet Member for Finance and Asset Management, to 
agree and enter into a building contract and associated professional services for 
the redevelopment following the conclusion of a procurement exercise; 

3 Delegate authority to the Executive Director Development, in consultation with 
the Head of Financial Services; the Head of Law and Governance; the Leader 
and Cabinet Member for Inclusive Growth, Economic Recovery and 
Partnerships; and the Cabinet Member for Finance and Asset Management, to 
enter into agreement with an operator to manage the building and provide 
business support services, following a lawfully compliant procurement process; 

4 Instruct the Executive Director Development, in consultation with the Council’s 
Section 151 Officer and the Head of Law and Governance to serve notice on 
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extant tenancies; and 

5 Recommend to Council to approve a capital budget of £9.70m to deliver the 
project and including the use of £1.13m of funds awarded to the Council from 
OxLEP’s Local Growth Fund. This is an increase to the proposed capital 
allocation in 21/22 consultation budget and the rationale for this increased 
investment is set out in the confidential Appendix 1 – Not for Publication 

 

Appendices 

Appendix 1 EXEMPT - Commercial Case  

Appendix 2 Risk Register 

Appendix 3 Equalities Impact Assessment 

Introduction and background 

1. Standingford House Enterprise Centre and the associated site at Cave Street sit 
within the Council’s freehold ownership. It currently provides 9,569sq.ft gross 
internal floor area (GIFA) (net lettable area 6,778sqft) of commercial office space 
including 18 office/ studio spaces. The building does not comply with the required 
national legislation for Minimum Energy Efficiency Standards (MEES) for 
commercial properties. In addition the building is in poor condition generally and in 
need of repair and urgent maintenance. Two units are currently vacant. The site is 
therefore faced with an imminent and ongoing diminishing rental income and rising 
vacant property and maintenance costs over the medium term financial plan 
period. As such, the Council has to act to address these issues.  

2. The delivery of workspace in and around the city-centre is one of the main areas 
of intervention identified in the City Council’s Corporate Strategy and Business 
Plan, and emerging Oxford City Council’s Economic Strategy. The evidence base 
from Oxford’s Economic Strategy – Consultation Draft’ has further demonstrated a 
need to provide workspace that local people and businesses can access. It 
recognises the need to support higher quality workspace across the city and 
highlights the role that new spaces can play in supporting the evolution of local 
neighbourhoods and town centres, through office and co-working space. The 
county-wide Local Industrial Strategy positions Oxfordshire as one of the top-three 
global innovation ecosystems, providing an ambitious, long-term vision for 
economic growth between now and 2040, backed by business. Key to that is 
support for creative, social enterprise and technology sectors and provides an 
environment for people and businesses to thrive.  

3. For these reasons, the 15th July 2020 Cabinet gave approval for the Council to 
enter into grant funding arrangements and contractual terms with OxLEP for 
£1.93m of Local Growth Funding (LGF) to part-fund the delivery of new and/or 
refurbished workspaces at 1-3 George Street and Standingford House, Cave 
Street, subject to detailed feasibility and design work which would be subject to a 
future Cabinet Report. The George Street refurbishment was subsequently 
approved by Cabinet on the 20th January 2021 to deliver 5,079sq.ft of lettable 
office space and utilising £800K of the LGF. £1.13m of the LGF is therefore 
available to support the provision of new workspace at Standingford House, Cave 
Street.  

4. In providing a funding contribution to the scheme, OxLEP were keen for the City 
Council to explore proposals for a creative workspace hub and a range of different 
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workspace typologies, including co-working, studio, workshops etc. The grant 
funding from OxLEP is to be used to support the inclusive economy agenda, by 
allowing the scheme to come forward in a way that provides flexible, affordable 
and accessible space that supports new entrepreneurs and growing businesses.  

5. The OxLEP funding agreement, aligns with the project objectives, identifying key 
requirements including; promoting economic growth in Oxford, providing much 
needed premises for new and small businesses to operate from within the City 
centre, working with partners to support start-ups and to provide space for small 
businesses in key sectors important to Oxford’s economy including: the creative 
sectors, social enterprises and wider knowledge based businesses. The funding 
was to be spent in this financial year due to the Government’s funding rules.  

6. The LEP’s funding agreement obligates the Council to enter into contract to deliver 
the development spend by the end of the financial year 2021/22. The OxLEP 
Programme Board has confirmed an extension to the contract to the end of the Q1 
financial year 2022/23. 

7. The COVID-19 crisis has understandably created significant uncertainty in the 
wider commercial property market however, despite the changes in working 
practices there is evidence of a real shortage of modern flexible workspace in 
Oxford and particularly within the central area. The feasibility and options appraisal 
work has therefore explored how best to position the project within that context for 
example, by optimising flexibility of use, and positioning the options to meet the 
needs of the evolving workspace market. 

8. A tender process has been undertaken to select an experienced workspace 
operator to let and operate both the George Street and Cave Street, Standingford 
House sites. A preferred operator has been selected for both sites, subject to 
contract. The lease agreement for the George St refurbishment office space is 
currently being finalised. The preferred operator is currently engaged in the design 
process for Standingford House, Cave Street and is informing proposals for the 
redevelopment of the site.  

9. The proposal recognises the need to engage with existing tenants during the 
redevelopment. All development options, including a minimum level of 
refurbishment to achieve compliance with current MEES regulatory standards, 
would require the existing Enterprise House to be vacated. An engagement 
strategy has been developed and initial discussion with tenants have taken place 
including details of how the Council may be able to assist with their relocation. 

The Project 

10. The Council appointed a consultancy team to carry out feasibility and design work. 
The consultant team includes project management, cost consultancy and an 
architect led design team. The options appraisal including feasibility and design 
work to RIBA Stage 2 has now been completed. The consultant team is also 
instructed to develop proposals to RIBA Stage 3 including preparation of the 
planning application. This report details the proposals including the options 
appraisal, development appraisal and business case. The Stage 2 Report is 
included in the background papers. 

 

 

11. The consultant brief was to review options to refurbish and/or redevelop the site 
including:  

39



a. Minimum refurbishment to achieve compliance with essential Building 
Regulation standards and improvements to energy performance in order to 
meet Minimum Energy Efficiency Standards (MEES).   

b. Commercial development,   

c. Mixed use commercial and residential development.  

12. The brief required all options to ensure a minimum commercial development of the 
site compliant with the OxLEP funding agreement area requirements of 9,700sq.ft 
GIFA and to ensure proposals were in accordance with the LPA planning 
classification of the site as a Protected Key Employment Site.  

13. The options were assessed against the Council’s core requirements of; providing 
inclusive, accessible and attractive workspace, technical considerations including 
safety and sustainability, and financial considerations to ensure the workspace is 
affordable whereby a third of the space will be available at 80% of market rate 

14. The brief includes the need to engage with the stakeholder tenants to support 
existing employment and community uses where possible and within the 
constraints of the business plan.  

Carbon and Environmental Considerations 

15. The brief required the consultants to achieve BREEAM Excellent as a minimum 
standard and to be supported by a costed zero-carbon option. The base case 
assumes retention of the existing building with the requirement to meet Building 
Regulations and MEES standards and would not meet the Council’s sustainability 
targets. Redevelopment instead of retention and extension offers greater 
opportunity to achieve significantly higher sustainability standards. 

16. The sustainability review included costed improvements above the minimum brief 
requirement of BREEAM Excellent including: BREEAM Outstanding, BREEAM 
Outstanding with Passivhaus, and Zero-Carbon.  

17. BREEAM Outstanding is recommended as deliverable and viable and meets the 
Council Strategy to place improving energy efficiency as a priority. The additional 
cost of achieving this standard over and above the minimum BREEAM excellent 
standard is estimated at c.£211K and is included within the Capital Budget 
requirements.  

18. Options to further improve sustainability have been costed and assessed as 
jeopardising viability and as set out in the Commercial Case in the confidential 
exempt Appendix 1 – not for publication 

19. The redevelopment will be eligible for Salix funding however this contribution 
cannot be calculated at this stage pending further detail design work and is not 
included within the Commercial Case. 

Stakeholder Engagement 

25. There are 18 workspace units and 1 meeting space within the existing building 
with two units currently vacant. A copy of the existing tenancy schedule is included 
within the confidential exempt background papers - not for publication. Two of the 
units will be vacated by the end of October 2021. Current leases bar one will have 
expired prior to the proposed commencement of re-development. The majority of 
existing leases require 2 months’ notice as a break with one lease requiring a 3 
month notice period.  
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26. Tenants have already been consulted on the intention to redevelop and the 
requirement of the Council to achieve vacant possession. Further engagement is 
underway including one to one discussion with tenants.  

27. While the re-development will provide more than double the existing workspace 
once completed, the proposal recognises the difficulties some existing tenants 
may face as a result of re-development. The Council will continue to work with 
tenants to help them source alternative accommodation during redevelopment 
including sourcing specialist accommodation where required. This includes both 
accommodation within Council premises and/ or other commercial space. It should 
be noted however that there are a number of similar projects being undertaken 
and office space within the city is limited. 

28. There is potential to accommodate some tenants within the refurbished office 
space at 1-3 George Street subject to the final completion date of the current 
works by ODSL. Other options under consideration include using space identified 
within the Meanwhile programme in partnership with Makespace. 

29. Tenants will be given the opportunity to return once the new units are completed 
however, it will not be viable at their current rent levels. 

Accessibility & Inclusivity  

30. The existing building does not meet adequate accessibility standards with no 
wheelchair provision, no lift access and poor legibility and accessibility generally. 
Redevelopment offers the opportunity to maximise accessibility and the design will 
ensure the site and buildings are fully accessible, legible and including lift access 
throughout.  

31. The redevelopment will provide a flexible mix of affordable, and market rate 
workspace to enable a range of business to access the space.  

32. The preferred operator is committed to developing a Community Engagement Plan 
to ensure businesses and entrepreneurs have an opportunity to access affordable 
workspace. This includes creating links with local training and employability 
programmes to provide opportunities for local people and people experiencing 
disadvantage entering the labour market and/or engaging in economic activity. 

Planning 

33. A pre-application submission to review the shortlisted Stage Two options was 
undertaken to inform the options appraisal and confirmed that the principle of re-
developing the site is acceptable.  

34. A further pre-app for the preferred option will be submitted to support the detail 
design process. 

Operator 

35. The space is proposed to be run by an external operator as “managed 
workspace”. The operator will be able to deliver both affordable and commercial 
workspace as part of a blended offer, with a third of space being affordable 
defined as delivered at 80% of market rate.  

36. Early input from an operator was identified as necessary to determine interest in 
the proposals and address the uncertainties in the commercial property market 
created by COVID-19. 

37. Partnership with an operator allows the Council to benefit not only from the 
existing connections and network the partner has created but also market 
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knowledge, business models and knowledge of early stage business needs 
together. 

38. Runway East (RWE) was selected as the preferred operator following an Invitation 
to Tender. The tender was initially for 1-3 George Street and lease negotiations 
are currently underway and lease terms are being finalised. RWE were also 
selected as the preferred bidder for Cave Street subject to parties agreeing terms. 
They are actively engaged in the design process for Standingford House, Cave 
Street and are helping inform the attractiveness of the proposals to the market and 
helping maximise site value to support the business case. The operator 
appointment is to be delivered through a Public Works Concession Contract based 
on a set of KPI’s including income. If the operator fails to deliver on the key targets 
then there will be a mechanism for the Council to take back the space.  

Outline Business Case  

39. An Outline Business Case (OBC) has been produced in line with HM Treasury’s 
Five Case Model to demonstrate that the proposed public sector investment is 
supported by a robust strategic case for action, offers impact and value for money, 
is feasible across procurement strategy, delivery, risk allocation, and state aid, and 
is financially affordable in terms of costs, income and available grant funds. The 
management case is used to test that the project can be delivered successfully by 
the Council. 

40. The Outline Business Case followed the completion of an RIBA Stage One and 
Strategic Outline Business Case followed by included a detailed RIBA Stage Two 
options appraisal. The OBC is included in the confidential background papers. 

Options Appraisal 

41. An initial feasibility to RIBA Stage One set out a long list options for the site. 
Commercial agents Carter Jonas were appointed by the Council to undertake an 
occupational market review and utilising the layouts and areas set out in the Stage 
1 options appraisal.  The report carried out an assessment of the scheme options 
including: Entrepreneurial workspace, Life-sciences and R&D, Commercial and 
Residential use and Alternative Residential e.g. retirement living. Entrepreneurial 
space was preferred as lowest risk. An alternative mixed use commercial and 
residential development was also recommended for further consideration.   

42. A Strategic Outline Business Case (SOBC) considered the options including 
development area and cost reports including a financial contingency. Four options 
were shortlisted for further review:  

a. Option 2 - Do minimum – essential refurbishment works to meet MEES only 
and on-going essential building maintenance works  

b. Option D1 - Commercial site development with two separate buildings to 
encourage flexible working opportunities 

c. Option D2 – A mixed use commercial and residential development  
d. Option G – commercial development of the site to maximise the built area 

through a deep plan commercial layout. 

43. These options were shown to offer the greatest income and shortest payback. The 
SOBC recommendation was to proceed with developing these options to an 
Outline Business Case (OBC) for further review. 

44. The shortlisted options were then developed to RIBA Stage Two. A further two 
sub-options were developed:  
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a. Option D1a –variation of Option D1 with linked buildings to encourage flexible 
working opportunities and following advice from the preferred operator 

b. Option D2a – As option D2 but with affordable housing instead of market sale 
properties for the residential element 

45. Option D1a is identified by the OBC as the preferred option based upon a multi-
criteria analysis including; Financial criteria, Non-financial criteria and Risk. Option 
D1a is ranked 3rd best option based on financial criteria and net present value but 
generates the most revenue over a 30 year period. Option D1a is the joint best 
performing option based on the Council Corporate priorities specifically by 
increasing the amount of new workspace to encourage investment. The mixed use 
housing options have additional risk in achieving the amount of proposed 
development and add risk to realising the development on site through added 
complexity.   

46. The proposal option D1a will provide 23,412sq.ft  GIFA of development 
(17,320sq.ft nett lettable), an increase of 13,843sq.ft on the existing GIFA of 
9,569sq.ft and more than double the minimum requirements of the OxLEP funding 
agreement to deliver not less than 9,700sq.ft GIFA workspace.  

The Strategic Case. 

47. Oxford City Council’s Corporate Plan and four year Business Plan has identified 
the need for a greater quantity and quality of flexible and affordable 
entrepreneurial workspace. This is supported by Oxford’s Economic Strategy 
(Consultation Draft) as a priority action to support a more productive, sustainable 
and inclusive economy. More workspace needs to be made available if the city 
wants to be both competitive and meet its inclusive economy corporate objectives.  

48. The Council is looking strategically at ways to effectively manage its assets by 
maximising their long-term return, by generating operating efficiencies through its 
property management services, securing enhanced revenue receipts or raising 
capital receipts through future redevelopment opportunities. The Council has 
identified Standingford House, Cave Street as a key development opportunity 
within this portfolio.  

The Economic Case 

49. The options identified above have been subject to three types of appraisal 
including: 

a. Non-Financial Benefits Appraisal measured against the Council Corporate 
priorities 

b. Financial Appraisal utilising a discounted cashflow model over 30 years 
including Revenue and Capital costs and income.  

c. Cost Benefit Analysis to bring the financial and non-financial criteria together 

50. Option D1 and D1a are jointly scored as the preferred option based on non-
financial benefits criteria. These options provide a significant increase in 
innovative/flexible workspace which will encourage investment in new skills and 
apprenticeships across the local economy with the creation of an estimated 270 
jobs.  

51. The Financial Appraisal shows that Option D2 (mixed-use) produces the highest 
NPV over the 30-year cashflow period due to initial capital receipts received from 
the sale of the residential dwellings. However, Options D1 and D1a produce 
considerably higher revenue and Option D1a produces the most revenue of all 
options over the 30-year period (after discounting)  
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The Financial Case  

52. The Financial case utilises the preferred Option D1a, the commercial options and 
is based upon whole life costs. Details of the potential increase in commercial rent 
are included within the confidential Appendix 1.  

53. The income follows consultation with the preferred operator with indicative 
financials based on a scheme with an occupancy ratio of 1:4.5m2.  

54. The full rental assumptions can be viewed within the cashflow included in the 
Outline Business Case in confidential background papers. 

55. The OxLEP grant would reduce the funding required to facilitate the development. 
The remainder is assumed to be financed by way of a PWLB Loan. The Payback 
is reached in year 22 of the cashflow.  

56. The Council has appointed cost consultants to prepare a detailed cost plan as part 
of the RIBA Stage 2 proposals. This includes construction costs, development 
costs and OCC management costs and project contingency. 

57. There are a number of currently estimated figures, both in terms of cost, as well as 
income, and it will be crucial as the business case progresses to develop these 
with more robust and up-to-date costings, based on RIBA Stage 3/4 technical 
drawings. Based on current RIBA Stage Two information however, modelling 
suggests that capital expenditure on the re-development of the site will be able to 
be met from the Grant, Capital Borrowing and Revenue from the preferred option.  

58. Overall OCC will need to borrow £8.57m to fund the projected net cost of the 
proposal, this represents £9.70m of development costs including c.£400K of CIL 
offset by £1.13m of external grant funding. 

The Commercial Case 

59. The agents have considered commercial options for delivery of the new 
workspace including: 

a. Land sale to a third party with the market delivering the new development 
b. Development Management Agreement (DMA) with the Council appointing an 

external Development manager to manage the property development process 
and deliver the project 

c. Corporate Joint Venture as an alternative to the DMA whereby the Council 
forms a joint venture partnership with a development partner. Options 
modelled include both 50/50% and 25/75% split of profits 

d. Direct delivery whereby the Council acts as developer and funder. 

60. A development management agreement route could reduce some of the risks of 
self-delivery, in terms of cost and timescale risk however, this is offset by a 
significant reduction in financial outturn, due to the increased costs involved.   

61. The JV route reduces the cost risk, but decreases revenue and introduces 
additional risk in terms of partner selection and timescale for legal agreements 
which will jeopardise the grant funding availability, as there are time restrictions on 
the expenditure of grant funding. There is also a high level of risk that the scheme 
would be unlikely to meet the minimum scale requirements for the type of 
institutional investor that this scheme requires.  

62. The self-delivery route provides the most favourable delivery option for the 
Council. With no delivery partner, this source of risk is removed and while this 
route does entail cost risk on the Council’s part, this is counterbalanced by the 
highest financial return.  This route also provides the Council with a level of control 
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over the timescale that should allow for the delivery of the scheme within the 
timescale conditions of the grant funding offer.    

63. The OBC also includes a sensitivity analysis to determine whether the Council 
could achieve a better financial return by letting the completed development to 
commercial tenants on the open market, rather than proceeding with the operator 
model.   

64. While a wholly commercial scheme might produce a higher return over the 30-year 
period it would not be eligible for grant funding. The operator model meets the 
criteria of the OxLEP funding, increasing the total revenue by a further £1.13m 
which can be used to offset construction costs and reducing the cost of borrowing. 
On this basis, the operator model produces the highest revenue over the 30-year 
period. 

The Management Case 

65. The Council’s project team and internal procedures are supported by external 
project managers and cost consultants appointed to ensure the project can be 
delivered together.  

66. The project will need internal resourcing and the capital budget includes for costs 
associated with project management, legal and property advice to ensure 
adequate resources are available.  

67. The Management Case is further supported by oversight from OxLEP with regular 
reporting by the Council’s project team to OxLEP Programme Managers. 

Programme 

68. The OxLEP grant funding agreement required expenditure by the end of the 
current financial year however, the OxLEP Programme Board has agreed an 
extension to end of June 2022. In order to meet the revised date the programme 
proposes a planning application to be submitted December 2021 with the contract 
to be tendered by the start of February 2022 and to allow works to commence on 
site in March 2022. Completion is estimated late 2024. This will be subject to 
further review as the work progresses.   

69. Vacant possession of the site will be required by early March 2022. Tenants have 
already been engaged as above but formal notice will need to be served by end 
November 2021 following a Cabinet decision. 

70. A two stage tender is proposed based upon the planning application design 
proposals. This will enable early contracting with a specialist contractor which 
meets one of the OxLEP grant funding pre-conditions.   

Financial implications 

71. The total projected capital cost for the works is £9.70m including contingency and 
CIL payments 

72. The Council will need to invest capital funds in the Cave Street re-development 
alongside funding from OxLEP grant to be spread across both sites.  

73. £5.50m has been identified in the current Council Consultation budget’s capital 
programme inclusive of £1.13m grant allowance and £145K of feasibility funding 
already allocated. The original capital budget reflected an estimated development 
of approximately 9,700sq.ft GIFA as set out in the OxLEP grant funding bid. 
Following completion of the RIBA 2 design work the scale of the development has 
increased to 23,142sq.ft and nett revenue increased by £9.22m over the base 
case of a refurbishment option.  
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74. The increased development will require a further £4.20m of capital programme 
budget to deliver the current proposed £9.30m development costs plus £400K of 
CIL with the projected return to the Council via rent set out in Confidential 
Appendix 1.  

75. The feasibility costs and capital spend in the current financial year will both be 
recouped from the OxLEP grant. The Council will spend the remaining £1.13m of 
the OxLEP grant on the Standingford House, Cave Street redevelopment. The 
drawdown of the OxLEP LGF funding will be met from the financial year 2021/22 
and 2022/23  

Legal issues 

76. The Council commissioned Browne Jacobson LLP to provide an independent state 
aid assessment which is required as a pre-condition of the funding agreement with 
OxLEP.  

77. Browne Jacobson LLP has advised: 

a. The Council is acting as an undertaking for these purposes and the State Aid 
tests are passed.  

b. The Council will be able to benefit from Article 56 of General Block 
Exemption Regulation (GBER) to enable the funding gap to be filled.  The 
Council financial calculation confirms that the grant funding from OxLEP will 
not be greater than the difference between the eligible costs incurred by the 
Council in developing the hubs and the operating profit made by the Council 
from it over the relevant lifetime of the hubs and calculated in accordance 
with the appropriate accountancy led depreciation period. 

c. The aid provided under GBER must have an incentive effect (i.e. there has 
been a written application before the project has started and the Council 
must be able to show a material increase in scope, amount spent or speed of 
completion of the project as a result of the funding). A development appraisal 
has been carried out using the current value of the building plus spend, less 
completed value, to demonstrate this.  

d. An OJEU compliant tender process (whether directly procured by the Council 
or let under a compliant framework) will be required for delivery of the project. 
This is being undertaken with independent oversight by an externally 
appointed QS.  

Level of risk 

78. Refer to the attached Risk Register Appendix 2  

79. RIBA Stage Two proposals including detailed cost plans are completed and Stage 
Three works have commenced however, the design is still at an early stage. In 
addition to the construction cost contingency included within the cost plans a 
further 15% project contingency is included within the overall budget.   

80. The Council has appointed a consultant team to manage the project including a 
project manager/employers agent and QS to oversee costs and delivery. A two 
stage tender process utilising the JCT Design and Build Contract is proposed for 
procurement of the construction contract. The form of contract allows for early 
engagement of the contractor and offers a greater certainty on cost and 
programme together with the transfer of the design risk. Works would be tendered 
on RIBA Stage 3 design information with management and preliminaries used to 
establish a pre-construction agreement (Stage 1). The contractor would then join 
the delivery team to develop construction packages through the supply chain for 
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final costs, and working with the Council’s consultant team to validate and agree 
work packages. 

81. The procurement of ODSL to deliver the construction contract has been 
considered however, due to the scale and specialist nature of the construction 
work and the resulting level of risk it has been agreed that they will not tender for 
the work. Opportunities for their future involvement through delivery of sub-
contracted work packages to the main contractor will be considered during the 
procurement process.  

82. If the business case is rejected, we will not be able to utilise the grant. The Council 
would be liable for the £145K feasibility budget already committed ahead of this 
point. A further advance of £155K to support the planning application consultant 
works has also been committed to the project and will similarly be at risk. 

Equalities impact  

83. Refer to the Equalities Impact Assessment Appendix 3   

Conclusion 

84. Standingford House, Cave Street needs significant expenditure to meet minimum 
regulatory energy efficiency standards and an urgent need to carry out essential 
maintenance without which it faces an immediate and continuing reduction in 
income following the departure of at least two of the existing occupiers.  

85. The OxLEP Local Growth Funding will support the redevelopment of the site with 
the opportunity to more than double the amount of accessible innovative work 
space to enable the creation of jobs and bring in new investment to the City. A 
comprehensive options appraisal and Outline Business Case has demonstrated 
that the demolition of the existing building and redevelopment of the whole site to 
provide new and additional workspace will deliver the maximum benefits to the 
Council over the long term compared to other options. 

 

Report author Andrew Humpherson – Regeneration Manager  

Service area or department Regeneration and Economy 

Telephone  01865 335702,  

e-mail  ahumpherson@oxford.gov.uk 

 

Background Papers:  

1 

2 

Stage 2 Design Report (Summary) – ADP Architects and AAP Cost Consultants 

Cave Street Outline Business Case - Exempt 
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