
Ref Title Risk Description Opp / 
Threat Cause Consequence Risk 

Treatment
Date     

Raised Owner P I P I Score P I Comments Control / Mitigation 
Description Date Due Action 

Status
% 

Progress Action Owner

Modifications to DCS 
following consultation

Representations raised 
could result in changes to 
the draft charging schedule

Threat Representations seeking 
modifications to charging 
schedule

Could have an impact on 
funds received from the levy 
and infrastructure that can 
be delivered. Could result in 
further comments to be 
raised at examination stage, 
delaying adoption of 
charging schedule.

Reduce 18/10/23 LN 3 2 3 2 6 2 1 1) To have prepared and 
cross-checked evidence 
base thoroughly before 
consultation.
2) To communicate with 
stakeholders and interested 
parties where appropriate 
beforehand. 
3) To consider and respond 
to comments and changes 
following consultation to 
minimise potential loss of 
income, consider viability of 
development and minimise 
additional risks to adoption 
at examination stage

03/01/24 In Progress 60% LN

Appendix 3 - Risk Register

Community Infrastructure Levy Partial Review Consultation

As at: 18/10/2023

Current TargetGross

35
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