
Risk Register

Oxfordshire Infrastructure Strategy (OxIS)

19 August 2026

Gross Current Target

Ref Description Consequence Name of Risk
Owner P I Score P I Score P I Score Control/Mitigation

Description
Control Date

Due
Progress on

Control/Mitigation Action Owner

OxIS-01

Cabinet chooses not to
endorse/ approve
OxIS

- Potential impacts on
delivery of the Council's
Infrastructure Delivery Plan
- Reduced ability to secure
funding for strategic
infrastructure

Director of
Planning and
Regulation 3 3 9 1 1 1 1 1 1

Reduce risk by smoothly
progressing report through
Cabinet process. 19 August 2026

Director of
Planning and
Regulation

0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

THE RISK REGISTER IS FORMATTED AS A TABLE. PRESS TAB ON THE LAST TABLE CELL TO INSERT A NEW ROW.
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