	Year	2016										2017																									
	Month	June		July	Augu	ust	September	Oct	ober	Nover	mber	Dece	mber	January	Fe	ebruary		March		April	ı	May	Jur	ie	Jı	uly	A	ugust	Se	eptembei	r	October		Novem	oer Γ	Dec	
	Week	6 13 20	27 4 1	11 18 25	1 8 15	22 29	5 12 19 26	3 10 1	17 24 31	1 7 14	21 28	5 1	2 19 2	6 2 9 16 23 7 28 29 30 31	30 6	13 20	27 6	13 20	27 3	10 17 2	24 1 8	15 22 29	5 12	19 26 3	3 10 :	17 24 3	31 7 1	4 21 3	28 4	11 18	25 2	9 16 2	3 30	6 13 2	0 27	4 11	
Neighbourhood Plan Submitted		-2 -1 0	1 2	3 4 5	6 7 8	9 10 1	11 12 13 14	15 16 1	17 18 19	20 21	. 22 23	3 24 2	5 26 2	7 28 29 30 31	32 33	34 35	36 37	38 39	40 41	42 43 4	44 45 46	47 48 49	50 51	52 53 54	4 55	56 57 5	58 59 (50 61	62 63	64 65	66 67	68 69	70 71	72 73	4 75	76 77	
Check all relevant info submitted																																			+++	+	
LPA to check that it is 'satisfied'																																			+	+	
Agree and Appoint Inspector																																			++	+	
Prepare CEB Report																																			++	+	
CEB Lead in Time (8 weeks)																																			+	+	
consultation preparation																																			+	+	
CEB Decision																																			+	+	
6 week consultation												Н																							+	+	
Get material ready to send to Examiner																																					-
Send material to Inspector																																					-
Examination (Writted Reps)																																					
Receive Inspector's Report																																					
Fact check																																					
Discuss and agree modifications with NF																																					
Lead in time to CEB (8 weeks)																																					
CEB Issues Decision Statement																																					
6 week legal challenge period																																					
Publiciity for Referendum (6 weeks)																																					
Referendum																																					
6 week legal challenge period																																					
Draft Council Report																																					
Lead in time to Full Council (8 weeks)																																					
Plan Made (Estimated Council Meeting)																																					
6 week legal challenge period																																					
N																																					

This page is intentionally left blank