

Appendix 1

Oxford City Council

Consultation Timeframe

Proposed Time-line for future development of Strategic Framework for Leisure

	Action	Responsibility	Resources	Timing
1.	Approval and publication of Draft strategies	EB	Officer time/Consultancy	May 9 th 2005
2.	Stakeholder and public consultation on consultative Drafts (inc. public fora and further involvement of Area Committees).	Officer steering Group	Officer time/Consultancy	June – August 2005
3.	Preparation of finalised Strategies and Implementation Plans.	SMB/Lead Officers	Officer time/Consultancy	August- Sept 2005
4.	Finalised Strategies and Implementation plans to EB and Council for approval.	EB/Council	Officer time/Consultancy	Sept/Oct 2005
5.	Alignment of relevant business unit Business Plans to Strategic Priorities and Budgets.	Lead Officers	Officer time	Oct /Nov 2005
6.	Implementation of Strategies	EB /Council	Committee Cycle	Q4 2005 and from April 1 st 2006 onwards