ARUP

Oxford West End

Key:



			Month															=								
ACTIVITIES		3	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
Procurement Preparation	1	Contribute to OJEU 'Expression of Interest' Notice																								
	2	Issue OJEU Notice	- JUANA																							
	3	Review Expressions of Interest	I III AND	1																						
	4	Contribute to Descriptive Documents and Pre-qualification Questionnaire (PQQ)		-																						
	5	Contribute to PQQ Evaluation Matrix																								
	6	Issue Descriptive Documents & PQQ		MILE W																						
	7	PQQ Evaluation		-																						
	8	Shortlist Participants																								
	9	Prepare Energy Services Technical Output Specification			Park Property	W 12																				
	10	Prepare Energy Services Commercial Terms				771 P																				
	11	Prepare Energy Services Technical and Commercial Compliance Register			20000	APRINCIPLE TOTAL COLUMN			1001111	Parameter and the Parameter and Parameter an																
	12	Prepare Technical and Commercial Tender Response Structure				Children Co.	0																			
	13	Contribute to 'Invitation to Participate in Competitive Dialogue'			100000	Hopey Comment																				
	14	Contribute to 'Invitation to Submit Outline Solutions'			nly																					
Competitive	15	Issue 'Invitation to Participate In Competitive Dialogue' & Invitation to Submit Outline Solutions'																								
	16	Remote Dialogue with Bidders - by email & telephone					1																			
	17	Mid-tender interviews																								
	18	Evaluation Clarification & Refinement of Tender Documents																								
	19	Close Competitive Dialogue								4	•															
	20	Issue Final Tender Documents								4	>															
Procurement Closure	21	Tender Submission Period									n i		and the last													
	22	Response to Bidder Technical Queries during Tender Submission Period by email & telephone									A1000															
	23	Assist in Evaluating Tender Returns																								
	24	Technical Queries during Tender Refinement Period														HILL										
	25	Selection of Preferred ESCo Bidder										-	_				#3.0.W4									
	26	Framework Agreement Contract Signature																-	10-may 2	Manual Control	>					
Meetings	А	Project Team & Client Meetings	ne-in-		-A SH																					
	В	Post-tender meetings		MILE R								1														
	C	Key Stakeholder Liaison										immoniu					TOMOTO		THE RESERVE		and (minimal)	-ucanimum)	and the same of th	mottmantl.		