## **CEB Report Risk Register – External Painting Tender**

Risk Score Impact Score: 1 = Insignificant; 2 = Minor; 3 = Moderate; 4 = Major; 5 = Catastrophic Probability Score: 1 = Rare; 2 = Unlikely; 3 = Possible; 4 = Likely; 5 = Almost Certain

No.	Risk Description Link to Corporate Obj	Gro Risl		Cause of Risk M	Mitigation	Net Risk		Further Management of Risk: Transfer/Accept/Reduce/Avoid		Monitoring Effectiveness				Cur Risl	
1	Contractor withdraws tender. Value for money & Service performance	2	1	tender may result inAlowest tenderer beingCoffered another contract.L	Mitigating Control:. Acceptance of tender by CEB at earliest opportunity. Level of Effectiveness:M HML)	I 2	P 1	Action: Avoid Action Owner: C Pyle Mitigating Control: Accept Control Owner: C Pyle	Outcome required: Milestone Date: 13.01.2010.	Q 1 🔅 🗓 ΰ	Q 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	Q 3 3 3 3 3	Q 4 © © ©	Ι	<u>Р</u>