CEB Report Risk Register – Review of 2010-11 Capital Programme

Risk Score Impact Score: 1 = Insignificant; 2 = Minor; 3 = Moderate; 4 = Major; 5 = Catastrophic Probability Score: 1 = Rare; 2 = Unlikely; 3 = Possible; 4 = Likely; 5 = Almost Certain

| No. | Risk Description Link to Corporate Obj | Gr s Ris | | Cause of Risk | Mitigation | | et sk | Further Management of Risk: Transfer/Accept/Reduce/Avoid | | Monitoring Effectivenes s | | | | Current Risk | |
|-----|---|----------------|---|---|--|---|----------|--|--|---------------------------------|-----------------|--|-----------|-----------------|----------|
| | | 1 | Р | | Mitigating Control: Level of Effectiveness: (HML) | I | Р | Action: Action Owner: Mitigating Control: Control Owner: | Outcome required: Milestone Date: | Q 1 🙁 🗓 🕲 | Q 2 (3) (1) (1) | | Q 4 © © © | | <u>P</u> |
| 3 | The capital programme is not funded | 3 | 3 | Need to restrict revenue contributions due to pressure on revenue budgets; risk that Government restrict Prudential Borrowing | Capital receipts held in reserve; prioritisation exercise on whole General Fund capital programme H | 3 | 2 | Reduce Action: Adjusted budget to be approved by Cpuncil Prudential borrowing undertaken in 2010-11 Action Owner: Head of Finance | Outcome required: Priority capital continues to be funded Review date: 31st December 2010 | ٢ | | | | 3 | 2 |