Appendix 1 Risk Register for the Provision of Safer Surfacing for Playgrounds and other Recreational Facilities

Risk Score Impact Score: 1 = Insignificant; 2 = Minor; 3 = Moderate; 4 = Major; 5 = Catastrophic Probability Score: 1 = Rare; 2 = Unlikely; 3 = Possible; 4 = Likely; 5 = Almost Certain

No.	Risk Description Link to Corporate Obj		oss sk	Cause of Risk	Mitigation	Net Risk		Further Management of Risk: Transfer/Accept/Reduce/Avoid		Monitoring Effectiveness				Current Risk	
		I	P		Mitigating Control: Level of Effectiveness: (HML)	I	P	Action: Action Owner: Mitigating Control: Control Owner:	Outcome required: Milestone Date:	Q 1 ©	Q 2 ©	Q 3 ©	Q 4 ©	I	P
1	Funds withdrawn for Playground re-surfacing projects	1	3	Withdrawal of funding under new government	No guarantee of spend within the contract	1	1								
2	Challenge on award of contract	2	1	Disgruntled supplier that has not been recommend ed	Alcatel letters issued in October – no challenge received	1	1								