

Appendix 1

Cycling recommendations – progress update

All completed works so far

27/06/2013	Headington cycle routes signage
30/06/2014	Paint cycle lane at west end of Little Clarendon Street
07/07/2014	Reposition barriers on Barracks Lane
11/07/2014	Remove barrier on Meadow Lane
11/07/2014	Remove barrier on Folly Bridge east
11/07/2014	Reposition barriers on Folly Bridge west
11/07/2014	Remove barrier on Dragon Lane
22/09/2014	Resurface part of Meadow Lane cycle route
27/10/2014	Move barrier on Ferry Lane
27/10/2014	Resurface cycle track through Hinksey Park
03/02/2015	Paint white lines on Hinksey Park cycle route
10/02/2015	Remove gate on Queens Lane and replace with bollards
30/03/2015	Install bike ramp on steps to Eastern By Pass
15/06/2015	Manufacture and install Park and Pedal signage at Seacourt and Redbridge P&Rs
23/06/2015	Install green roof cycle shelters at Redbridge and Seacourt Park and Rides
15/10/2015	Contribution towards improvement works on Pembroke Street
24/11/2015	Install bike racks at Blomfield Place
30/03/2016	Contribution towards cycle shelters at Southfield Park flats
01/04/2016	Refresh lining in cycle lanes
10/08/2016	Route 5 cycle signage
30/08/2016	Clearance of riverside track
Ongoing	Park That Bike scheme

This page is intentionally left blank