

Appendix 2 - Local Development Scheme 2020-23 Risk Ass

Title	Risk description	Opp/ threat	Cause	Consequence	Date Raised	Owner	Gross		Current		Residual		Comments	Controls					
							I	P	I	P	I	P		Control description	Due date	Status	Progress %	Action Owner	
Unexpected delays	There is potential for unanticipated delays in document production.	Threat	Delays may be a result of a number, or combination, of factors (for example, external agencies or consultants may be unable to fit in with timescales, issues may be more complex to understand/resolve than anticipated, or there may be a lack of resources available to complete the programme).	LDS timescales for document production are not met.	4.5.22	Head of Planning	3	3					Compliance with LDS timescales will be reported in the Annual Monitoring Report.	Maintain awareness of potential causes of delay- maintain continuous contact with consultants and managers to check necessary resources are in place and work is being produced to detailed work programmes.	Ongoing throughout the lifetime of the LDS as required				
Changes to the planning system at the national level	Changes to national legislation, policy and guidance may alter the process that needs to be followed in producing new documents, or may mean that the focus or approach of documents needs to be altered.	Threat	Changes to national legislation, policy and guidance by Central Government.	LDS timescales for document production may not be met. The LDS may need to be amended if additional documents need to be reviewed in order to maintain compliance with national policy.	4.5.22	Head of Planning	2	4					Compliance with LDS timescales will be reported in the Annual Monitoring Report.	Maintain awareness of potential changes at the national level as they arise so that appropriate responses can be planned in advance in order to minimise negative impacts.	Ongoing throughout the lifetime of the LDS as required				

This page is intentionally left blank