

CEB Risk Register – Homelessness Revenue Allocation

No.	Risk Description Link to Corporate Obj	Gross Risk	Cause of Risk	Mitigation	Net Risk	Further Management of Risk: Transfer/Accept/Reduce/Avoid	Monitoring Effectiveness	Current Risk	
Risk Score Impact Score: 1 =Insignificant; 2 = Minor; 3 = Moderate; 4 = Major; 5 = Catastrophic Probability Score: 1 = Rare; 2 = Unlikely; 3 = Possible; 4 = Likely; 5 = Almost Certain									
1.	Reduction in funding to homelessness services due to cuts to the Supporting People budget	4	4	Cuts to the Supporting People budget	On-going input at SP commissioning body. Withholding a significant allocation of the Preventing Homelessness grant to potentially cover essentially gaps	2	2	Action: Reduce. Action Owner: Shaibur Rahman Mitigating Control: Reduce Control Owner: Shaibur Rahman Outcome required: Funding guaranteed. Milestone Date: 1 st April 2012	Q1 Q2 Q3 Q4 I P
2.	Inability to spend the large amount of unallocated funding	3	3	Money is being held back pending SP budget settlement.	Should SP budget not be cut then there is a list of areas of development in the single homeless field that needs addressing	2	2	Action: Reduce. Action Owner: Shaibur Rahman Mitigating Control: Reduce Control Owner: Shaibur Rahman Outcome required: Funding allocated. Milestone Date: March 2013	

This page is intentionally left blank