
                                                                         

To: City Executive Board

Date: 12 November 2015           

Report of: Executive Director, Community Services

Title of Report: Northway and Marston Flood Alleviation Scheme

Summary and Recommendations

Purpose of report: To seek project approval for the Northway and Marston 
Flood Alleviation Scheme.

Key decision: Yes  

Executive lead member: Cllr Ed Turner (Finance, Corporate Asset 
Management and Public Health) and Cllr John Tanner (Climate Change and 
Cleaner, Greener Oxford)

Policy Framework: Corporate Plan priorities- Cleaner, Greener Oxford, 
Vibrant and Sustainable Economy, Efficient and Effective Council, Stronger 
and Active Communities, Meeting Housing Needs.

Recommendation(s): That the City Executive Board resolves to:
1. give project approval for the scheme;
2. note the reduction in the need for Oxford City Council capital funding 

provision to deliver this project (a release of £1,268,000);
3. give delegated authority to Executive Director, Community Services, in 

consultation with the Monitoring Officer and s151 Officer, to be able to 
enter into any necessary funding agreements to secure the external 
funding for the scheme; and

4. recommend Council to resolve to include the additional budget of 
£928,000 for the Northway and Marston Flood Alleviation Scheme in the 
Capital Programme (£2,196,000 financed from external funding, £400,000 
financed from Council capital).

Appendices
 
Appendix 1: Risk Register

11

Agenda Item 8



Background:

1. Northway and Marston are suburbs in Oxford, situated in the north east 
of Oxford.  They are largely residential areas with a number of open 
spaces. The area has been subject to regular flooding events due to 
fluvial and surface water flooding originating from the Peasmoor Brook 
and Headington Hill Tributary.  

2. This project has arisen out of public concerns over a number of years 
about regular flooding of streets in Northway and New Marston. The 
issue came to a head in November 2005 when an article and 
photographs of flooding in Northway appeared in the Oxford Mail. While 
the precise cause of the periodic flooding was unknown and therefore 
the agency with responsibility for addressing the problem not identifiable, 
the City Council took the initiative as community leader.

3. In 2011 Atkins (consulting Engineer) was commission by the Council to 
carry out a flood risk study to consider the origin, extent and severity of 
flooding in the area. There are currently no flood defences there and the 
conclusion of the study is that 110 private properties are affected by a 
storm with a 1% Annual Exceedence Probability (AEP) chance of 
occurring. Of the 110 properties there are 11 at risk of flooding from 
events as low as 50% AEP (1 in 2 years).

4. The study considered a number of options which consisted of 
replacement of existing culverts with greater capacity culverts, pumping 
the flow around the affected area, creating floodwater storage areas in 
the catchment and flood warning and flood resilience measures. The 
report concluded that the option with the most favourable benefit/cost 
ratio is that of creating temporary flood storage areas in the local 
catchment- retaining torrential rain water runoff and releasing it slowly 
into the catchment. 

5. This option was taken forward and developed into a Project Appraisal 
Report (PAR) for submission to the Environmental Agency for Flood 
Defence Grant in Aid (FDGiA) funding. The bid was successful and the 
Council received the grant allocation letter from the Environment Agency 
in May 2015.

6. A full time internal project manager has subsequently been appointed 
and a project board and project team mobilised. The Project Initiation 
Document has been taken to the CAMAC Board and approved for 
gateway 2; this allows procurement of the detailed design in order to 
move the project to delivery.

Project core benefit:

7. There are 110 properties at risk during a 1 in 100 year flood event in the 
target area of this scheme. All 110 properties will received a benefit of 
reduced flood risk as a result of the measures installed by this project, 
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with 91 properties being completely removed from the known risk of 
flooding.

Project objectives:

8. To reduce the risk of flash flooding to 108 residential properties and 2 
commercial properties in Northway and Marston by June 2017.

a. Reduce the risk to 53 properties from “very significant risk” (1 in 20 
year event) to “moderate risk” (between 1 in 75 year and 1 in 200 
year event).

b. Reduce the risk to 8 properties from “significant risk” (between 1 in 
20 and 1 in 75 year event) to “moderate risk” (between 1 in 75 year 
and 1 in 200 year event).

c. Reduce the risk to 30 properties from “significant risk” (between 1 in 
20 and 1 in 75 year event) to “low risk” (1 in 200 year event).

d. Improve standard of protection to all 110 properties at risk during a 
1 in 100 year event with 91 residential properties being fully 
protected to a 1 in 75 year Standard of Protection (insurance break-
point).

e. Avoid the economic risk of “doing nothing” of £319k per annum.

9. To deliver ecological improvement to Northway Field, Peasmoor Brook 
and Court Place Farm Recreational area by June 2017.

a. Create 0.3 ha of amphibian/newt habitat at Peasmoor Brook and 
Court Place Farm Recreational ground.

b. Deliver amenity and biodiversity enhancement at Northway Field 
with dry wild flower grass mix and bulb planting of bund.

c. Completion of works to high standards that will enhance the local 
environment with this scheme being recognised as environmental 
exemplar project.

10. To contribute to the enhancement of the recreational provision at 
Northway and Marston by June 2017.

a. Levelling Northway field for improved football pitch provision.
b. Creating wetland reserve along Peasmoor Brook on Court Place 

Farm recreation ground which will link with Court Place Farm 
Nature Reserve.

Project scope and exclusions:

11. Scope

The project seeks to address the flood risk areas identified in the 2011 
Flood Risk Study- namely properties on Stockley Road, Maltfield Road, 
Dents Close, Corpse Lane, Westland Drive, Saxon Way, and 
Borrowmead Road within Northway and Marston wards. 
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Figure 1: Flood reach outline in Northway and Marston area

In simple terms the risk of surface water flash flooding is caused by 
intense prolonged rainfall causing Headington Hill Culvert to breach 
and Peasmoor Brook to flood its banks. 

Figure 2: Flow direction within existing culverts and channels and location of 
options for temporary flood storage.
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The scheme will predominantly use the mitigation method of temporary 
flood water storage to deliver the flood risk reduction benefits for 
residents and businesses in the area.

Figure 3: Outline of final scheme proposal including temporary flood storage 
at Northway Community Field and Court Place Farm (green outline) and 

natural embankments at Peasmoor Place and Northway Community Field.  

12.Exclusions
 Flooding occurring outside target streets and not originating from the 

Peasmoor Brook and Headington Hill Tributary.  
 Reduction of residual risk after taking mitigation action e.g. a severe 

flood event that exceeds a flood management design standard.
 Emergency flood response within Northway and Marston.
 Flood mitigation measures within Greensquare Dora Close 

Redevelopment.
 Foul and sewerage flooding issues in Northway and New Marston.

Legal issues:

13. The scheme will need to comply with the following statutory duties in its 
design and construction:
 Duty to consult and work with partners under the Flood and Water 

Management Act 2010.
 Requirements on river basin management and water quality under 

the Water Framework Directive 2000.
 Requirements to conserve European protected species under the 

Conservation of Habitats and Species Regulations 2010.
 Biodiversity duties under the Natural Environment and Rural 

Communities (NERC) Act 2006.
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 Requirements under the Environmental Protection Act 1990 
surrounding the use and disposal of waste, contaminated land and 
statutory nuisance (including noise).

14. Oxford City Council hold a 99 year lease for Northway Community Field 
with Oxfordshire County Council as the landowner. Landowner consent 
will be required for any works carried out on Northway Community Field 
and revisions to the lease will need to be agreed to reflect changes to 
the site after project completion.

Financial issues:

15. Initial estimates, which were made 18 months ago, put the costs of the 
main engineering elements of the scheme at £1,914,000. This estimate 
excludes the cost of wider project elements such as stakeholder 
engagement, landscaping and information/interpretation boards. More 
accurate project costs will become available once we have a detailed 
design for the scheme. However, given the information available and 
including allowance for inflation and contingencies, the project budget 
envelope for the scheme is £2,596,000.

16. External funding has been successfully secured from the Environment 
Agency of £1,596,000 (Flood and Coastal Erosion Risk Management 
Grant in Aid [FCERM GiA] and Local Levy) and Oxfordshire Growth 
Board/ Oxfordshire Local Enterprise Partnership of £600,000 (Local 
Growth Fund 1).

17. The securing of external funding has meant that the call on Oxford City 
Council capital funds can be reduced to £400,000 to cover the estimated 
remaining costs. When the scheme has been fully designed and costed, 
this internal capital allocation may need to be reviewed.

18. The scheme is in the current capital programme at £1,668,000 which 
was anticipated to be fully funded by Council capital resources. The 
external funding and the revised estimate of scheme costs mean that 
£1,268,000 of this funding can be released to fund other capital 
schemes.

19. By completing the flood alleviation scheme the Council will have 
removed the annual economic risk of “doing nothing” of £319,000 per 
annum.

Procurement:

20. The following procurement strategy has been approved for delivery of 
the scheme:
 Designer and quality management:- Due to the value of money, and 

taking into consideration the Council’s Contract Rules, it is proposed 
that Atkins Ltd. be appointed as a direct award via Lot 16 of the 
Crown Commercial Services framework RM830 (Environment & 
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Sustainability Advice Support & Delivery Services).  The Council is 
legitimately able to commission a call-off contract off of this 
framework.  The added benefit of using this framework is that the 
terms and conditions have already been established.

 Civil Engineer: - As the proposed works are well within the capability 
and capacity of Direct Services, the Council’s own Highways and Civil 
Engineering team will undertake the role of principal contractor.  Once 
Direct Services have been commissioned any specialist works that 
cannot be undertaken directly by Direct Services will be sub-
contracted with contractors working under Direct Services. Any 
appointments will follow a compliant process in accordance with the 
Council’s Contract Rules. Atkins will be retained as external quality 
manager to oversee the construction phase of the project.

Environmental impact:

21. The scheme will result in the creation of habitat via the natural planting 
of bunds on Northway Community Field and the creation of a 0.3 hectare 
wetland reserve at Court Place Farm Recreation Ground. This will assist 
to improve these reaches to Good Ecological Status. 

Level of risk:

22. Please see the risk register Appendix 1.

23. An Outline Risk Assessment has been carried out for the submission of 
the bid to the Environment Agency which has categorised the overall 
project risk as medium.

24. An initial Designer’s Risk Assessment has been carried out with no 
unacceptable risks identified. A Public Safety Risk Assessment (PRSA) 
will be conducted during the detailed design phase.

25. The main risks to the Council by giving project approval include:

a. Not securing external funding- mitigation: keeping to the grant 
conditions;

b. The scheme does not deliver the required outcomes- mitigation: 
careful design and construction management led by specialists in 
this field; 

c. Cost over-runs- mitigation: significant build and client contingencies 
are included in the budget (circa 30%).

Equalities impact:

26. This project has been reviewed for equalities impact and the conclusion 
is that this project has low impact on equalities and thus does not need 
to undertake an Equalities Impact Assessment. 
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27. The flood reduction benefits delivered by this project may result in 
reduced insurance costs which could benefit lower income households. 
Equalities impact will be kept under review to ensure equality of access 
to the benefits from the scheme wherever possible (e.g. the pathways of 
the wetland reserve). 

Public involvement:

28. The communities of Northway and Marston were engaged extensively in 
2012 in an attempt to gain an accurate picture of flood events in the 
area. The proposed scheme is well supported by local Members.  We 
will be working with the local community over the next few months to set 
out proposals, understand and address any concerns around this 
project.

Conclusion:

29. To conclude, it is recommended that the Council lead this project and for 
officers to ensure that it demonstrates value for money whilst being 
externally funded. It is recommended also that the project provides 
strong local benefit and is designed sympathetically providing 
enhancement to the local area.

Name and contact details of author:-

Name: Helen Vaughan-Evans
Job title: Northway and Marston Flood Scheme Project Manager
Service Area / Department: Environmental Sustainability / Communities 
Directorate
Tel:  01865 252156  e-mail: hvaughanevans@oxford.gov.uk  

Background papers:

For more information please see http://www.oxford.gov.uk/nandmfloodproject 
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