Appendix 1: Risk Register
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Uncertainty over SODC may accelerate LP Threat Makes it more difficult to know | March | Patsy
timelines of SODC timetable, or it may get timelines for gathering 2017 | Dell
Local Plan delayed. appropriate evidence to support
planning application.

Uncertainty over Chalgrove Airfield is Threat If Chalgrove is granted planning | March | Patsy
timelines of potential  |understood to be SODC permission ahead of the Local 2017 | Dell
planning application preferred location for strategc Plan examination it is unclear if it
submissions for other |scale development. If the would be counted as meeting
majoL_st\rategic sites, in |planning application for South Oxfordshire's OAN or
partid&®r Chalgrove  [Chalgrove is submitted & Oxford's unmet need. This could
Airfield determined in advance of the affect the success of a planning

Local Plan examination it application for Grenoble Road, if

affects the success of the site is promoted as an

planning permission for alternative rather than in addition

Grenoble Road. to Grenoble Road.
Uncertainty whether Unknown whether the Threat The proper process to consider | March | Patsy
planning application for [Secretary of State would the sites should be through the 2017 | Dell
Grenoble Road and/or |choose to call-in any or all of Local Plan examination. However
other strategic sites the strategic sites that are if the Secretary of State makes a
would get 'called in'to  [known as being actively call-in then to ensure proper and
be determined by promoted as alternatives or in fair consideration he consider all
Secretary of State addition to Grenoble Road to of the strategic sites together.

meet Oxford's unmet housing

needs.
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