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CRR-033 |Housing The Council has key
-18-19 priorities around
Housing including
ensuring housing
delivery and supply
for the City and
enabling sufficient
house building and
investment

€e

Unable to deliver
affordable and
acceptable housing
to a "required"
standard

Insufficient housing
in City

Increase in
homelessness
Impact on residents
Health and quality of
life issues

Adverse publicity
Reputation Risk
Perception of
unfairness
reinforces tensions
around immigration

1-Jun
-2018

Stephen
Clarke

Both Real Lettings and OCCs
own property fund purchases
are on programme. A further
tranche of property purchase
to be delivered via real lettings
in 19/20.

31-Mar
-2020

In
Progress

90%

Dave
Scholes

Continuing to work with
Registerd Provider partners to
enable supply of more
affordable housing through
s.106

31-Mar
-2020

In
Progress

75%

Dave
Scholes

Deliver OCHL development
programme and develop new
business plan to both increase
and speed up delivery

31-Mar
-2020

In
Progress

100%

Stephen
Clarke

Delivery of regeneration
schemes, including Blackbird
Leys.

31-Mar
-2023

In
Progress

20%

Stephen
Clarke

Housing delivery test &
housing delivery programme
in planning and better joint
working across organisation

31-Mar
-2020

In
Progress

50%

Carolyn
Ploszynski

More Council resource
towards development of
homes

31-Mar
-2020

In
Progress

90%

Alan Wylde

Current Risk Score

The Council together with
other Oxfordshire Councils
have secured a Growth Deal
including £60m to facilitate
additional affordable housing.
19/20 is year 2 of the delivery
programme.

31-Mar
-2020

Complete
d

100%

Stephen
Clarke

This is the risk score at the time that the risk is reviewed. When the risk is first identified it will be the same as the gross risk score. The current risk score is tracked to
ensure that progress is being made to manage the risk and reduce the Council’'s exposure.

Residual Risk Score
This is the risk score after mitigating actions have taken place. The residual risk score shows how effective your action plans are at managing the risk.




Formal Risk Summary

(Oxford)

As at: Jan-2020

Comments Controls

Risk description Opp/ Consequence Raised | P | P | P Control description Due date  Status | Progress  Action
threat Owner

Risk Date Owner Gross Current Target

CRR-031 |Economic Local, national or Terms of and impact |Uncertainty and loss Tom Discuss with employers & In Tom
-18-19 Growth international factors of exit from the EU  |of market access -2018 Bridgman Growth Board to understand -2020 Progress Bridgman
adversely affect the and Single Market may result in emerging impact of Brexit.
economic growth of resulting in the increased cost of Update & develop Economic
the City termination or trade with EU Development & City Centre
suspension of leading to adverse Vision to respond to evolving
investment local economic environment.
decisions. macro-economic & Develop policy for "meanwhile
Moreover structural |operating conditions uses" across retail & other
changes and resulting in reduced workspace
economic economic growth for
uncertainties are the city, a weaker
affecting local economy,
consumption on the |hampering our
High Street and in ability to raise
turn affecting the revenue through
viability of some business rates as
retail, hospitality and |well as significant
catering businesses |job losses. Loss of
funding for key
economic &
research
programmes and
well as reduced FDI
flows. Uncertainty
about future visa
requirements for EU
workers and visitors
may reduce labour
supply as well as
tourist flows limiting
growth prospects of
key economic
sectors in the city.
In the city centre,
the structural
changes being
experienced, also
carries a risk of
higher than usual
job losses and
closures, vacancies
in retail and
restaurant uses
CRR-032 |Balancing and |Unable to balance "Reduced Increased use of 1-Jun Nigel Ensure companies are on 31-Mar In 50% Nigel
-18-19 Delivery of the |the Medium Term contribution from balances to ensure -2018 Kennedy schedule to deliver returns to -2020 Progress Kennedy
Financial Plan |Financial Plan and Council companies; [that Council sets a Council
hence deliver the Business Rates balanced budget for Keep abreast of changes to 31-Mar In 20% Nigel
Council's Corporate reform next 4 Business rates reforms and -2020 Progress Kennedy
Plan priorities Local Government years.Re-active Fair funding
finance reform action taken to bring Regular monitoring of revenue | 31-Mar In 10% Nigel
budget back into line and capital budgets and -2020 Progress Kennedy

Unachievable
savings and income
n

ensuring savings and
increased income are on
target

Current Risk Score

This is the risk score at the time that the risk is reviewed. When the risk is first identified it will be the same as the gross risk score. The current risk score is tracked to

ensure that progress is being made to manage the risk and reduce the Council’'s exposure.

Residual Risk Score

This is the risk score after mitigating actions have taken place. The residual risk score shows how effective your action plans are at managing the risk.
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Start budget setting early and 31-Mar In 10% Nigel
drive savings in conjunction -2020 Progress Kennedy
with members
CRR-034 |Recruitment |The challenge of T * Proximity to Reduced capacity to 1-Jun Helen Develop and implement 31-Mar In 25% Paul
-18-19 and retention |recruitment and London deliver, especially in -2018 Bishop improved recruitment -2020 Progress Adams
of the retention in some high profile projects processes [incl. use of social
workforce service areas, and * High cost of media, 'staff stories' and other
ensuring succession housing promotional material]
planning exists for Develop employer brand 31-Mar In 25% Paul
critical hard to fill + Congested -2020 Progress Adams
roles. infrastructure and Develop greater 31-Mar In 40% Paul
transport links understanding of reasons for -2020 Progress Adams
staff leaving and obtain insight
into their 'work experience'
whilst at council
Development of 'talent 31-Mar In 40% Paul
pipeline' including work -2020 Progress Adams
experience, apprenticeships,
graduate placement,
sponsoring students through
qualification, etc.
Review of employment offer 31-Mar In 40% Paul
for hard to fill and specialist -2020 Progress Adams
roles [pay, flexible working
practices, employee benefits]
CRR-036 |Resilience of |[The Council T Lack of skilled Reputational 1-Jun Nigel Delivery of Improved systems 31-Mar In 50% Nigel
-18-19 Trading Companies are not direction from damage of failing -2018 Kennedy -2020 Progress Kennedy
Models successful and fail to Directors; companies Establish robust system of 31-Mar In 75% Anita J.
deliver outputs and Lack of capacity Reduced financial shareholder and scrutiny -2020 Progress Bradley
financial returns Lack of commercial |returns to the meetings for wholly owned
focus Council impacting companies
Shortfalls in on MTFP Governance over all joint 31-Mar In 50% Nigel
income forecasts ventures and companies -2020 Progress Kennedy
Internal audit of companies 31-Jul | Complete 100% Nigel
Deficiencies in review by BDO -2019 d Kennedy
governance" Presentation of updated 31-Mar In 80% Nigel
business plan on a quarterly -2020 Progress Kennedy
basis to shareholder - OCHL
Presentation of updated 31-Mar In 80% Nigel
business plan on a quarterly -2020 Progress Kennedy
basis to shareholder - ODS
Reporting to shareholder for 31-Jul Ongoing 100% Nigel
Barton -2019 Kennedy
Reporting to shareholder for 31-Jul Ongoing 100% Nigel
Oxwed -2019 Kennedy
Review dividend policy - 31-Mar In 10% Nigel
OCHL -2020 Progress Kennedy
Strategic Review of OCHL 31-Mar In 50% Nigel
-2020 Progress Kennedy
Update and improve ODS 31-Mar In 30% Nigel
Operating Model -2020 Progress Kennedy

Current Risk Score

This is the risk score at the time that the risk is reviewed. When the risk is first identified it will be the same as the gross risk score. The current risk score is tracked to

ensure that progress is being made to manage the risk and reduce the Council’'s exposure.

Residual Risk Score

This is the risk score after mitigating actions have taken place. The residual risk score shows how effective your action plans are at managing the risk.
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CRR-037 |Local Risk that the The 2017 bid foran |If debate is Caroline Build understanding of new In Caroline
-18-19 Government |reorganisation or Oxfordshire-wide reopened: -2018 Green Government administration's -2020 Progress Green
Reorganisatio |devolution is imposed unitary authority has - view on devolution/unitary,
n to the detriment of sat dormant since Significant Growth Deal, Ox-Cam Arc &
the Council and the Government made  |distraction of seek levers to influence
City clear it has no resources and focus around Oxford Priorities.
appetite to pursue into making City's Maintain focus on delivering
this while Growth case in argument growth agenda & build
Board partners - Significant consensual partnership
deliver the Growth disruption to governance
Deal. However, the |partnership working
new Prime Minister |and loss of
and Cabinet, with opportunities for
ministerial changes |significant
in MHCLG, creates |infrastructure
uncertainity over the |investment
Government's policy
position on unitaries -
going forwards. Risk of weakened
There is also new focus on Oxford's
uncertainity around  |priorities in a single
the Growth Deal, Unitary
given the - Potential negative
uncertainity over the |impact on
status of South community though
Oxfordshire District |loss of local
Council's Local Plan |accountability for
investment and
services
CRR-038 |Business There is an adverse * Disruptive event Non-delivery of 1-Jun Helen All Services to review and 30-Sep | Ongoing 100% Bill Lewis
-18-19 Continuity impact on continuous hindering access to  |business operation -2018 Bishop sign-off their BC plans to -2019
Planning and |business operation building. ensure up-to-date.
Disaster due to unplanned * Disruptive event Assure ICT backup and 30-Sep | Complete 100% Rocco
Recovery events. affecting full restore capabilities -2018 d Labellarte
including ICT functionality of CMT to approve software 30-Jun | Complete 100% Mike
Recovery Plan building. priority restoration list from all -2019 d Newman
» Major technology Services BC plans.
incident (physical or Desktop review of BCP 31-Mar In 50% Bill Lewis
cyber). -2020 Progress
Implement alternative 31-Mar In 95% Rocco
software to CITRIX to allow -2020 Progress Labellarte
homeworking for own user
devices
Include ICT systems outages 1-Oct Complete 100% Mike
in business continuity plan -2018 d Newman
tests.
Re-establish Risk 20-Feb | Complete 100% Bill Lewis
Management Group -2019 d
Review existing ICT recovery 30-Sep | Complete 100% Rocco
plan to ensure up-to-date. -2018 d Labellarte

Current Risk Score
This is the risk score at the time that the risk is reviewed. When the risk is first identified it will be the same as the gross risk score. The current risk score is tracked to
ensure that progress is being made to manage the risk and reduce the Council’'s exposure.

Residual Risk Score
This is the risk score after mitigating actions have taken place. The residual risk score shows how effective your action plans are at managing the risk.



Formal Risk Summary

(Oxford)

As at: Jan-2020

Comments Controls

Risk description Opp/ Consequence Raised | P | P | P Control description Due date  Status | Progress  Action
threat Owner

Risk Date Owner Gross Current Target

CRR-040 |[Negative Climate Change Oxford is prone to Flooding, which is Jo Colwell Control measures relating to In Jo Colwell
-18-19 Impacts of leads to a number of flood risk from fluvial [highly weather -2018 advocacy, clear -2022 Progress

Climate adverse social, or river sources dependent; poor air communication, negotiation

Change health and (Cherwell and quality over our land assets, in

environmental Thames/Isis) and in particular at Seacourt and

impacts on the City specific areas to Redbridge Park and Ride sites
pluvial or surface (Seacourt
flooding from heavy extension/Redbridge as
rainfall. For fluvial location for recycling transfer
flooding heavy station)
rainfall upstream Partnership with the EA led 31-Mar In 50% Jo Colwell
normally gives programme to deliver the -2020 Progress
Oxford between Oxford Flood Alleviation
24-48 hours to Scheme
prepare and
respond with flood
protection. There is
no warning for
pluvial flooding. The Reputational risk is shared 31-Mar In 50% Jo Colwell
City has a poor level across partners. -2020 Progress
of air quality largely
arising from the use
of vehicles within
the City

CRR-042 |Terrorism Terrorist incident in Oxford is an Dependent on 1-Jun Tim Sadler Council's emergency plan 30-Apr | Ongoing 100% Mike
-18-19 the city (most likely in internationally nature of attack and -2018 includes link to Crowded -2020 Newman
the city centre) that known city and isa |where it occurs. Spaces Evacuation Plan

adversely affects more likely target Could result in lock Emergency plans for 30-Apr | Ongoing 100% Mike

normal life in the city, than cities and down of buildings, Council-operated buildings -2020 Newman

including a negative towns of a similar including Council include dealing with a terrorist

impact on the size. There are offices, severe travel attack.(including building

Council's business, several areas where |disruption, need to lock-down procedure)

or targets an large numbers of disperse large Event plans include dealing 30-Apr Ongoing 100% Mike

individual event (e.g. people congregate - |numbers of people with a terrorist -2020 Newman

May Morning, St primary shopping (to places pf safety). attack.(including evacuation

Giles' Fair, events in areas and tourist Non-delivery of procedure)

South Park) attractions, transport |Council services Physical barriers in place - 30-Apr | Ongoing 100% Mike
hubs - that may be temporary and permanent -2020 Newman
conducive and Respond to intelligence 30-Apr | Ongoing 100% Mike
prone to attack received -2020 Newman

Work with partners, 30-Apr In 50% Tim Sadler
particularly the Police and -2020 Progress
County Council, on mitigation
measures
CRR-043 |Cyber Attack |Cyber security Global attack from Non-delivery of 1-Jun Helen Carry out PSN remedial work. 30-Sep | Ongoing 100% Rocco
-18-19 incident which outside the business |business operation -2018 Bishop -2019 Labellarte
impedes the Internal Ensure any security breaches 30-Jun Ongoing 100% Helen
operation of the hacker are dealt with appropriately, in -2018 Bishop
business line with policies.
Ensure cyber defences 30-Jun Ongoing 100% Rocco
(firewalls, anti-virus, -2018 Labellarte

anti-malware, password
protection, two-factor
authentication) is in place

Current Risk Score

This is the risk score at the time that the risk is reviewed. When the risk is first identified it will be the same as the gross risk score. The current risk score is tracked to

ensure that progress is being made to manage the risk and reduce the Council’'s exposure.

Residual Risk Score

This is the risk score after mitigating actions have taken place. The residual risk score shows how effective your action plans are at managing the risk.
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Ensure cyber security policies 30-Jun Ongoing 100% Rocco
are in place. -2018 Labellarte
Ensure PSN accreditation is 31-Mar In 40% Nigel
achievable. Allocate funding -2020 Progress Kennedy
as necessary to ensure
remedial work can be
delivered.
CRR-044 |Health and Failure to comply with Inadequate training, |Corporate 1-Jun Stephen Create a dedicated H&S team 30-Jun | Complete 100% Stephen
-18-19 Safety - the various H&S poor systems and manslaughter. HSE -2018 Clarke -2018 d Clarke
Buildings legislative procedures, failure  |investigation and Introduce a bespoke IT 31-Dec | Complete 100% Stephen
requirements which to robustly monitor  |substantial fines. system for monitoring -2019 d Clarke
ensure the safety of performance and Loss of reputation compliance
buildings address this. Recruit experienced H&S 30-Sep | Complete 100% Stephen
Inadequate Manager and other team -2018 d Clarke
resourcing and vacancies
skills. Regular programme of audits 30-Jun Ongoing 100% Stephen
Inadequate of performance to identify -2018 Clarke
maintenance of gaps in Process
buildings Regular reporting of 30-Jun Ongoing 100% Stephen
performance at corporate level -2018 Clarke
Review existing processes 31-Mar | Ongoing 100% Stephen
and systems -2019 Clarke
Works to ensure that OCC is 31-Mar | Ongoing 85% Stephen
fully compliant have been -2020 Clarke
completed. Any remedial
action has been prioritised
and faults addressed and
where necessary monitoring
of these.

Current Risk Score

This is the risk score at the time that the risk is reviewed. When the risk is first identified it will be the same as the gross risk score. The current risk score is tracked to

ensure that progress is being made to manage the risk and reduce the Council’'s exposure.

Residual Risk Score

This is the risk score after mitigating actions have taken place. The residual risk score shows how effective your action plans are at managing the risk.
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CRR-039 |Delivery of
-18-19 Services by
External

nerships /

Suppliers/Part

Supply Chain

The negative
performance of
suppliers has a direct
impact on the
Councils ability to
achieve its goals

Failure of key
supplier (i.e. Fusion)
or reductions in
funding and/or
financial pressures
on the councils
critical service
partners may place
additional burdens
/demands on the
council and poorer
services outcomes
for citizens and
potential risks to our
supply chain.

Lack of coordinated
response or weak
relationships with
partners leads to
withdrawal of
services, increasing
the burden on City
Council services and
poorer outcomes for
communities.

-2018

lan Brooke

We continue to
closely monitor the
contract with our
leisure provider.
Fusions
independently
audited accounts for
the year ended 31
December 2018,
showed good
improvement and
growth since the
previous accounting
year. Their recovery
and restructure plan
put in place at the
end of 2017
delivered a financial
turnaround. Fusion
anticipates that this
positive trends will
continue in 2019.
This is also reflected
with Fusions Delphi
Credit Report
showing very low
risk (since April
2019).

We will continue to
monitor Fusions
overarching
performance
through the existing
governance
framework.

Work collectively and
coherently with key partners to
find solutions.Effective
relationship management
across partners will help to
manage risks around service
delivery and reputational risk.

-2020

In
Progress

lan Brooke

Current Risk Score

This is the risk score at the time that the risk is reviewed. When the risk is first identified it will be the same as the gross risk score. The current risk score is tracked to

ensure that progress is being made to manage the risk and reduce the Council’'s exposure.

Residual Risk Score

This is the risk score after mitigating actions have taken place. The residual risk score shows how effective your action plans are at managing the risk.
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