
Ref Title Risk Description Opp / 
Threat Cause Consequence Risk 

Treatment
Date                               

Raised Owner P I P I Score P I Comments Control / Mitigation 
Description Date Due Action 

Status
% 

Progress Action Owner

Reduction in income

Introducing a fee may 
impact fundraising and 
secondary spend Threat Funder priorities 

Could impact other 
museum income streams Reduce 22/09/25 Paula Redway 3 3 3 3 9 2 2

Funder priorities have 
changed in recent years with 
funders being happier to 
support activity which has a 
wide range of income streams 
and doesn't rely on limited 
sources.  Secondary spend 
has additional costs (e.g. for 
stock) therefore even if it does 
reduce, so will the costs.

Close liaison with key 
funders; recruitment of 
capacity to assist with 
fundraising and increasing 
philanthropy 31/03/27 Ongoing 50% Paula Redway

Reduction in footfall

Introducing a fee may 
reduce footfall - especially 
as there are other world 
class museums in the city 
which are free to enter Threat Cost of living 

Could lead to reduced 
access and inclusion in the 
museum Reduce 22/09/25 Paula Redway 3 3 3 3 9 2 2

Entry fee is small. Significant 
mitigations in the concessions 
structure. 12 free days per 
year for everyone to enter for 
free. 

People in receipt of state 
benefits and young people 
under 5 have free entry; 
free entry for people 
attending events and 
funded activity; 
concessionary entry for 
young people and students; 
12 free to enter days per 
year; marketing budget, 
capacity and campaign to 
increase footfall; 
partnerships developed 
with other visitor attractions 
to drive footfall on an 
ongoing basis 31/03/27 Ongoing 30% Paula Redway

Anti-charging 
campaign 

Anti-charging campaign 
delays partnership 
development and negatively 
affects the museum's ability 
to deliver the philanthropy 
action plan Threat Anti-charging campaign

Could lead to reduced 
income for the museum Reduce 10/03/26 Paula Redway 5 3 5 3 15 2 2

Publicity will likely subside 
after the full democratic 
process has been undertaken

Engage with Campaigners 
at Council 23/03/26 In Progress 0% Paula Redway
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Risk Identification 

Risks should be identified that may affect the Council’s ability to achieve its business objectives, execute its strategies successfully or 
limit its ability to exploit opportunities.   

Risks can be identified through a number of methods, including: 
• A ‘brainstorming’ session or workshop with the whole management team and relevant stakeholders  
• Interviews or questionnaires with key stakeholders 
• Meetings with smaller groups of people   

There are a wide range of methods available that can be used to identify and understand risks.  The method that you select will depend 
upon the type of risk(s) that you are dealing with but typically a management team workshop is the method most commonly used. 

Additionally, existing sources of information could help inform this stage. Some examples are listed below: 
• Service / corporate plans, strategies and objectives 
• Existing risk registers 
• Risks or issues raised by internal audit or other scrutiny body 
• Risks identified through budget setting processes 
• Health & safety risk assessments  
• Business continuity risk assessments  
• Partnership, programme or project documentation (e.g. business case or project risk register) 
• Experience of those participating in the risk identification process 

It is the responsibility of those identifying risks to decide which sources of information they should consult. This may be one or more of 
the sources listed above or it could be something else you think is appropriate. 

As well as direct risks to the achievement of our objectives it is important to think broadly about uncertainties that may have an impact on 
the organisation. The diagram shown below illustrates a variety of different risk themes, expanding on PESTLE prompts, which the 
organisation could face. Think also in terms of these themes when identifying risks. 

Once identified, the risks need to be described in sufficient detail and recorded in a consistent format to support effective decision making 
on the way that the risk is managed. It is crucial for risks to be defined properly at this stage. Failure to do so can result in confusion about 
the exact nature of the risk, ineffective risk controls being implemented, or the risk analysis being over or underestimated. 

The description of the risk should include the following elements: 
• Risk Title – a short and concise header for the risk 
• Description – expanding on the risk title outlining the situation or event that exposes us to a risk. 
• Risk Cause – also known as the trigger event. Situations or factors which result in the risk becoming a reality. 
• Risk Effect – the likely consequences if the risk materialises (The negative impact - consider worst likely scenario) 

When describing a risk try not to describe the impact of the risk as the risk itself or define risks with statements which are the converse of 
objectives. Focus upon the uncertain event that would result in those impacts. 

X1A0T
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War and disorder

Individual or group interests given unwarrented priority
Personality clashes
Indecision or inappropriate decision making
Lack of operational support

Health and Safety constraints

Political
Change of government policy
Change of government

Adverse public opinion/media intervention

Environmental
Natural disasters
Storms, flooding, tempests
Pollution incidents

Inadequate or inaccurate information

Unforseen inclusion of contingent liabilities

Lack of clarity over roles and responsibilities

Failure to achieve satisfactory contractual arrangements
Unexpected regulatory controls or licencing requirements
Changes in tax or tariff structure

Organisational / Management / Human factors
Management incompetence
Inadequate corporate policies
Inadequate adoption of management practices

Loss of intellectual property rights

Poor leadership
Key personnel have inadequate authority to fulfil their roles
Poor staff selection procedures

Vested interests creating conflict and compromising overall aims

Failure to obtain appropriate approval e.g. planning consent

Trade/Banking crises
Fraud/theft
Partnership failing to deliver desired outcomes
Situation is not insurable (cost of insurance outweighs the benefit)

Exchange rate fluctuation
Interest rate instability
Inflation
Shortage of working capital
Failure to meet projected revenue targets
Market developments will adversely affect plans

Legal and Regulatory
New or changed legislation may invalidate assumptions upon which the activity is based

Under performance to specification

Types of Risk to consider

Strategic / Commercial

Economic / Financial / Market

Management will under perform against expectations
Collapse of contractors
Insolvency of promoter
Failure of suppliers to meet contractual commitments (quality, cost, time)
Insufficient capital
Market fluctuations

X2A0T
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Transport problems (including aircraft/vehicle collisions)

Technical / Operational / Infrastructure

Lack or inadequacy of business continuity

Infrastructure failure
Operation lifetime lower than expected
Increased dismantling/decommisioning costs
Safety being compromised
Performance failure
Residual maintenance problems

Professional negligence

Scope creep
Unclear expectations
Breaches in security/information security

Human error/incompetence

Inadequate design
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Risk Evaluation and Prioritisation 

Once risks have been identified the risk matrix is the main tool for prioritising risks so we can establish which risks are most significant 
and therefore are in need of greater attention and resources. It also allows us to compare different types of risk with each other across the 
council.  

Each risk should be analysed using a five by five matrix for (1) the likelihood it will happen and (2) the impact if it did occur. This 
assessment should be made on three different basis: 
• Gross risk – risk level if existing key controls and mitigations were not in place or not effective.  
• Current risk – risk level after existing controls and mitigations are taken into consideration. 
• Target risk – anticipated risk level following the introduction of planned controls and mitigations. 

Assessing the gross risk allows consideration of the dependency the organisation has upon the existing key controls and informs 
decisions around risk treatment, and selection of an appropriate target risk level, considered in the next section of this toolkit. It is often 
helpful to consider the Current Risk first, and then ask yourself what the impact and likelihood of the risk might be if the key controls were 
not in place. 

It is the risk owner’s responsibility to ensure the controls they believe are reducing the risk are effective and are working in practice.  
Controls that are not yet in place should not be considered within the current risk. 

Each identified risk should then be plotted onto the risk matrix. 

When considering the likelihood of a risk happening you should select the number from 1 to 5 from the risk matrix that you think it will be 
over the next 12 months (it can be longer or shorter; some risks in the Strategic Risk Register are better considered over 3 to 5 years, some 
operational risks will be considered over 3 to 6 months). This score will require an element of judgement when considering how likely an 
event is to occur and you should consider the following:  
• Has this event happened before in the Council? (How frequently?) Has this event happened elsewhere? (How frequently?)  
• How likely is it that one or more of the causes/ triggers of the event will occur?  
• Has anything happened recently that makes the event more or less likely to occur?  

The following tables provide some support in quantifying the risk in terms of likelihood and impact. 

Risk Probability Assessment Criteria 

When you select the impact you should give consideration to the factors outlined in the risk matrix. For example, if the risk you are scoring 
has a low financial impact but a high impact on our reputation then you would select the most appropriate number between 1 and 5 that 
relates to the level of reputational impact. Once again, this score will have an element of judgement.  

Risk Impact Assessment Criteria 

X3A0T
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Risk Treatment

Once risks have been identified and scored based on current controls the next step is to decide what action needs to be taken to manage 
them.  Generally speaking, there are four approaches to treating risk: Treat, Tolerate, Terminate or Transfer: 

When considering further action required to manage the risk, and indeed the appropriateness of existing controls, an assessment of 
treatment options should be made alongside a consideration of the Council’s risk appetite and tolerance for the current level of risk. 

A further consideration is the efficiency of risk treatment in relation to the cost effectiveness of the proposed actions to be taken. Firstly 
the cost of implementation has to be considered (time, manpower, budget, etc.). The impact expected if no action is taken, should be 
weighed against the cost of action and the reduction of the impact. There should be a direct benefit from the cost implementation in terms 
of the reduction of the level of the risk.  

Plans should then be put into place to manage the risk with key milestones identified and clear owners – ensuring that they are ‘SMART’ – 
Specific, measurable, achievable, realistic, time bound.

Oxford City Council has focused on the Red, Amber, Green status of risks in determining the risk appetite of the organization. Red risks 
are considered unacceptable and every effort must be made to reduce the risk to the organization. 

The risk appetite is reviewed periodically or when there are significant changes to the organisation. Changes to the risk appetite level 
would require a change to strategy and would therefore require approval of the Cabinet.
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