

Oxfordshire Local Plans: Progress Report

Purpose of report

To update the Growth Board with progress towards Local Plans adoption across the county

Recommendation

That the Growth Board note the report

Background- Progress to date

Cherwell

The council are undertaking a Partial Review of the adopted Cherwell Local Plan 2031, Part 1 to incorporate the Growth Board's apportionment of Oxford's unmet housing needs to Cherwell. The proposed review was approved by Council in March 2018 and submitted to the Planning Inspector. The timeline for completion is:

- Examination Hearings anticipated June/July 2018
- Adoption anticipated November 2018 (est.)

Oxford City

Oxford are preparing a Local Plan to 2036. The timeline for completion is;

- Consultation on Preferred Options 30 June - 25 August 2017
- Special full Council considers Proposed Submission Oxford Local Plan 2036 – July 2018
- Consultation on Proposed Submission document September 2018
- Submission December 2018
- Examination Spring 2019
- Adoption mid/late 2019

Oxford are also preparing a Community Infrastructure Levy (CIL) Charging Schedule review. The timeline for completion is:

- Consultation on Preliminary Draft CIL Charging Schedule Feb – March 2018
- Special full Council considers Draft CIL Charging Schedule – July 2018
- Consultation on Draft CIL Charging Schedule September 2018
- Submission December 2018
- Examination Spring 2019
- Adoption mid/late 2019

In addition a new Local Development Scheme, which will confirm dates, and will include the Joint Strategic Spatial Plan is to be prepared. The timetable is to be confirmed.

South Oxfordshire

South Oxfordshire are preparing a Local Plan to 2033 to provide for the district's own housing needs plus an element of Oxford's unmet needs with a commitment to undertake a

partial review of its plan once Oxford City have adopted the City Plan. The timeline for completion is subject to decisions of Council in March 2018

Vale of White Horse:

LPP1 was adopted in December 2016 and the council are preparing a Local Plan to 2031, Part 2. This will incorporate the Growth Board's apportionment of Oxford's unmet housing needs to the Vale (plus further sites for the district's own needs). The timeline for completion is;

- Examination July 2018
- Adoption Dec 2018

West Oxfordshire

West Oxfordshire are preparing a Local Plan 2031 to provide for the district's own housing needs and the Growth Board's apportionment of Oxford's unmet housing need. The timeline for completion is;

- Consultation on main modifications –February/March 2018
- Inspector's Report/Adoption - May 2018